
MINISTRY/ AGENCY:    NIGERIA ELECTRICITY LIABILITY MANAGEMENT LTD/GTE
BUDGET YEAR :            2011 PROCUREMENT PLAN

                                                            BASIC DATA         

SPEC PROC NOTICE  

ADVERT

Project Description Package number Lot No

Estimated Amount in 

Naira

Procurement 

Method

Post or Pre-

qualification

Approval 

Threshold

Preparation & 

submission by 

MDA'S MDA Approval

Advert for 

Prequalification

OFFICE START - UP:

   - FURNITURE NELMCO/GDS/2011/01 LOT 1 42,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - EQUIPMENT NELMCO/GDS/2011/02 LOT 2 35,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - VEHICHLE NELMCO/GDS/2011/03 LOT 3 88,000,000 NCB Pre- qualification MTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - GENERATOR NELMCO/GDS/2011/04 LOT 4 10,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - COMPUTER/SOFTWARE NELMCO/GDS/2011/05 LOT 5 20,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - WEB-SITE DEVELOPMENT NELMCO/SER/2011/06 LOT 6 25,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

   - OFFICE PARTITION NELMCO/WRK/2011/07 LOT 7 35,000,000 NCB Pre- qualification PTB 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

Consultancy and due dilligence  on Assets and Liabilities 

and Pensions Verification and Actuary Services NELMCO/CNS/2011/08 LOT 8 525,000,000 NCB Pre- qualification FEC 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 28/FEB/11-11/MAR/11

Pension Buy-out of PHCN Pensioners NELMCO/SER/2011/09 LOT 9 39,620,000,000 DIRECT SOURCING N/A FEC 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 N/A

Liquidation of Liabilities & Legacy Debts of PHCN NELMCO/SER/2011/10 LOT 10 35,923,000,000 DIRECT SOURCING N/A FEC 7/FEB/11- 18/FEB/11 21/FEB/11-25/FEB/11 N/A

TOTAL 76,323,000,000



                       BIDING PERIOD                                                                BID EVALUATION                                       CONTRACT IMPLEMENTATION

Bid Inviatation 

Date

Bid Opening-

Closing

Submission of Bid 

Evaluation Report

MDA Approval/ BPP  

"NO OBJECTION" FEC Approval

Date Contract 

Offer

Date Contract 

Signature

Mobilization 

Advance Payment Arrival of goods

Inspection/Final 

Acceptance Action Party Champion

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT FACILITY MNGR

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT FACILITY MNGR

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT MAIATENANCE OFFICER

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT FACILITY MNGR

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT INFO TECH OFFICER 

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT INFO TECH OFFICER 

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A N/A

30/MAY/11 - 

3/JUNE/11

6/JUNE/11 - 

10/JUNE/11 N/A

13/JUNE/11- 

24/JUNE/11 27/JUNE/11 - 1/JULY/11 BOARD/ MANAGEMENT FACILITY MNGR

14/MAR/11- 

25/MAR/11

28/MAR/11 - 

6/MAY/11 9/MAY/11 - 27/MAY/11 N/A

30/MAY/11 - 

10/JUNE/11

13/JUNE/11 -

17/JUNE/11 

20/JUNE/11 - 

24/JUNE/11 10%

27/JUNE/11 - 

8/JULY/11 II/JULY/11 - 13/JULY/11 BOARD/ MANAGEMENT MD

N/A N/A N/A N/A

30/MAY/11 - 

10/JUNE/11

13/JUNE/11 -

17/JUNE/11 

20/JUNE/11 - 

24/JUNE/11 N/A N/A N/A BOARD/ MANAGEMENT MD

N/A N/A N/A N/A

30/MAY/11 - 

10/JUNE/11

13/JUNE/11 -

17/JUNE/11 

20/JUNE/11 - 

24/JUNE/11 N/A N/A N/A BOARD/ MANAGEMENT MD



Ministry/Department/Agency:  Nigeria Hydrological Services Agency - NIHSA
Budgetary Year: 2011 Capital Budget If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #: John A. Shamonda (DG)
Contract

Type

Project Description* Selection Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs

2 -3 wks

List of Contracts

NCB (LCS) LS 7,100,310.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 7,887,810.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 7,887,810.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 13,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 11,300,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 4,600,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,700,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 7,800,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 4,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,760,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

National Hydrometric Network: National Primary Hydrological Network Assessment in Hydrological Area VI (West Littoral)

National Hydrometric Network: Nationwide Data Retrieval and Compilation project in Hydrological Area III (Upper Benue)

National Hydrometric Network: Publication of Hydrological Year Book

National Hydrometric Network: Establishment of Hydrological Stations equipped with OTT-Duosens and Nimbus equipment 

for surface water monitoring - LOTC (Hydrological Area 5,6 & 7)-Ogun, Oyo, Osun, Anambra & Cross River States

Preparation 

Request for Proposals

National Hydrometric Network: Establishment of Hydrological Stations equipped with OTT-Duosens and Nimbus equipment 

for surface water monitoring - LOTA (Hydrological Area1&8)- Sokoto, Kano & Borno States 

National Hydrometric Network: Establishment of Hydrological Stations equipped with OTT-Duosens and Nimbus equipment 

for surface water monitoring - LOTB (Hydrological Area 2, 3, & 4)-Niger,Kaduna, Katsina, & Bauchi States 

Norm Duration of Proc Steps

National Hydrometric Network: Publication of Newsletters

National Hydrometric Network: Publication of Scientific Bulletin

National Hydrometric Network: Periodic Information Bulletin

Niger Basin Authority/World Meteorological Organisation-assisted Hydroniger Project: Rehabilitation and installation of 

enamel gauge plates at the Niger-HYCOS stations on river Niger and Benue system (7 DCP Stations)

National Hydrometric Network: Publication of Borehole Data Inventory

PROCUREMENT PLAN: CONSULTANCY SERVICES



NCB (LCS) LS 7,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 5,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,540,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 32,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,700,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,300,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 20,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 30,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 39,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

Hydrogeological Mapping: Preliminary Hydrogeological Data Collection of Hydrological Area V (HA V)

River Discharge Measurement: River Discharge Measurement programme in Hydrological Area VII (East Littoral)

Nationwide Sediment Yield Studies: Sediment Yield measurement/study in Hydrological Area V (Niger South)

Floodplain Investigation/Studies: Flood plain investigation studies in Hydrological Area IV and V

River Flow Studies and Flood Forecasting: Instrumentation of Oshun River Basin in HA VI

Hydrogeological Mapping: Production of Stratisgraphic Profile of Hydrological Area V (HA V)

Hydrogeological Mapping: Production of Hydrogeological Maps of Hydrological Area I (HA I)

Groundwater Monitoring: Drilling of groundwater monitoring borehole equipped with data logger in Port-Harcourt, Rivers 

State

Groundwater Monitoring: Drilling of groundwater monitoring borehole equipped with data logger in Yola, Adamawa State

Study of Special Catchment Areas: Provision and Installation of Remote (Real-time) Data Communication System

Study of Water Resources of FCT: Inventory and Mapping of surface water bodies in the FCT

Global Environment Facility (GEF) Project: Procurement and Installation of Automatic Weather Equipment at Sokoto (HAI) 

and Ilorin (HAII)

Application of Isotope Hydrology Techniques: Determination of Groundwater geochemistry of the Coastal Plains Sand in HA 

V, LOT A (Awka-Enugu Axis)

Application of Isotope Hydrology Techniques: Determination of Groundwater geochemistry of the Coastal Plain Sand in HA V, 

LOT B (Asaba-Port-Harcourt Axis)



NCB (LCS) LS 8,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 8,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 7,800,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,800,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 10,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 10,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,700,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,700,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 9,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 5,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 5,250,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 3,500,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

NCB (LCS) LS 6,000,000.00 PTB 22Jan - 5Feb/11

17-19 Feb/11

Total Cost 392,325,930.00

Hydrological Information Systems Networking (HYDRONET): ICT Training on Website Design and Data Management

Establishment of Eight Zonal Offices and Building of the Headquarters: Provision of Office equipment both at Headquarters 

and the eight (8) Zonal Offices in the eight (8) Hydrological Areas

Groundwater Monitoring: 

Saline water Intrusion Studies: Saline water intrusion studies in Gombe State

Saline water Intrusion Studies: Saline water intrusion studies in Rivers State

Nationwide Geophysical Investigations: Preliminary Hydrogeophysical Investigation of the Upper Benue Trough

Nationwide Geophysical Investigations: Instrumentation of Tubewells in Katsina State with OTT Orphimedes Data Loggers

National Borehole Data Inventory: Borehole data inventory in Edo State

National Borehole Data Inventory: Borehole data inventory in Delta State

Data Rescue: Procurement of Hardware & Software and Ancillary facilities for data management

Hydrological Information Systems Networking (HYDRONET): Maintenance of Internet and Website

Hydrological Information Systems networking (HYDRONET): Provision and Installation of hardware and Software and 

Ancillary facilities for Data Management

Groundwater Monitoring: Drilling of groundwater monitoring borehole equipped with data logger in Asaba, Delta State

Groundwater Monitoring: Drilling of groundwater monitoring borehole equipped with data logger in Bida, Niger State



MDA Approval
Advertise

ment Lead-time 

before shortlist

Submission

Date

MDA 

Approval

Invitation

Date

Submis

sion/

Openin

g

Date

Submission

Evaluation

Report (T)

MDA Approval

Opening/Evalu

ation Financial 

Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection Date

1 - 2 wks 2 wks 1 wks 1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

Request for Expression of 

Interest

(when required)

Preparation 

Request for Proposals

Short

List

Consultant

Proposals

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11



19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11

19 - 26 Feb/11 NA NA 1 - 14 Mar/11 14 - 21 

Mar/11

1 - 14 Mar/11 1 - 14 

Mar/11

14 - 28 Mar/11 28Mar - 4Apr/11 4 - 11Apr/11 11 - 18 Apr/11 18 - 25 Apr/11 25Apr - 2May/11



FEC Approval

Contract 

Amount in 

Naira

Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost
Action Party Champion

2 wks  1- 2 wk 2 wks

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 C. O. Nze (AD) F. T. Oyeniyi (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 C. O. Nze (AD) F. T. Oyeniyi (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 C. O. Nze (AD) F. T. Oyeniyi (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. L. Mustapha M. O. Beckley (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. L. Mustapha M. O. Beckley (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. A. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. A. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. A. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. A. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. A. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11

Contract Finalization Contract Implementation



NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 D. A. Amodu M. O. Beckley (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 D. A. Amodu M. O. Beckley (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. A. Ayuba (DD) F. T. Oyeniyi (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. A. Ayuba (DD) F. T. Oyeniyi (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. M. Babarinde 

(AD)

P. Oburo (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 S. M. Babarinde 

(AD)

P. Oburo (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)



NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 E. N. Agbor (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 L. Mberede (DD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 L. Mberede (DD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 A. A. Adedeji (AD) P. Oburo (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 A. A. Adedeji (AD) P. Oburo (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 L. Mberede (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 L. Mberede (AD) G. O. Usifoh (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 M. I. Nwabufo (DD) P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 M. I. Nwabufo (DD) P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11 M. I. Nwabufo (DD) P. Nlekwa (HOD)

NA 2 - 16 May/11 16 - 30 

May/11

On demand 30 Aug/11 30 Sep/11



 

Ministry/Department/Agency: (Ministry of Tourism and Culture)  PRD Department

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

001 1 BOQ NCB 4,000,000.00 N/A Post

4,000,000.00

Desk Officer/Contact:   

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs
Norm Duration of Proc Steps If Pre-qualification 2 - 3 wks

add 2 wks
List of Contracts

FMTC. 001 N/A 7,000,000.00 NCB N/A N/A

FMTC. 002 N/A 7,000,000.00 NCB N/A N/A

FMTC. 003 N/A 4,000,000.00 NCB N/A N/A

FMTC. 004 10,000,000.00

Total Cost 28,000,000.00

Budgetary Year:  2011
Draft Bid Documents, including specs 

and quantities, draft SPNBASIC DATA

Annual Procurement Audit/Review 

Publication

Ministry/Department/Agency: Culture Department
Ministry/Department/Agency: National Orientation

Desk Officer/Contact #: Mike Anyebe  07037707801 Basic Data

Budgetary Year: 2011 --- GOODS

Purchase of Generating set  in Kano State 

Cultural Centre

Purchase of Generating set  in Akwa Ibom 

State Cultural Centre

Implementation of Cultural Policy

Abuja Carnival

Ministry/Department/Agency: Tourism Department
Draft Bid Documents, including specs 

and quantities, draft SPN



Budgetary Year:  2011

Desk Officer/Contact:   

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs
Norm Duration of Proc Steps If Pre-qualification 2 - 3 wks

add 2 wks
List of Contracts

N/A N/A 25,000,000.00 NCB N/A N/A

N/A N/A 50,000,000.00 NCB N/A N/A

N/A N/A 10,000,000.00 NCB N/A N/A

14,000,000.00

10,000,000.00

Production of High Quality Investment 

Brochures
10,000,000.00

Total Cost 119,000,000.00

Budgetary Year:  2011

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs
Norm Duration of Proc Steps If Pre-qualification 2 - 3 wks

add 2 wks
List of Contracts

N/A N/A 10,000,000.00 NCB N/A N/A

N/A N/A 6,500,000.00 NCB N/A N/A

BASIC DATA

Draft Bid Documents, including specs 

and quantities, draft SPN

Draft Bid Documents, including specs 

and quantities, draft SPN
Desk Officer/Contact:   Remi Afolabi (Mrs) - 

08037042130
BASIC DATA

Purchase of Computers for Headquarters & 

State Offices

Organization of an Int'l Investment Summit 

on the Master Plan and a National Workshop 

for Stakeholders in Abuja and Lagos

Liaison/Consultation with State Governments 

where the Flagship Projects are located.

Capacity Building for Staff at UNWTO 

Headquarters and other Releveant 

Institutions

Study Tours of South Africa, Jamaica and 

Egypt on Best practices in the 

Monitoring and Evaluation

Ministry/Department/Agency: National Orientation Agency

Purchase of Air-Conditional



N/A N/A 10,000,000.00 NCB N/A N/A

Total Cost 26,500,000.00

Budgetary Year:  2011

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs
Norm Duration of Proc Steps If Prequalification 2 - 3 wks

add 2 wks
List of Contracts

N/A N/A 5,000,000.00 NCB N/A N/A

N/A N/A 5,000,000.00 NCB N/A N/A

N/A N/A 10,000,000.00 NCB N/A N/A

N/A N/A 5,000,000.00 NCB N/A N/A

School Outreach Programme and 

Sensitization Programme
N/A N/A 5,000,000.00 NCB N/A N/A

Total Cost 30,000,000.00

Budgetary Year:  2011

Desk Officer/Contact:   Mohammad 

Mas'ud  - 07039600566

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

Norm Duration of Proc Steps If Prequalification 2 - 3 wks

add 2 wks
List of Contracts

Documentation and Conservation of 

Collections

Acquisition and Protection of Antiquities

Computeriation of Payroll in Jos, Lagos, 

Ibadan and Enugu.

International Museun Day Celebration

Purchase of Office Furniture for Headquarters 

& State Offices

Ministry/Department/Agency: National Commission for Museum and Monuments

Draft Bid Documents, including specs 

and quantities, draft SPNDesk Officer/Contact: Owolabi (Mrs) - 08033154914 BASIC DATA

Ministry/Department/Agency: National Council for Art and Culture

Draft Bid Documents, including specs 

and quantities, draft SPNBASIC DATA



NCAC/085 IV 8,000,000.00 NCB N/A N/A 1st - 15th Feb

Total Cost 8,000,000.00

Budgetary Year:  2011

Desk Officer/Contact:    - 08033354332

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review
Plan vs. Actual

Norm Duration of Proc Steps If Prequalification Plan

add 2 wks Actual
List of Contracts

065060510010000 I 10,000,000.00 NCB N/A N/A Plan

Actual

065060510020000 II 10,000,000.00 NCB N/A N/A Plan

Actual

065060510030000 III 10,000,000.00 NCB N/A N/A Plan

Actual

065060510040000 IV 30,000,000.00 NCB N/A N/A Plan

Actual

065060510050000 V 30,000,000.00 NCB N/A N/A Plan

Actual

065060510060000 VI 40,000,000.00 NCB N/A N/A Plan

Actual

065060510070000 VII 50,000,000.00 Plan

Actual

065060510080000 VIII 30,000,000.00 Plan

Actual

065060510090000 IX 20,000,000.00 Plan

Actual

Ministry/Department/Agency: Centre for Black and African Arts and Civilization (CBAAC)

BASIC DATA

Equipment for Preserving Black and African 

Arts, Treasure, Culture and Transparencies

Augumentation of the Centre's Collection 

(Artworks, Artefacts and Archival Materials)

Purchase of Office Furnitutre and Equipment

Establishment/Equipping of Outreach Centres 

in Lafia and Sokoto

Purchase of Books, Journals and Periodicals

Hall of Fame - Equipping and Documentation 

of Honorees

Restoration and Rehabilitation of CBAAC 

Museum

Equpping and Upgrading of CBAAC Studio - 

Transfer of Tapes to Digital Formats.

Hosting of International Conference and 

Publication of proceedings on black and 

African Arts and Culture

Purchase of Project Vehicles - Hilux, Hiace 

Bus and Toyota Avensis for Ile-Ife, Igbo-

Ukwu, Lafia Outreach Centres



Total Cost 230,000,000.00

Ministry/Department/Agency: National 

institute for Cultural Orientation (NICO)

Budgetary Year:  2011

Desk Officer/Contact:   BASIC DATA

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review
Plan vs. Actual

Norm Duration of Proc Steps If Prequalification Plan

add 2 wks Actual
List of Contracts

10,000,000.00 NCB 23rd May 3rd June Plan
Actual

5,000,000.00 NCB Plan
Actual

Total Cost 15,000,000.00

Budgetary Year:  2011

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review
Plan vs. Actual

Norm Duration of Proc Steps If Prequalification Plan

add 2 wks Actual
List of Contracts

N/A N/A 5,000,000.00 NCB N/A N/A Plan

Actual

N/A N/A 4,113,425.00 NCB N/A N/A Plan

Actual

N/A N/A 2,500,000.00 NCB N/A N/A Plan

Actual

N/A N/A 4,000,000.00 NCB N/A N/A Plan
Actual

Office Stationeries & Computer Consumables

Teachnical Aids/Instruction Materials

Ministry/Department/Agency: Human Resources Department

Sporting Activities

Security Services

Desk Officer/Contact: Mr Okorodudu Uruemu BASIC DATA

Purchase of Sports Equipment

Drugs & Medical Supplies



Total Cost 15,613,425.00

Budgetary Year:  2011

Project Description*
Package

Number
Lot Number Estimated Amount in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review
Plan vs. Actual

Norm Duration of Proc Steps If Prequalification Plan

add 2 wks Actual
List of Contracts

N/A N/A
                          30,000,000.00 

NCB N/A N/A Plan

Actual

N/A N/A
                          17,000,000.00 

NCB N/A N/A Plan

Actual

N/A N/A
                          13,000,000.00 

NCB N/A N/A Plan

Actual

N/A N/A                             5,000,000.00 NCB N/A N/A Plan
Actual

N/A N/A
                            3,000,000.00 

NCB N/A N/A Plan

Actual

N/A N/A
                          10,000,000.00 

NCB N/A N/A Plan

Actual

N/A N/A
                              500,000.00 

NCB N/A N/A Plan

Actual

N/A N/A 2,000,000.00 NCB N/A N/A Plan

Actual

N/A N/A 2,000,000.00 NCB N/A N/A Plan

Actual

Total Cost 82,500,000.00

Ministry/Department/Agency: National Gallery of Art

Desk Officer/Contact: Mr Bello 08059855769 BASIC DATA

PURCHASE OF SHREDDING MACHINES

PURCHASE OF SCANNERS

PURCHASE OF OFFICE FURNITURE

PURCHASE/ACQUISITION OF ART WORKS 

PURCHASE OF UTILITY VEHICLES.

PURCHASE OF EXHIBITION TRUCKS.

PURCHASE OF COMPUTERS AND COMPUTER 

ACCESSORIES

PURCHASE OF COMPUTER PRINTERS

PURCHASE OF PHOTOCOPYING MACHINES



Ministry/Department/Agency: PRD 

Department

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

001 2 Lots BOQ NCB 3,000,000.00 N/A Post

002 2 Lots BOQ NCB 3,000,000.00 N/A Post

003 2 Lots BOQ NCB 8,000,000.00 N/A Post

004 2 Lots BOQ NCB 3,000,000.00 N/A Post

005 2 Lots BOQ NCB 5,000,000.00 N/A Post

006     NCB 3,000,000.00 N/A Post

Total Cost 25,000,000.00

Budgetary Year: 2011

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Equipping of ICT Unit

Consultancy/Equipping of E-Library

Purchase of Library Equipment, Books 

and Journals

Maintenance of Computers and ICT 

Equipment

Desk Officer/Contact #: Mike Anyebe  07037707801 Basic Data

Budgetary Year: 2011 --- Works

Interconnectivity/Computerization of 

the Ministry

ICT Capacity Building for Staff

Ministry/Department/Agency: Culture Department

Desk Officer/Contact #: Basic Data



Norm Duration of Proc Steps If 

Prequalification
add 2 wks

List of Contracts

FMTC.001
BOQ NCB 35,000,00.00 N/A Post

FMTC.002 BOQ NCB 35,000,000.00 N/A Post

Total Cost 70,000,000.00

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps If 

Prequalification
add 2 wks

List of Contracts

BOQ NCB 50,000,000.00 N/A Post

Lumpsum NCB 9,000,000.00 N/A Post

Total Cost 59,000,000.00

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

Procurement of Project Vehicles (1No. SUV, 

and 1 No. 16 Seater Bus)

Provision of Additional Items/Information 

Management System (ICT) Equipment in the 

Project Secretariat.

Budgetary Year: 2011 National Orientation Agency (NOA)

Cultural Industry Project in Kano

Cultural Industry Project in Akwa Ibom State

Budgetary Year: 2011 Tourism Department

Desk Officer/Contact: Basic Data

Desk Officer/Contact: Remi Afolabi (Mrs) - 08037042130 Basic Data



List of Contracts

Lumpsum NCB 20,000,000.00 N/A Post

Total Cost 20,000,000.00

Budgetary Year: 2011

Project Description*

Package

Number

Lot

Number Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

001 1 BOQ NCB 40,000,000.00 N/A Post

002 2 Lumpsum NCB 20,000,000.00 N/A Post

003 3 Lumpsum NCB 20,000,000.00 N/A Post

004 4 Lumpsum NCB 20,000,000.00 N/A Post

005 5 Lumpsum NCB 10,000,000.00
N/A Post

006 6 Lumpsum NCB 20,000,000.00 N/A Post

007 7 Lumpsum NCB 5,000,000.00 N/A Post

Total Cost 135,000,000.00

Budgetary Year: 2011

Restoration and Rehabilitation of National 

Monuments, Heritage and Sites 

Archiological, Ethnographic and Research 

Projects

Prospecting Development Site for Listing in 

World Heritage

Actualisation and Restoration Motna 

Conservation and Restoration of Two World 

Heritage Sites

Renovation of Accommodation (Selected 

State Directorate Offices)

Ministry/Department/Agency: National Commission for Museums and Monuments

Desk Officer/Contact #: Owolabi  08033154914 Basic Data

Winning more Heritage sites for Nigeria

Institute of Archiology and Museums Studies

Ministry/Department/Agency: National Council for Arts and Culture

Desk Officer/Contact #: Mohammad Mas'ud - 

07039600566
Basic Data



Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

NCAC/932 1 NCB 5,000,000.00 N/A Post

NCA/935 2 NCB 10,000,000.00 N/A Post

NCAC/085 3 NCB 49,000,000.00 N/A Post

NCAC/953 5 NCB 42,000,000.00 N/A Post

NCAC/928 6 NCB 15,000,000.00 N/A Post

NCAC/934 7 NCB 10,000,000.00 N/A Post

NCAC/931 8 5,000,000.00 N/A Post

NCAC/975 9 10,000,000.00 N/A Post

NCAC/928 10 15,000,000.00 N/A Post

                                                       11 11,000,000.00 N/A Post

12 10,000,000.00 N/A Post

National Research Centre or Textiles 

Traditions at Osogbo, Osun State

National Research Centre on Boat Regatta in 

Uyo

Development of Crafts Centres a) Akwa Ibom 

b) Ikare c) Kano d) Sokoto

Purchase of Audio-Visual and Library 

Equipment for Five Special Cultural Libraries

Development of NCAC Permanent Site, 

Headquarters Abuja

Establishment of Cultural Village in Abuja

Development of National Research Centre on 

Durbar Traditions

Development of National Research Centre on 

Masqurade Traditions

Maintenance/Improvement of Herbal Garden 

of Indigenous Plant Speeches

Maintenance/Improvement of Lagos Craft 

Centre

Establishment of Herbal Garden of 

Indigenous Plant Speecies Project (a) Taraba 

(b) Enugu



13 10,000,000.00 N/A Post

Total Cost 192,000,000.00

Budgetary Year: 2011

Total Cost 384,000,000.00

Budgetary Year: 2011

Desk Officer/Contact #: 08033354332

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

Building of Igbo-Ukwu Outreach Centre Office

065060510010000

0
10 NCB 20,000,000.00 N/A Post

Total Cost 20,000,000.00

Budgetary Year: 2011

Project Description*
Package

Number

Lot

Number
Lumpsum or Bill of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Norm Duration of Proc Steps

If 

Prequalification
add 2 wks

List of Contracts

NCB 30,000,000.00 N/A Post

NCB 30,000,000.00 N/A Post

Establishment of National Herbal Garden of 

Indigenous Plants Speecies in Gombe State

Ministry/Department/Agency: Centre for Black and African Arts and Civilization (CBAAC)

Ministry/Department/Agency: Centre for Black and African Arts Civilization (CBAAC)

Basic Data

Ministry/Department/Agency: National Theatre

Desk Officer/Contact #: Basic Data

Purchase of Electronics/ICT & Sound 

Equipment for Hall

Purchase of Lighting Equipment for Halls



NCB 50,000,000.00 N/A Post

NCB 30,000,000.00 N/A Post

NCB 30,000,000.00 N/A Post

NCB 40,000,000.00 N/A Post

40,000,000.00 N/A Post

Total Cost 250,000,000.00

Ministry/Department/Agency: Culture PROCUREMENT 

Budgetary Year: 2011 If Post-Review, No-

Desk Officer/Contact 
Contract

Type

Project Description*
Selection 

Method

Lumpsum

or

Time-Based

Budgetary Amount

 in Naira

Prior/Post 

Review

Prep & Submission

by MDAs

MDA'S 

Approval
Advertisement

4 wks 2 wks 2 wks

List of Contracts

35,000,000.00 N/A

Total Cost 35,000,000.00

Rehabilitation: Purchase of Sound Equipment 

(Mixers) for Banquet Hall & Cinema Hall 1 & 2

Purchase of Two (2Nos) Professional Cinema 

Projectors

Rehabilitation: Purchase of Banquet chairs for 

Halls

Request for Expression of Interest

(when required)
Preparation 

Request for Proposals

Rehabilitation: Purchase of office Furniture 

and Equipments

Rehabilitation: Purchase & Replacement of 

electrical Parts 

Organising Capacity Building and Skills 

Acquisition in Two (2) States ( Kano and 

Akwa Ibom)

Norm Duration of Proc Steps



Spec Proc Notice

Advert

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May N/A

Spec Proc Notice

Advert
Bidding Period

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

No-objection

Date

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening
2 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

1 - 2 wks 6wks 6 wks 6 wks

7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

Draft Bid Documents, including specs 

and quantities, draft SPN

If Post-Review, No-objection Dates are not needed Bid Evaluation Contract Finalization Contract Implementation

Bid Evaluation Contract Finalization

Draft Bid Documents, including specs and 

quantities, draft SPN

If Post-Review, No-objection Dates are not needed

Bidding Period

If Post-Review, No-objection Dates are not needed
Draft Bid Documents, including specs 

and quantities, draft SPN



Spec Proc Notice

Advert

No-objection

Date

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

No-objection

Date

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

If Post-Review, No-objection Dates are not needed

Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Draft Bid Documents, including specs 

and quantities, draft SPN

If Post-Review, No-objection Dates are not needed
Draft Bid Documents, including specs 

and quantities, draft SPN Contract Implementation



7th - 21st March 7th - 21st March 22nd March 11th - 25th April 2nd - 16th May N/A 23rd - 27th May
30th May - 3rd 

June
On Request

Spec Proc Notice

Advert

No-objection

Date

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A N/A 6th - 20th June
26 July-13th 

August
On Request

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A N/A 6th - 20th June
26 July-13th 

August
On Request

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A N/A 6th - 20th June
26 July-13th 

August
On Request

N/A N/A N/A N/A N/A N/A N/A N/A N/A

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A N/A 6th - 20th June
26 July-13th 

August
On Request

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

No-objection

Date

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks

Bid Evaluation Contract Finalization

Draft Bid Documents, including specs 

and quantities, draft SPN Bidding Period

Draft Bid Documents, including specs 

and quantities, draft SPN

If Post-Review, No-objection Dates are not needed



3rd - 17th March 3rd - 17th March 18th March 21st - 1st April 4th - 15th April N/A 6th - 13th May 6th - 13th May On Request

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Plan vs. Actual

Contract 

Amount 

Certified in N

FEC Approval

Date

Contract

Offer

2 - 3 wks 1 - 2 wks 1 - 2wks 1 - 2 wks 6 wks 2 wks 1 - 2 wks Plan

Actual

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June Plan

Actual

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June Plan

Actual

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June Plan

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June Plan

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June Plan

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June

5th - 19th April 2nd - 16th May 16th May
26th May - 10th 

June
13th - 27th June

Draft Bid Documents, including specs and 

quantities, draft SPN

If Post-Review, No-objection Dates are not needed



Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Plan vs. Actual

Contract 

Amount 

Certified in N

FEC Approval

Date

Contract

Offer

2 - 3 wks 1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks Plan 2 wks 1 - 2 wks

Actual

Plan N/A
Actual

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Plan vs. Actual

Contract 

Amount 

Certified in N

FEC Approval

Date

Contract

Offer

2 - 3 wks 1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks Plan 2 wks 1 - 2 wks

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

N/A N/A N/A N/A N/A Plan N/A N/A

Draft Bid Documents, including specs and 

quantities, draft SPN

If Post-Review, No-objection Dates are not needed

Draft Bid Documents, including specs and 

quantities, draft SPN

If Post-Review, No-objection Dates are not needed



Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Plan vs. Actual

Contract 

Amount 

Certified in N

FEC Approval

Date

Contract

Offer

2 - 3 wks 1 - 2 wks 6wks 6 wks 6 wks 2 wks 1 - 2 wks Plan 2 wks 1 - 2 wks

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

N/A N/A N/A N/A N/A Plan N/A N/A

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

15th - 29th March  15th - 29th March  29th March  4th - 18th April N/A Plan N/A 6th - 20th June

Actual

Draft Bid Documents, including specs and 

quantities, draft SPN

If Post-Review, No-objection Dates are not needed



Spec Proc 

Notice

Advert

Plan vs. Actual
Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract 

Amount 

Certified in N

FEC Approval

Plan
2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan
7th - 21st March 7th - 21st March 22nd Mar. '11 11th - 25th April 2nd - 16th May

Plan
N/A

Actual Actual

Plan

Spec Proc 

Notice

Advert

Plan vs. Actual
Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Plan vs. 

Actual

Contract 

Amount 

Certified in N FEC Approval

                                Federal Ministry of Tourism, Culture and National Orientation          2011 Procurement Plan WORKS

Draft Bid Documents, including specs 

and quantities, draft SPN

If Post-Review, No-objection Dates are not needed

Bidding Period Bid Evaluation

If Within MDAs Thresholds, No-objection Dates not 

required
Draft Bid Documents, including specs 

and quantities, draft SPN Bidding Period

Contract Finalization

Bid Evaluation Contract Finalization



Plan 2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks
1 - 2 wks Plan 2 - 4 wk

Actual Actual

Plan 15th  - 29th Mar N/A N/A
19th Apr - 17th May 17th May

24th May - 7th June
N/A

Plan
Actual Actual

Plan 15th  - 29th Mar N/A N/A
19th Apr - 17th May 17th May

24th May - 7th June
N/A

Plan
Actual Actual

Plan Plan

Spec Proc 

Notice

Advert Bidding Period Bid Evaluation

Plan vs. Actual
Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract 

Amount 

Certified in N

FEC Approval

Plan 2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk
Actual Actual

Plan March N/A N/A 7th June - 19th July 19th July 26th July - 8th Aug N/A Plan

Actual Actual

Plan March N/A N/A 7th June - 19th July 19th July 26th July - 8th Aug N/A Plan

Actual
Actual

Plan Plan
Actual Actual

Spec Proc 

Notice

Advert

Plan vs. Actual
Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract 

Amount 

Certified in N

FEC Approval

Plan 2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk
Actual Actual

Contract Finalization

If Within MDAs Thresholds, No-objection Dates not 

Draft Bid Documents, including specs 

and quantities, draft SPN

If Within MDAs Thresholds, No-objection Dates not 

Draft Bid Documents Bidding Period Bid Evaluation Contract Finalization



Plan Feb N/A March
Actual

Plan Plan
Actual Actual

Spec Proc 

Notice

Advert

Plan vs. Actual

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening
Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract 

Amount 

Certified in N FEC Approval

Plan 2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk
Actual Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr

N/A
N/A

Actual

Plan
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A N/A

Actual

Plan
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr

N/A
N/A

Actual

Plan
6th Apr - 20th 

Apr. '11

6th Apr - 20th Apr. 

'11 4th Apr. 2011
11th - 25th Apr

N/A
N/A

Actual

Plan
26th Apr. - 10th 

May. 11

26th Apr. - 10th 

May. 11 10th May. 2011 16th May - 6th June N/A N/A
Actual

Plan
26th Apr. - 10th 

May. 11

26th Apr. - 10th 

May. 11 10th May. 2011 16th May - 6th June N/A N/A
Actual

Plan

26th Apr. - 10th 

May 26th Apr. - 10th May 10th May. 2011 16th May - 6th June N/A N/A
Actual

Spec Proc 

Notice

Advert

Draft Bid Documents, including specs 

and quantities, draft SPN

If Within MDAs Thresholds, No-objection Dates not 

Bidding Period Bid Evaluation
Contract Finalization

Bid Evaluation Contract Finalization

Ministry/Department/Agency: National Council for Arts and Culture

Draft Bid Documents, including specs 

and quantities, draft SPN

If Within MDAs Thresholds, No-objection Dates not 

Bidding Period



Plan vs. Actual
Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification
Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract 

Amount 

Certified in N

FEC Approval
Date of

Contract

Offer

Plan 2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks
Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A N/A 30th May - 6th June

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A N/A 30th May - 6th June

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A N/A 30th May - 6th June

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11 4th Apr. 2011
11th - 25th Apr

N/A
Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11 4th Apr. 2011
11th - 25th Apr

N/A
Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11 4th Apr. 2011
11th - 25th Apr

N/A
Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A

Actual

Plan Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th Apr. 

'11
4th Apr. 2011 11th - 25th Apr N/A

Actual



Plan  N/A
Actual

Draft Bid Documents, 
Plan

Spec Proc Notice

Advert
 

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

Feb N/A March

Spec Proc Notice

Advert

Prep & Submission

by MDAs

No-objection

Date

Advertisement 

for Pre-

Qualification
Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date Contract Amount 

Certified in N

FEC Approval
Date of

Contract

Offer

Date

Contract

Signature

2 - 3 wks 1 - 2 wks 2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th 

Apr. '11
4th Apr. 2011 11th - 25th Apr N/A N/A

30th May - 6th 

June
7th - 14th June

Feb N/A
14th Mar. - 4th 

Apr. '11

14th Mar. - 4th 

Apr. '11
4th Apr. 2011 11th - 25th Apr N/A N/A

30th May - 6th 

June
7th - 14th June

Ministry/Department/Agency: Centre for Black and African Arts and Civilization (CBAAC)
If Within MDAs Thresholds, No-objection Dates not 

If Post-Review, No-objection Dates are not needed

Bid Evaluation Contract Finalization

Ministry/Department/Agency: National Theatre

Draft Bid Documents, including specs and 

quantities, draft SPN

If Within MDAs Thresholds, No-objection Dates not required

Bidding Period Bid Evaluation Contract Finalization



Apr N/A N/A
12th Apr. - 17th 

May. '11
17th May. 2011

24th May- 6th 

June
N/A N/A  7th - 14th June 14th - 28th June

Feb N/A N/A
12th Apr. - 17th 

May. '11
17th May. 2011

24th May- 6th 

June
N/A N/A  7th - 14th June 14th - 28th June

Feb N/A N/A
12th Apr. - 17th 

May. '11
17th May. 2011

24th May- 6th 

June
N/A N/A  7th - 14th June 14th - 28th June

Feb N/A N/A
12th Apr. - 17th 

May. '11
17th May. 2011

24th May- 6th 

June
N/A N/A  7th - 14th June 14th - 28th June

Feb N/A N/A
12th Apr. - 17th 

May. '11
17th May. 2011

24th May- 6th 

June
N/A N/A  7th - 14th June 14th - 28th June

Lead-time before 

shortlist

Submission

Date

No-objection

Date

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

No-objection

Evaluation

Report  (T)

Opening 

Financial 

Proposals

Submission

Eval Report

(T) (F)

Negotiations

(N) 

Submission

Date

2 wks 2 wks 4  to 8 wks 3 wks 2 wks 2 wks 2 wks 2 wks 2 wks

Request for Expression of Interest

(when required)
Short

List

Consultant

Proposals

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party

On Request

Arrival of Goods
Inspection

Final

Acceptance

Action Party Champion

Contract Implementation

Contract Implementation



Arrival of Goods
Inspection

Final

Acceptance

Action Party Champion

Arrival of Goods
Inspection

Final

Acceptance

Action Party Champion

Contract Implementation

Contract Implementation



Contract 

Implementation

Arrival of Goods
Inspection

Final

Acceptance

Action Party Champion

Contract 

Implementation

Arrival of Goods

Inspection

Final

Acceptance

Action Party Champion



Contract 

Implementation

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods

Inspection

Final

Acceptance

Action Party Champion



Contract 

Implementation

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods

Inspection

Final

Acceptance

Action Party Champion

2 wks

Contract 

Implementation

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods

Inspection

Final

Acceptance

Action Party Champion

3 wks

26 July-13th August On Request

26 July-13th August On Request

26 July-13th August On Request

N/A N/A



Contract 

Implementation

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods

Inspection

Final

Acceptance

Action Party Champion

3 wks

26 July-13th August On Request

26 July-13th August On Request

26 July-13th August On Request

N/A N/A

26 July-13th August On Request

26 July-13th August On Request

26 July-13th August On Request

26 July-13th August On Request

26 July-13th August On Request



Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

1 - 2 wks 3 wks

On Request

On Request

On Request

On Request

On Request

On Request

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

                                Federal Ministry of Tourism, Culture and National Orientation          2011 Procurement Plan WORKS

Contract ImplementationContract Finalization

Contract Finalization Contract Implementation



1 - 2 wks 3 wks

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

1 - 2 wks 3 wks

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

1 - 2 wks 3 wks

Contract Finalization Contract Implementation

Contract ImplementationContract Finalization



Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

1 - 2 wks 3 wks

30th May - 6th June 7th - 14th June
On Request

30th May - 6th June 7th - 14th June On Request

30th May - 6th June 7th - 14th June
On Request

30th May - 6th June 7th - 14th June
On Request

4th - 11th July 12th - 19th July On request

4th - 11th July 12th - 19th July On request

4th - 11th July 12th - 19th July On request

Contract Implementation
Contract Finalization

Contract Finalization Contract Implementation



Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

3 wks

7th - 14th June On Request

7th - 14th June On Request

7th - 14th June On Request



Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost
Action Party Champion

On Request

On Request

Contract Implementation

Contract Implementation



On Request

No-objection Date

Contract 

Amount in 

Naira

Contract 

ward 

Date Contract 

Advert

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

2 wks 4 wk 3 wks

21,059,467.00 21,059,467.00

Contract Finalization Contract Implementation



Ministry/Department/Agency: 

Federal Ministry of Sicence and 

Technology (FMST) 

Desk Officer/Contact #:P.O CHENDO

Project Description* Package
Number Lot Number Estimated 

Amount in 

Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Plan vs. Actual Prep & Submission
by MDAs

If Prequalification Plan 2 - 3 wks

add 2 wks Actual
List of Contracts

1 23020118 50,000,000.00 NCB 1- 15 March MTB Plan 16 March -5 April

Actual

2 23020118 95,000,000.00 NCB NA MTB Plan 1  - 15 March

Actual

3 23020119 110,000,000.00 NCB NA MTB Plan 1  - 15 March

Actual

4 23020119 29,705,500.00 NCB NA MTB Plan 1  - 15 March

Actual

5 23020119 300,000,000.00 NCB NA MTB Plan 1  - 15 March

Actual

Ministry/Department/Agency:FMST 
Budgetary Year: 2011 --- WORKS
Desk Officer/Contact #:P.O CHENDO

Project Description* Package
Number Lot
Number
Lumpsum or 

Bill of 

Quantities

Procurement 

Method

Budgetary 

Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds
Prep & Submission
by MDAs

If 

Prequalification 2 - 3 wks
add 2 wks

List of Contracts

BASIC DATA

Norm Duration of Proc Steps

Budgetary Year: 2011 --- GOODS

Norm Duration of Proc Steps

Draft Bid Documents, including specs and quantities, draft SPN

Basic Data

COMPUTERISATION OF FMST

ESTABLISHMENT OF COMPREHENSIVE 

DATABANK FOR NIGERIAN CONTRIBUTION TO 

SCIENCE, ENGINEERING AND TECHNOLOGY

ESTABLISHMENT OF CENTRAL E-LIBRARY

ESTABLISHMENT OF IJSO LABORATORY

PRESIDENTIAL STANDING COMMITEE ON 

INVENTIONS AND INNOVATIONS

Draft Bid Documents, including specs and quantities, draft SPN



1 23020118 BOQ NCB 143,830,000.00 NA MTB
1  - 21 March

2 23020118 BOQ NCB 260,500,000.00 NA MTB
1  - 21 March

ESTABLISHMENT OF SCIENCE AND 

TECHNOLOGY MUSEUM

ESTABLISHMENT OF SCIENCE AND 

TEECHNOLOGY PARKS IN NIGERIA



If Within MDAs Thresholds, 

No-objection Dates not 

required
Spec Proc Notice

Advert

MDA Approval
Advertisement for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment
1 - 2 wks 2 wks 2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks

6- 12 April 13 - 26 April 27 April - 26 

May

26 May 27 May - 10 June 11- 17 June 50,000,000.00 18 June - 4 July 5th - 15th  

July

16th - 30th July 1st - 15 August 

16 - 30 March NA 1 Apr. - 15 May 15th May 16 - 30 May 1  - 8 June 95,000,000.00 NA 9  - 25 June 26 June - 5 July NA

16 - 30 March NA 1 Apr. - 15 May 15th May 16 - 30 May 1  - 8 June 110,000,000.00 NA 9  - 25 June 26 June - 5 July NA

16 - 30 March NA 1 Apr. - 15 May 15th May 16 - 30 May 1  - 8 June 29,705,500.00 NA 9  - 25 June 26 June - 5 July NA

16 - 30 March NA 1 Apr. - 15 May 15th May 16 - 30 May 1  - 8 June 300,000,000.00 NA 9  - 25 June 26 June - 5 July NA

If Within MDAs Thresholds, 

No-objection Dates not 

required
Spec Proc Notice

Advert

MDA Approval
Advertisement for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

1 - 2 wks 2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks

Bidding Period Bid Evaluation Contract Finalization

Contract Implementation

Draft Bid Documents, including specs and quantities, draft SPN

Bidding Period Bid Evaluation Contract Finalization

Draft Bid Documents, including specs and quantities, draft SPN



22 Mar- 7 Apr.
NA 8 Apr. - 20 May 21 May 22 May - 15 June 16th  - 30th June 143,830,000.00 NA 1st - 15th July 16 - 22 July 23July - 6 Aug.

22 Mar- 7 Apr.
NA 8 Apr. - 20 May 21 May 22 May - 15 June 16th  - 30th June 260,500,000.00 NA 1st - 15th July 16 - 22 July 23July - 6 Aug.



Contract 

Implementati

on
Arrival of 

Goods

Inspection

Final

Acceptance

Action Party Champion

T 2 wks B.C UDEH P.O CHENDO
A. MBIBI

16 Aug. - 15 

Oct 

16  - 30 Oct
B.C UDEH P.O CHENDO
A. MBIBI

6 July - 5 Aug. 6  - 20 Aug.
B.C UDEH P.O CHENDO
A. MBIBI

6 July - 5 Aug. 6  - 20 Aug.
B.C UDEH P.O CHENDO
A. MBIBI

6 July - 5 Aug. 6  - 20 Aug.
B.C UDEH P.O CHENDO
A. MBIBI

6 July - 5 Aug. 6  - 20 Aug.
B.C UDEH P.O CHENDO
A. MBIBI

Substantial

Completion

Final

Acceptance
Final
Cost Action Party Champion

6 Months B.C UDEH P.O CHENDO
A. MBIBI

Contract Implementation



7Aug - 7 Oct 8 Oct - 8 Mar. '11 54,010,000 B.C UDEH P.O CHENDO
A. MBIBI

7Aug - 7 Oct 8 Oct - 8 Mar. '11 5,401,000 B.C UDEH P.O CHENDO
A. MBIBI



If within MDAs Thresholds, No-objection dates not required

DESK Officer/Contact #:
Spec Proc Notice 

Advert

Project Description Package No. Lot No. Estimated Amount in N
Procurement 

Method
Pre-qualification

Approval 

Thresholds

Prep & 

Submission by 

MDAs

MDA Approval
Advertisement for 

Pre-qualification

Bid Invitation 

Date

Bid Closing/ 

Opening 

If pre-qualification 2-3 wks 1-2 wks 2 wks

add 2 wks
List of Contracts

                      9,900,000.00 Field work

                      7,495,000.00 Field work

                      4,505,000.00 Field work

                      8,000,000.00 Field work

                    11,000,000.00 Field work

                    10,730,680.00 Field work

                    10,626,300.00 Field work

                    10,000,000.00 Field work

                      9,500,000.00 Field work

                    10,000,000.00 Field work

                      9,500,000.00 Field work

                      8,179,000.00 Field work

                      8,179,000.00 Field work

                      8,179,000.00 Field work

                      5,708,000.00 Field work

Radiometric survey for uranium 

mineralisation in sheet 200 

Draft Bid Doccuments, including 

specs and qty, draft SPNBASIC DATA Bidding period

Norm Duration of Proc Steps
4-6 wks

Assessment of Marbles resources 

of Kwara state

Geophysical survey of anomalous 

magnetic areas in sheet 101, 

Radiometric survey for uranium 

mineralisation in sheet 216 Monki, 

Gravity network survey of 

Anambra state

Core drilling for cobalt in Bauchi 

state

Core drilling for lead/zinc in 

Zamfara state

Study of adverse effect of waste 

dumps on ground water in 

Study of adverse effect of waste 

dumps on ground water in Katsina 

Geotechnical mapping of Minna, 

Niger state

Geotechnical mapping of Osogbo, 

Osun state

Production of three (3) geological 

maps from the North-West zone 

Production of three (3) geological 

maps from the South-West zone 

Production of three (3) geological 

maps from the North-Central zone 

Production of two (2) geological 

maps from the South-South zone 

Ministry/Department/Agency: National University Commission

Budgetory year: 2011 -- Works



                      5,708,000.00 Field work

                      5,708,000.00 Field work

                    17,037,000.00 Field work

                      4,536,200.00 Field work

                      3,250,000.00 Field work

                      4,613,000.00 Field work

                      2,362,000.00 Field work

                      2,851,800.00 Field work

                      8,923,850.00 Field work

                    10,650,536.00 Field work

                      9,569,536.00 Field work

                      3,202,200.00 Field work

                      3,203,800.00 Field work

                      5,147,900.00 Field work

TOTAL COST                 218,265,802.00 

If within MDAs Thresholds, No-objection dates not required

DESK Officer/Contact #:               

Rita Kenny-Ogwu (Mrs.)

Spec Proc Notice 

Advert

Project Description Package No. Lot No. Estimated Amount in N
Procurement 

Method
Pre-qualification

Approval 

Thresholds

Prep & 

Submission of Bid 

Docs. by MDAs

MDA Approval
Advertisement for 

Pre-qualification

Bid Invitation 

Date
Bid Closing/opening 

If pre-qualification 2-3 wks 1-2 wks 2 wks

add 2 wks
List of Contracts

Production of two (2) geological 

maps from the North-East zone on 

Gully eroshing studies in Gombe 

state

Repairs, re-installation and 

recalibration of atomic absorption 

Training on geotechnical sample 

preparation and laboratory 

Production of two (2) geological 

maps from the South-East zone 

Subsurface mapping of 

geochemical hot spots in the 

Tidal and potential sea level rise 

effects on coastal ground water 

Pollutant flushing potentials of 

tidal rivers: Calabar, Rivers South 

Longavity assesment of coastal 

ground water quality of some 

Procurement of field-work 

equipment and water quality kits

Norm Duration of Proc Steps
4-6 wks

Draft Bid Doccuments, including 

specs and qty, draft SPNBASIC DATA Bidding period

Ministry/Department/Agency: NATIONAL UNIVERSITIES COMMISSION
Budgetory year: 2011 --- Goods

Course on principles and 

application methods of 

Training on acquatic survey safety 

and Boat mishop survival strategy

Community enlightenment  and 

monitoring of erosion sites in 

Gully eroshing studies in Edo state



001

On-

going                     44,497,747.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

002/1 Lot 1 A                     22,000,000.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

002/2 Lot 1B                       5,500,000.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

002/3 Lot 1C                     13,000,000.00 

Direct 

Procurement

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

002/4 Lot 1D                     12,384,800.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

003

On-

going                     14,039,478.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

004

On-

going                     17,549,348.00 

Tenders 

Board

005 Lot 2                     15,019,739.00 

National 

Competitive 

Bidding

Tenders 

Board 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

006 Lot 3                     14,039,478.00 

National 

Competitive 

Bidding 14/02/11 21/02/11 28/02/11 28/02/11 14/03/11

TOTAL COST                 158,030,590.00 

Extension of Office Block

Procurement of Electronic Books 

and Journals

Provision of Solar Street Lights 

(Phase II)

Replacement of Curtain Walls.

General Upgrading of Furniture 

and Fittings in the Secretariat.

Procurement of Airtime for the 

Voyage of Discovery Programme 

and Production Cost.

Monitoring of Capital Grant

Procurement of Office Furniture 

(Office Extension)

Sandtex External Painting/General 

Internal Painting of the Secretariat 

Building and the associated works.



If within MDAs Thresholds, No-objection dates not required

Submission Bid Eval Rpt

MDA 

Approval/B

PP "No 

objection"

Certifiable 

Amount per 

contract

FEC 

Approval

Date 

Contract 

offer

Date 

contract 

signature

Mobilisation 

Advance 

payment

Arrival 

of Goods

Inspection /Final 

Acceptance

Action 

Party
Champion

2 wks 2-4 wks 2 wks 1-2 wks 2 weeks 2-3 wks T 2 wks

Contract finalisation Contract ImplementationBid Evaluation



If within MDAs Thresholds, No-objection dates not required

Submission Bid Eval Rpt

MDA 

Approval/B

PP "No 

objection"

Certifiable 

Amount per 

contract

FEC 

Approval

Date 

Contract 

offer

Date 

contract 

signature

Mobilisation 

Advance 

payment

Arrival 

of Goods

Inspection/Final 

Acceptance

Action 

Party
Champion

2 wks 2-4 wks 2 wks 1-2 wks 2 weeks 2-3 wks T 2 wks

Contract finalisation Contract ImplementationBid Evaluation



28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC G.S. Division

28/03/11 04/04/11 N/A N/A 11/04/11 11/04/11 N/A N/A N/A PPC ICT Division



Procurement--- GOOD

MINISTRY/DEPT/AGENCY:  Rural Access and Mobility Project (RAMP), Federal Ministry of Agriculture and Water Resources (FMAWR)

Budgetary Year: 2010 If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #:
Spec Proc Notice

Advert

Project Description*
Package

Number

Lot 

Number

Estimated Amount 

in Nm

Procurement 

Method
Pre-or Post Qualification

Approval 

Threshold

Prep & 

Submission

by MDAs

No-objection

Date

Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks
add 2 wks

List of Contracts

10.40 NCB Post qualification  MTB Not Required Not Required Not Required
   

Total Cost 10.40
Total Cost

Ministry/Department/Agency:  Federal Department of Agriculture - FDA
Budgetary Year: 2011 If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #:
Spec Proc Notice

Advert
Project                                                         

Description*
Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

No-objection

Date

Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks
add 2 wks

List of Contracts

1 A1 2,000,000.00 National 

Competitive Bidding 

(NCB)

21/2/2011 4/3/2011

2 A2 2,000,000.00 National 

Competitive Bidding 

(NCB)

5/2/2011 28/2/2011

3 B1 2,000,000.00 National 

Competitive Bidding 

(NCB)

5/2/2011 28/2/2011

4 B2 2,000,000.00 National 

Competitive Bidding 

(NCB)

5/2/2011 28/2/2011

5 B3 2,000,000.00 National 

Competitive Bidding 

(NCB)

5/2/2011 28/2/2011

6 B4 3,000,000.00 National 

Competitive Bidding 

(NCB)

5/2/2011 28/2/2011

Federal Ministry of Agriculture 

(ii) Procurement of assorted office equipment and 

training materials for  AMMOTRAC Akure, Ondo State

(iii)    Procurement of 2 No tractor mounted slasher 

for the 2 AMMOTRAC centres at Misau and Akure

Procurement of Desktop /Laptops computers, 

computer Accessories, Printers, Fan, Scanner, 

Photocopiers Bookselve, External DVD Cdrom  Drive,( 

1, 2, 3) seater chairs for office of the project at the 

Development of Institutional Support for 

Agricultural Mechanization:                                    

(i) Procurement of assorted office equipment and 

training materials for  AMMOTRAC Misau, Bauchi State

Draft Bid Documents, including 

specs and quantities, draft SPN

Procurement of 2No Project Vehicles Package 1 Lot 1

BASIC DATA

BASIC DATA

Norm Duration of Proc Steps

Draft Bid Documents, including 

specs and quantities, draft SPN

Norm Duration of Proc Steps

Animal Traction and Hand tools technology. 

Procurement of 100 units and animal drawn plough

(iI)       Procurement of 100 units of animal drawn 

planter



7 C5 2,000,000.00 National 

Competitive Bidding 

(NCB)

28/2/2010 28/2/2010

7 C6 6,000,000.00 National 

Competitive Bidding 

(NCB)

28/2/2010 28/2/2010

8 D1 1,000,000.00 National 

Competitive Bidding 

(NCB)

3/3/2011 30/3/2011

9 D2 2,000,000.00 National 

Competitive Bidding 

(NCB)

2/2/2010 28/2/2010

=C9+C12+C15+C18+C21+CB3424+C27+C30+C3324,000,000.00
Tropical Fruits

i) Production and supply of 1,000Kg Hybrid (Premium) 

tomato seeds of rec. cvs by  The Seed Project 

Company, Kano @ N25,000.00/Kg in collaboration with 

FDA to establish 2,000ha at 500gram/ha.
A1 25,000,000 Reprocurement 05/02/2011 14/5/2011

ii) Production and supply of 620Kg Hybrid (Elite) 

pepper seeds of rec. cvs by  The Seed Project 

Company, Kano @ N25,000.00/Kg in collaboration with 

FDA to establish 1,240ha at 500gram/ha.
A2 15,100,000 Reprocurement 14/4/2011 28/4/2011

iii) Production and supply/distribution of 25,000 

grafted elite mango seedlings @ N800.00/seedling by 

certified nursery operators (COA, Yandev & Ilikub 

Ventures, Zaria) in collaboration with FDA to establish 

250ha at 100 seedlings/ha
A3 20,000,000 Reprocurement 14/4/2011 28/4/2011

iv) Production and supply/distribution of 40,000 

budded citrus seedlings @ N600.00/seedling by 

certified nursery operators (COA, Yandev & Na'Allah 

Ferm, Lafia) in collaboration with FDA to establish 

196ha at 204 seedlings/ha A4 24,000,000 Reprocurement 14/4/2011 28/4/2011

v) Production and supply/distribution of 50,000 MD 

Series of pineapple suckers @ N400.00/sucker by 

certified nursery operators (ECU Ventures) in 

collaboration with FDA to establish 1.25ha at 40,000 

suckers/ha A5 2,000,000 Reprocurement 14/4/2010 28/4/2011

vi) Procurement and supply of 50tons of organic 

fertilizers for vagetable crops by Bonty Properties 

Limited, Suleja @ N120/Kg. A6 6,000,000 Procurement 14/4/2011 28/4/2011

vii) Procurement and supply of 2,500litres of 

insecticides for vegetable production @ N2,500/litre
A7 6,250,000 Procurement 14/4/2011 28/4/2011

(ii)    Fabrication of improved fish smoking cabinet 20 

No. in demand

Total Cost

Employment Generation in Mechanization 

Technology:   Procurement of assorted equipment 

and materials for Blacksmiths and Artisans Training 

Centre (BATSU) Ilorin

Procurement of treadle pumps for distribution to 

farmers for dry season vegetable production

Post-Harvest loss prevention technology:                                                          

(i)      Procurement of assorted office equipment and 

training materials for crop storage unit



viii) Procurement and supply of 2,500Kg of fungicides 

for vegetable production @ N2,500/litre
A8 6,250,000 Procurement 14/4/2012 28/4/2012

ix) Procurement and supply of 2,500litres of 

nematicides for vegetable production @ N2,500/litre
A9 6,250,000 Procurement 14/4/2013 28/4/2013

Total 110,850,000

Oil Palm

i). Production of 100,000 improvedtenera oil palm 

seedlings @ N280.00 each to plant 666.67ha by public 

(NIFOR) and certified nursery operators for distribution 

to farmers in Edo, Imo and Benue Sttates. 
A1 28.0m

Direct 

Implementation 02/05/2011 19/2/2011

Total 28,000,000

RUBBER

i). Production of 40,000 improved rubber budded 

stumps capable of planting 88ha at N140 each for 

distribution to Delta, Abia and Ondo States.
A1 5,600,000

Direct 

Implementation 05/02/2011 14/5/2011

ii) Procurement of 1000 litre of glyphosate at 

N3,000/litre
A2 3,000,000

National 

Competitive Bidding 

(NCB) 14/4/2011 28/4/2011

iii). Procurement of 1000litres of ethrel at N3,000/ltr.

A3 3,000,000

National 

Competitive Bidding 

(NCB) 14/4/2011 28/4/2011

Total 11,600,000

COCOA

i). Raising of 135,500 seedlings of cocoa at 

N100/seedling A1 13,550,000

Direct 

Implementation 05/02/2011 14/5/2011

ii) Production of 200 fermentation boxes at 

N10,000/box.
A2 2,000,000

National 

Competitive Bidding 

(NCB) 14/4/2011 28/4/2011

iii). Fabrication of 44 solar dryers at N80,000/unit.

A3 3,520,000

National 

Competitive Bidding 

(NCB) 14/4/2011 28/4/2011

iv) Procurement of 1,428 sachets fungoran-OH @ 

N350/sachet A4 5,000,000 05/02/2011 14/5/2011

v) Procurement of 16,667 sachets Actara @ 

N150/sachet A5 2,500,000 06/02/2011 14/5/2011

Total 26,570,000

MEDICINAL PLANTS

i). Production and Supply of 31,160 Artemisia annua 

seedlings @ N300/seedling to plant 31.16ha at 

1000seedlings/ha. A1 9,348,000

Direct 

Implementation 05/02/2011 14/5/2011

ii) Production and Supply of 25,000 Moringa oleifera 

seedlings @ N300/seedling to plant 61.3ha at 

408seedling/ha. A2 7,500,000

Direct 

Implementation



iii) Bush clearing and fencing of 18ha progeny/ nursery 

garden with Concrete pillers and barb wire loops on 

top in Katsina. A3 3,288,035 Procurement 05/02/2011 14/5/2011

iv) Site clearing & perimeter fencing of 1ha company's 

land at FCT Permanent Site with concrete blocks and 

barb wire loops on top. A4 3,900,000 Procurement 05/02/2011 14/5/2011

v) Sinking of 2nos. Boreholes, 2nos. 5,000ltr steel 

overhead tanks and water reticulation for irrigation 

during dry season farming in Katsina. A5 4,382,500 Construction 05/02/2011 14/5/2011

vi) Construction of shed for drying, storage facilities 

and toilets for convinience of workers. A6 2,742,607 Construction 05/02/2011 14/5/2011

Total 31,161,142

TROPICAL FRUITS VODEP

i). Production and Supply of 1,000Kg Hybrid (Premium) 

tomato seeds of rec. cvs by The Seed Project 

Company, Kano @ N25,000.00/Kg in collaboration with 

FDA to establishe 2,000ha at 500g/ha.
A1 25,000,000 Reprocurement 05/02/2011 14/5/2011

i). Production and Supply 620Kg Hybrid (Elite) Pepper 

seeds of rec. cvs by The Seed Project Company, Kano 

@ N25,000.00/Kg in collaboration with FDA to 

establish 1,240ha at 500g/ha.
A2 15,100,000 Reprocurement 05/02/2011 14/5/2011

iii). Production and Supply/Distribution of 

25,000grafted elite mango seedlings @ N800/seedling 

by Certified nursery operator (COA, Yandev & Ilikub 

Ventures, Zaria) in collaboration with FDA to establish 

250ha at 100seedlings/ha.
A3 20,000,000 Reprocurement 05/02/2011 14/5/2011

iv). Production and Supply/Distribution of 40,000 

budded citrus seedlings @ N600/seedling by Certified 

nursery operator (COA, Yandev & Na'Allah Farm, Lafia) 

in collaboration with FDA to establish 196ha at 

204seedlings/ha. A4 24,000,000 Reprocurement 05/02/2011 14/5/2011

v) Production and Supply/Distribution of 50,000 MD 

Series pineapple suckers @ N400/sucker by Certified 

nursery operator (ECU Ventures) in collaboration with 

FDA to establish 1.25ha at 40,000 suckers/ha. A5 2,000,000 Reprocurement 05/02/2011 14/5/2011

vi) Procurement and supply of 50 tons of organic 

fertilizers for vegetable crops by Bonty Properties 

Limited, Suleja @ N120/Kg A6 6,000,000 Procurement 14/4/2010 28/4/2010

vii) Procurement and supply of 2,500ltrs of insecticides 

for vegetable production @ N2,500/ltr.
A7 6,250,000 Procurement

viii) Procurement and supply of 2,500ltrs of fungicides 

for vegetable production @ N2,500/ltr.
A8 6,250,000 Procurement



ix) Procurement and supply of 2,500ltrs of nematicides 

for vegetable production @ N2,500/ltr.
A9 6,250,000 Procurement

Total 110,850,000

Community Mobilization

5,920,000.00 14/3/2011 4/4/2011

14/3/2011 4/4/2011
3,000,000.00

8,920,000.00
CEREALS

31/12/2011 15/2/2011

 1  A1 11,650,000.00  Direct  Post  Post

   
 2  B1 19,000,000.00  Direct  Post  Post

  
 6  F 27,500,000.00  Advert  Post  Post  15/2/2011  28/2/2011

 

1.1 - 1.5 A1  DIRECT POST POST  31/1/11  15/2/11

1.6 - 1.8 B1 DIRECT POST POST

 1.9 - 1.11 C1 DIRECT POST POST

 15/2/11  28/2/11
2.1 - 2.2 E1 DIRECT POST POST

 15/2/11  28/2/11
 2.3 - 2.7 F1 DIRECT POST POST

Total Cost 0.00

SOIL TESTING

LOT 1 22,500,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 2 3,750,000.00 Competitive Bidding Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

C. CUTTINGS:                                                   i) 

1.3m yam minisetts                                     ii) 

                      INPUTS:                                                        

A. PESTICIDES:                                               i) 

B. EQUIPMENT                                            i) 40 

units of water pumps                        ii) 36 units of 

ii. Procurement of Field,Office and Laboratory 

Equipment/ Materials

iv. Production of 1500 Extension manuals / maps of 

nutrient status of Kuje Area Council in FCT 

i) Production and buyback 261tons of 4 classes of 

premium cotton seeds from IAR/Seed Companies

 Production and buyback of 34,000bundles of cassava 

by RTEP

 Procurement of  29,000 litres of pesticides and 18,095 

sachets of seed dressing chemicals for cotton.. 

FOOD CROPS DEVELOPMENT PROGRAMME 

(CEREALS, PULSES,FRUIT TREES, 

        SEED PROCUREMENT (Certified)                                              

A. CEREALS:                                                    i) 

B. LEGUMES                                                         i) 

47.67tons of groundnut seeds               ii) 40.56tons 

Production and Promotion of 1,184No. Briquette 

Stoves

Establishment of National Rural Sector Data Bank and 

Strategic Reference Centre

Total

 Medium Scale Cash Crop Development Pro -

gramme (Cotton, Cassaca, Oilpalm, Rubber, 



Total Cost 26,250,000.00
0.00

NSSP  LAND  MANAGEMENT

LOT 1 20,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 2 20,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 3 40,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 4 20,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

Total Cost 100,000,000.00
0.00

CAT LAND MANAGEMENT

LOT 1 12,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 2 1,500,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 3 10,000,000.00
Competitive Bidding

Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

LOT 4 1,500,000.00 Competitive Bidding Feb 7 - Feb 28 Feb 28 - Mar 14 Mar 14 - Mar28

Total Cost 25,000,000.00
0.00

Ministry/Department/Agency: FEDERAL DEPARTMENT OF LIVESTOCK
Budgetary Year: 2011 2011 If Within MDAs Thresholds, No-objection Dates not required
Desk Officer/Contact #: DR. G.M. 

MSHELBWALA

Spec Proc Notice

Advert
Project Description* Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA Approval
Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks

add 2 wks
List of Contracts

B.1 B.1.2 7,500,000.00 RP N/A N/A N/A N/A

B.1 B.1.3 17,250,000.00 RP N/A N/A N/A N/A

C.2 C.2.1 19,425,435.75 RP N/A N/A N/A N/A

Draft Bid Documents, including 

specs and quantities, draft SPN

Norm Duration of Proc Steps

the School of Pest Control Services, Kaduna

Protective Equipment for Pest Control Operations in 

activities in the States through provision of modern of 

iv. Procurement of Ammeliorative materials (Lime, 

organic manure, Gypsum)

v. Production of 2,500 manuals on reclamation 

techniques of degraded soils

BASIC DATA

i. Procurement & installation of Remote Sensing 

Equipment to meet the Land Reform & NDGI 

standards

iii. Procurement & Installation of GIS and other data 

capture equipment, upgrade of server, design of data 

base

iv. Procurement of 5 meter resolution orthorectified 

spot imageries to 18 states

v. Production of  base maps, 50,000 base maps of 

various thematic layers at scale 1:50,000 covered by 

the imageries

i) Procurement of CA Equipment/Materials. Target: 

Transfer of CAT technology to 3,600 framers

ii) Production of 2000 Extension Manuals on 

Conservation Agriculture Technology for farmers.



C.1 A.1.3 63,750,000.00 RP N/A N/A N/A N/A

C.1 A.1.4 56,250,000.00 RP N/A N/A N/A N/A

C.1 C.1.2 18,750,000.00 RP N/A N/A N/A N/A

A.2 A.2.2 7,000,000.00 RP N/A N/A N/A N/A

Total Cost 189,925,435.75

0.00

Ministry/Department/Agency: FISHERIES

Budgetary Year: 2011 If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #: MR FF ADEYEMI /07032902444
Spec Proc Notice

Advert

Project Description*
Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method
Pre-or Post Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

No-objection

Date

Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks
add 2 wks

List of Contracts

24/03/11 24/03/11 07/04/11

A 1.00 45,000,000.00 National 

Competitive Bidding

10/03/11 Post Review 24/03/11 24/03/11 07/04/11

Ministry/Department/Agency:  - Federal Fertilizer Department - FMARD
Budgetary Year: 2011 If Within MDAs Thresholds, No-objection Dates not required
Desk Officer/Contact #: Spec Proc Notice

Advert
Project Description* Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA Approval
Advertisement for 

Pre-Qualification

8,768,750,000.00  To be carried out

6,573,000,000.00 In line with BPP Yes  

89,760,000.00
67,330,440.00

100,066,500.00
100,081,875.00

45,854,250.00
61,957,091.00

Total Cost 9,004,430,750.00

6,802,369,406.00

Ministry/Department/Agency: NATIONAL FOOD RESERVE AGENCY

Budgetary Year:  2011 If Post-Review, No-objection Dates are not needed

Draft Bid Documents, including 

specs and quantities, draft SPN

Draft Bid Documents, including 

specs and quantities, draft SPN

Fertilizer Market Stabilization Programme

Quality Control and Monitoring of Standard

Organic Fertilizer Development and Promotion

National Fertilizer Development Center

Norm Duration of Proc Steps

Procurement of Fish Laboratory Equipment for National 

Fisheries Laboratory, Victoria Island

BASIC DATA

Draft Bid Documents, including 

specs and quantities, draft SPN

of cattle against Contagious Bovine Pleuropneumonia 

Equipments and Re-agents for Control of African Swine 

information guides 

BASIC DATA

of Sheep and Goats against Peste des Petits Ruminants 



Desk Officer/Contact #:
DR. M.I. 

Lawal/080733121

54

Spec Proc Notice

Advert

Project Description*
Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method
Pre-or Post Qualification

Approval 

Threshold

Prep & 

Submission

by MDAs

No-objection

Date

Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks
add 2 wks

List of Contracts

NFRA/Goods/GMP/01/201160 3,600,000,000.00

Repeat 

Procurement N/A FEC 16/06/11 23/07/11 N/A

NFRA/Goods/GMP/02/201110 300,000,000.00

National 

Competitive Bidding N/A MTB 21/04/2011 15/05/11 11/05/11

NFRA/Goods/Tract/3/2011 3 711,750,000.00

National 

Competitive Bidding N/A FEC 31/01/11 21/03/11

NFRA/Goods/ICP/04/2011 2 20,000,000.00

National 

Competitive Bidding N/A MTB 21/04/2011 15/05/11 11/05/11

Total Cost 75 4,631,750,000.00

Ministry/Department/Agency     Cooperatives 

Dept.                 Federal Cooperative College, 

Kaduna.
Budgetary Year:          2011

Desk Officer/Contact# 
BASIC  

DATA

Draft Bid Documents, including 

specs and quantities draft SPN

Spec Proc Notice 

Advert

Project Description
Package

Number

Lot 

Number

Budgetary

Amt. in Nm

Procurement 

Method
Pre-Qualification

Prior or Post 

review

Prep. & 

Submission by 

MDAs

No. objection Date
Adveristment for 

Pre-Quantities

Norm Duration of Proc. Steps 2-3wks 1-2wks 2wks

List of Contracts
Furnishing of the newly completed College 

Theartre.

FCCK 2 Lot 1 8.7m PCB Pre- Qualification Post Review. Jan. '11 Feb. '11 Mar. '11

Furnishing of the newly completed College 

Hostel. FCCK 2 Lot 2 4.94m PCB Pre- Qualification Post Review. Jan. '11 Feb. '11 Mar. '11

Purchase and installation of 150KVA College 

Generator. FCCK 2 Lot 3 8.53m PCB Pre- Qualification Post Review. Jan. '11 Feb. '11 Mar. '11

Norm Duration of Proc Steps

Guaranteed Minimum Price Programme (GMP)   

Procurement of Assorted Grains (70,000 mts)

Purchase of storage and environmental as well as 

grains management equipment (automatic pellet 

dispacer, mini oxygen tank, phostophine meter and 

safety jack 

25% FGN Subsidy contribution for the provision of 

tractors and implements through Public Private 

Partnership (PPP)  

Procurement of Equipment and Vheicles for Extension 

Services Delivery

Draft Bid Documents, including 

specs and quantities, draft SPNBASIC DATA



Ministry/Department/Agency:NIGERIA 

AGRICULTURAL QUARANTINE SERVICE
Budgetary Year: 2010 If Within MDAs Thresholds, No-objection Dates not required
Desk Officer/Contact #:DR KUKWI K.P. 08023775828 Spec Proc Notice

Advert
Project Description* Package

Number

Lot 

Number

Estimated Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA Approval
Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks

add 2 wks
List of Contracts

NAQS/01 LOT 15 NCB Pre- Qualification MTB 1-14 Mar/10 15-20Mar/10 20-4Apr/10

Procurement--- WORKS

MINISTRY/DEPT/AGENCY:  Rural Access and Mobility Project (RAMP), Federal Ministry of  Agriculture and Rural Development     
Budgetary Year: 2011(N1,491,281,125.00)

Desk Officer/Contact #:

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method
Budgetary Amount in
Nm

Pre-or Post 

Qualification

Approval 

Threshold

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
 add 2 wks

List of Contracts  

BOQ RT 77,080,232.06 Post qualification  MTB 9-Feb-11 11-Feb-11
     

Total Cost 77,080,232.06
Total Cost

MINISTRY/DEPT/AGENCY:  Rural Access and Mobility Project (RAMP), Federal Ministry of  Agriculture and Rural Development     
Budgetary Year: 2011(N1,491,281,125.00)

Desk Officer/Contact #:

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

N(Outstanding Payments)

Pre-or Post 

Qualification

Approval 

Threshold

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
 add 2 wks

Outstanding Payments for Civil Works Contracts under 

the  2009 Constituency Rural Roads Projects      
 

List of Contracts  

BOQ NA 1,309,927.50 NA  MTB NA NA

NA  NA NA NA

Rehabilitation  of Ogbaku Okwu Egbema Road in Imo 

State.

NA NA

Norm Duration of Proc Steps

Construction/Rehabilitation of Xkm Rural Road
Package 1 Lot 1

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Federal Ministry of Agriculture 

Draft Bid Documents, including 

specs and quantities, draft SPN

Norm Duration of Proc Steps

Norm Duration of Proc Steps

procurement of 1no. Seed cold room,,1no. Incinerator

BASIC DATA



BOQ NA 2,857,561.84 NA  MTB NA NA

NA  NA NA NA

BOQ NA 13,203,718.95 NA  MTB NA NA
NA  NA NA NA

BOQ NA 4,936,152.51 NA  MTB NA NA

NA  NA NA NA

BOQ NA 80,197,500.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 29,014,617.46 NA  MTB NA NA
NA  NA NA NA

BOQ NA 20,988,635.12 NA  MTB NA NA

NA  NA NA NA

BOQ NA 0.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 13,009,720.38 NA  MTB NA NA

NA  NA NA NA

BOQ NA 14,791,825.00 NA  MTB NA NA

NA  NA NA NA

BOQ NA 23,474,251.00 NA  MTB NA NA

NA  NA NA NA

BOQ NA 28,496,802.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 9,256,695.00 NA  MTB NA NA

NA  NA NA NA

BOQ NA 28,994,562.50 NA  MTB NA NA
NA  NA NA NA

BOQ NA 3,925,719.97 NA  MTB NA NA

NA  NA NA NA

BOQ NA 17,083,017.80 NA  MTB NA NA

NA  NA NA NA

BOQ NA 16,451,282.50 NA  MTB NA NA
NA  NA NA NA

Rehabilitation  of College of Education Nsugbe Road in 

Anambra state.

NA NA

NA NA

Rehabilitation  of Ocuche Amiyi Road Ogbaru LGA of 

Anambra state.
NA NA

Rehabilitation  of Ede Road Okpoko Ogbaru LGA in 

Anambra state

NA NA

Rehabilitation of  Umukuma Okposi Road. Ebonyi state 
NA NA

Rehabilitationof  Amugu/ Ibii Road in the Afikpo North 

of Ebonyi state.

NA NA

Rehabilitation of  Oriegbaku-Amaegbu-Obidi-Agwa 

road in Imo state

Rehabilitation of  Bnu Akpara Ezuku Uwaji Oda Ezuku 

Osu Road in Ebonyi state NA NA

Rehabilitation of Ndiagu Obuluchi Ndiaguazu Omuorie 

Ekadu Road in Ebonyi state

NA NA

Rehabilitation  of Igbariam Afor Farm Settlement in 

Anambra state NA NA

NA NA

Rehabilitation  of Odomowo Oagbo road Ikon LGA of 

Ebonyi State.

NA NA

Rehabilitation  of Azuiyaba Egu Out Road in Ebonyi 

state

NA NA

Rehabilitation  of Nkwo ugwulangwu- obioha Uhuotaru-

Ezuku Eze Iyioku- nwafor Aboeja Road in Ebonyi state. NA NA

Rehabilitation  of Umudioka Anam-Oroma Etiti-Aniasa 

in Anambra state

Rehabilitation of  Umuokpara Ibeku Umuhu Uvuru 

Road, Abo Mbaise in Imo State.
NA NA

Rehabilitation of Isiekenesi Road Ideato LGA in Imo 

State.

NA NA

Rehabilitation of  Umuakagu Ezeoke Nsu Agbghara Nsu 

Road in Imo State. NA NA



BOQ NA 7,163,200.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 16,370,511.25 NA  MTB NA NA

NA  NA NA NA

BOQ NA 1,897,062.80 NA  MTB NA NA
NA  NA NA NA

BOQ NA 28,586,844.70 NA  MTB NA NA

NA  NA NA NA

BOQ NA 23,690,156.63 NA  MTB NA NA

NA  NA NA NA

BOQ NA 15,055,410.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 2,742,309.37 NA  MTB NA NA

NA  NA NA NA

BOQ NA 4,858,654.12 NA  MTB NA NA
NA  NA NA NA

BOQ NA 2,356,385.40 NA  MTB NA NA
NA  NA NA NA

BOQ NA 30,106,505.41 NA  MTB NA NA
NA  NA NA NA

BOQ NA 1,739,117.80 NA  MTB NA NA
NA  NA NA NA

BOQ NA 26,436,852.31 NA  MTB NA NA
NA  NA NA NA

BOQ NA 25,647,328.75 NA  MTB NA NA
NA  NA NA NA

BOQ NA 15,835,011.25 NA  MTB NA NA

NA  NA NA NA

BOQ NA 28,428,393.96 NA  MTB NA NA
NA  NA NA NA

BOQ NA 6,734,849.15 NA  MTB NA NA

NA  NA NA NA

BOQ NA 3,529,348.75 NA  MTB NA NA
NA  NA NA NA

BOQ NA 28,881,028.00 NA  MTB NA NA

Rehabilitation  of Dohuwan Kura to garin Kauli Road in 

Yobe state.

NA NA

NA NA

Rehabilitation  of  Federal housing Estate road 

,Olomore Abeokuta in Ogun  State. NA NA

Rehabilitation  of Sanyaolu Olobe Iporo Ojogun Village 

in Ogun state. NA NA

Rehabilitation  of  Namu Lankaku road, Quaan Pan 

LGA in Plateau state. NA NA

Rehabilitation  of Emitsogu magaji road Agaie LGA in 

Niger state.

Rehabilitation  of Umuala Umukwu Ohuhu Nsula Isiala 

Ngwa North in Abia state. NA NA

Rehabilitation  of Oyi Awkuzu Rural Road Oyi LGA, 

Anamabra State. NA NA

Rehabilitation  of Ugbene Village Omasi Agu Ayamelum 

LGA Rural road Oyi LGA, Anambra State.
NA NA

Rehabilitation  of Agubu Umrumba Indiagu Road, 

Enugu State. NA NA

Rehabilitation  of Umudike Ring Road Ihiala in 

Anambra state.

NA NA

Rehabilitation  of  Enugwu Agidi Njikoka LGA in 

Anambra state.

NA NA

Rehabilitation  of  Ohuhu Ekwu Amiyi Umuwaocha. 

Abia State.

NA NA

Rehabilitation  of Mayo Chacha Timbo Rd in Tounga 

LGA in Adamawa state. 

NA NA

Rehabilitation  of 42km feeder road at mafa-Babaginda- 

tarmuwa LGA in Yobe state. NA NA

NA NA

Rehabilitation  of Gwarangah PMSS Bongah Road 

Bogoro LGA in Bauchi state. NA NA

Rehabilitation of Pulka Ngoshe Chikede Kwughum 

Road in Borno state. NA NA

Rehabilitation  of Gwoza-Dure road. Borno State.
NA NA

Rehabilitation  of Yarima-Gassol Road in Gombe state.



NA  NA NA NA

BOQ NA 3,965203.50 NA  MTB NA NA

NA  NA NA NA

BOQ NA 6,921,714.50 NA  MTB NA NA
NA  NA NA NA

BOQ NA 27,817,393.68 NA  MTB NA NA
NA  NA NA NA

BOQ NA 0.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 1,120,393.81 NA  MTB NA NA
NA  NA NA NA

BOQ NA 28,665,002.62 NA  MTB NA NA
NA  NA NA NA

BOQ NA 29,082,750.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 5,395,757.16 NA  MTB NA NA
NA  NA NA NA

BOQ NA 3,024,337.99 NA  MTB NA NA

NA  NA NA NA

BOQ NA 4,441,955.17 NA  MTB NA NA
NA  NA NA NA

BOQ NA 10,492,657.50 NA  MTB NA NA
NA  NA NA NA

BOQ NA 21,745,550.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 16,585,565.50 NA  MTB NA NA

NA  NA NA NA

BOQ NA 3,859,391.03 NA  MTB NA NA
NA  NA NA NA

BOQ NA 81,453,447.92 NA  MTB NA NA
NA  NA NA NA

BOQ NA 12,285,500.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 9,443,415.51 NA  MTB NA NA

NA  NA NA NA

BOQ NA 2,019,644.96 NA  MTB NA NA
NA  NA NA NA

NA NA

Rehabilitation   of  Babaegbe-Aladi-OKo in Osun state.
NA NA

Rehabilitation   of  Ijabe Central Mosque Ila Odo Oti, 

Osun state. NA NA

Rehabilitation   of New Layout road AW LGA of Rivers 

state.

NA NA

Rehabilitation  of Amamong Airport Ndon Ebom Farm 

Road in Akwa- Ibom state.

Rehabilitation   of Araro Isale offa Oti River road, 

Okuku in Osun state. NA NA

Rehabilitation of Ijoun ïGbokofi road in ogun state.
NA NA

Rehabilitation  of Sanyaolu Olobe Iporo Ojogun Village 

in Ogun state. NA NA

Rehabilitation  of oke Odan-Isagbo Owo in Ogun state.

NA NA

Rehabilitation  of Ipokia- Maun Road. Ogun State.
NA NA

Rehabilitation  of Ihunbo-Ita Egbe Road in Ogun state. 
NA NA

Rehabilitation  of  igbaye- Imuleke-Oponda-Oda Otin 

LGA in Osun state.

NA NA

Rehabilitation  of  orita-Odanbon- Ilogbo-Itemu road in 

Osun state.

NA NA

Rehabilitation  of Ijoun- Ijaka road in Ogun state.
NA NA

Rehabilitation   of Olokoo-Iro- Idi-Araba in Ogun state. 

NA NA

Rehabilitation  of  Mafowoku Yaaye Village road in Oyo 

state. NA NA

NA NA

Rehabilitation  of  Odo Oba Aiyede Alabamete Opete, 

Ogo Oluwa LGA in Oyo state. NA NA

Rehabilitation  of Bareke Oloko Road Igboho in Oyo 

state. NA NA

Rehabilitation   of Igboko Soore Kisi Road in Oyo state.

NA NA

Rehabilitation  of  Iyaoje-Byiro-Iyelu-Egbeda-Abogunde 

road in Oyo state. 



BOQ NA 0.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 6,049,687.50 NA  MTB NA NA

NA  NA NA NA

BOQ NA 1,612,607.86 NA  MTB NA NA
NA  NA NA NA

BOQ NA 30,267,858.25 NA  MTB NA NA
NA  NA NA NA

BOQ NA 35,069,302.55 NA  MTB NA NA

NA  NA NA NA

BOQ NA 19,550,000.00 NA  MTB NA NA

NA  NA NA NA

BOQ NA 20,703,598.75 NA  MTB NA NA
NA  NA NA NA

BOQ NA 15,567,359.38 NA  MTB NA NA

NA  NA NA NA

BOQ NA 2,921,250.10 NA  MTB NA NA

NA  NA NA NA

BOQ NA 0.00 NA  MTB NA NA
NA  NA NA NA

BOQ NA 21,212,628.45 NA  MTB NA NA

NA  NA NA NA

BOQ NA 19,252,773.70 NA  MTB NA NA

NA  NA NA NA

BOQ NA 101,220,403.37 NA  MTB NA NA

NA  NA NA NA

BOQ NA 78,283,640.00 NA  MTB NA NA
NA  NA NA NA

Total 1,198,081,799.96 1,198,081,799.96

Ministry/Department/Agency: Federal Ministry of Agriculture and Water Resources (Federal Department of Agriculture - FDA)
Budgetary Year:  2011

Desk Officer/Contact #:

NA

Rehabilitation   of Gidan Yarfara Labau S/Birni LGA in 

Sokoto state.

NA NA

NA NA

Rehabilitation  of  Markarfi Road in Kaduna state.
NA NA

Rehabilitation   of Tashan Gade-Garu road in Kudanchi 

LGA in Kaduna state. NA NA

Rehabilitation   of  Doka Jobe Tofa road in Kano state.

NA NA

Rehabilitation  of Kadage Garmadi -Galadimawa Road, 

yadin Garu Binawa Road in Kaduna state.

Rehabilitation   of Jabo Gabari- Shibara-Malama 

Gurgun Dabo Jaudadu Galadimawa Kafim Hausa LGA  NA NA

Rehabilitation   of  access road to Ekugbe Grammar 

School from Aiyegunle, A/Ibom State.

NA NA

NA NA

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Rehabilitation   of Kabo LGA road in Kano state.
NA NA

NA NA

Rehabilitation   of Tanbuwal yagawal Bashire road 

Tambuwal LGA in Sokoto state.

NA

Rehabilitation  of Kanya Babba Muku Babara-Garki LGA 

in Jigawa State.

Rehabilitation   of  4km road in Otokon in Akwa Ibom 

state. NA NA

Rehabilitation  of  Auchi Ibilo Aiyetoro Ogbe Ugugu 

Road, Edo State

NA NA

Rehabilitation  of Danwaye Karasa road Doguwa LGA 

in Kano state.

NA NA

Rehabilitation  of  Bridge linking Ikot Ntan Ide & Ikot 

Edem Udo Communities in Onna LGA of Akwa-Ibom 



Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

8 B3 National Competive 

Bidding (NCB)

30,000,000.00 3/3/2011 30/3/2011

9 B4 National Competive 

Bidding (NCB)

30,000,000.00 3/3/2011 30/3/2011

10 B5 National Competive 

Bidding           

(NCB)

10,000,000.00 30/6/2011 30/6/2010

12 C2 National Competive 

Bidding (NCB)

4,000,000.00 30/3/2010 30/3/2010

C3 National Competive 

Bidding (NCB)

2,000,000.00 30/3/2010 30/3/2010

13 C4 National Competive 

Bidding (NCB)

6,000,000.00 30/3/2011 30/3/2011

14 D3 National Competive 

Bidding (NCB)

3,000,000.00 30/3/2011 30/3/2011

15 D4 National Competive 

Bidding (NCB)

1,500,000.00 30/3/2011 30/3/2011

Total Cost
86,500,000.00

RURAL DEVELOPMENT

A1 National 

Competetive 

Bidding

12,000,000.00 21/02/2011 11/03/2011

National 

Competetive 

Bidding 12,600,000.00 21/02/2011 11/03/2011

A2 21/02/2011 11/03/2011

Renovation of the equipment workshop at the Post 

Harvest Centre Ibadan

Rehabilitation of 30No. Farm wells at the Enclave 

Projects

Construction/Rehabilitation of 18No. Drying Slabs 

(3/Geo-Political Zone)

Construction/Rehabilitation of 12No. Farm shed

Norm Duration of Proc Steps

Development of Institutional Support for 

Agricultural Mechanization:     Construction of 

Office complex, Classroom and Administrative block at 

AMMOTRAC Akure, Ondo State

Construction of Office complex, Classroom and 

Administrative block at AMMOTRAC Misau, Bauchi 

State

Employment Generation in Mechanization 

Technology:   Renovation, Rehabilitation and 

Expansion of Hostels @ BATSU Ilorin

Reconstruction of water control structure and 

channelization at the site, BATSU, Ilorin

Procurement of treadle pumps for distribution to 

farmers for dry season vegetable production

Post-Harvest loss prevention technology:    

Construction and Installation of  on-farm storage 

structures for demonstration, popularization and 

distribution to beneficiaries

External electrical works/ Construction of Sub-station 

at AMMOTRAC Misau, Bauchi State 



National 

Competetive 

Bidding

30,000,000.00

Total Cost
54,600,000.00

Ministry/Department/Agency: FEDERAL DEPARTMENT OF LIVESTOCK
Budgetary Year: 2011 2011

Desk Officer/Contact #:
DR. G.M. 

MSHELBWALA

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

B.2 B.2.1 Bill of Quantities OCB 9,000,000.00 4th April. 2011 22nd April. 2011

A.3 A.3.1 Bill of Quantities OCB 52,500,000.00 4th April. 2011 22nd April. 2011

Total Cost 61,500,000.00
0.00

Ministry/Department/Agency: NATIONAL LIVESTOCK DEVELOPMENT PROJECT/FMA&RD

Budgetary Year: 2011

Desk Officer/Contact #:
RUMA, BASHIR

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

A1 BOQ Repeat 35,953,000.00 MTB 1-14/4/2011 15-30/4/11

A2 BOQ Repeat 35,753,000.00 MTB 1-14/4/2011 15-30/4/11

A3 BOQ Repeat 35,653,000.00 MTB 1-14/4/2011 15-30/4/11

A4 BOQ Repeat 88,932,000.00 MTB 1-14/4/2011 15-30/4/11

A5 BOQ Repeat 20,000,000.00 MTB 1-14/4/2011 15-30/4/11

B1 BOQ Repeat 15,000,000.00 MTB 1-14/4/2011 15-30/4/11

Norm Duration of Proc Steps

Rehabilitation and Fencing of 50Ha out of Existing 

Developed Pasture in Bobi Grazing Reserve, Niger 

Rehabilitation and Fencing of 50Ha out of Existing 

Developed Pasture in Sankara  Grazing Reserve, 

Rehabilitation and Fencing of 50Ha out of Existing 

Developed Pasture in Zamfara Grazing Reserve, 

Costruction of Handpump boreholes with Trough  

along  Stock Routes

Norm Duration of Proc Steps

Breeding centres in 1no. (Bauchi), 1no. (Niger), 1no. 

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Construction/Rehabilitation of 12No. Farm shed

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Maintenance of Heavy Duty Equipments

Maintenance and Operations of the Livestock 

Muultiplication and Breeding Centres



C1 BOQ OCB 30,000,000.00 MTB 1-14/4/2011 15-30/4/11

A6 BOQ Repeat 16,920,000.00 MTB 1-14/4/2011 15-30/4/11

A7 BOQ Repeat 16,860,000.00 MTB 1-14/4/2011 15-30/4/11

A8 BOQ Repeat 17,070,000.00 MTB 1-14/4/2011 15-30/4/11

Total Cost 312,141,000.00

Ministry/Department/Agency: FISHERIES

Budgetary Year: 2011

Desk Officer/Contact #:
MR FF ADEYEMI 

/07032902444

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

B 1 Bill of Quantities National 

Competitive Bidding

550,000,000.00 Prequalification Post Review 1/03/11 15/03/11

1/03/11 15/03/11

B 2 Bill of Quantities National 

Competitive Bidding

40,000,000.00 Post Qualification Post Review 1/03/11 15/03/11

1/03/11 15/03/11

B 3 Bill of Quantities National 

Competitive Bidding

80,000,000.00 Post Qualification Post Review 1/03/11 15/03/11

1/03/11 15/03/11

Total Cost

 NATIONL FOOD RESERVE AGENCY

Budgetary Year:2011 - PROJECTS

Desk Officer/Contact #:  DR. M.I. LAWAL 08073312154

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Threshold

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

NFRA/Works/APM/01/

2011 21 BOQ NCB 1,470,000,000.00 POST MTB 31/01/11 21/02/11

NFRA/Works/FRS/02/2011 8 BOQ NCB 400,000,000.00 Post MTB 31/01/11 21/02/11

Total Cost 1,870,000,000.00

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Norm Duration of Proc Steps

Provision of Supporting infrastructure for The Lagos 

Fishery Harbour that will be developed on PPP Basis 

with Private Investors to boost Industrial Fisheries

Fish Trade and Market Development Project in 

Conjunction with Cooperative Department and 

Registered Fishermen Cooperative Societies

Construction of Earthdam at National Aquaculture 

Centre Kuje and other Anxillary Facilities which will be 

an Aquaculture Technology Transfer Centre

Norm Duration of Proc Steps

Provision of Watering facilities(One earthdam and two 

handpump boreholes) in Sankara Grazing Reserve, 

On-going construction of one-stop  21 Agro Input 

Market Centre Phase II

Minor Refurblishment of 8 Silo Complexes

Maintenance and Operations of the Livestock 

Muultiplication and Breeding Centres

Rehabilitation of Some Field Offices

Provision of Watering facilities(One earthdam and two 

handpump boreholes) in Bobi Grazing Reserve,Niger 

Provision of Watering facilities(One earthdam and two 

handpump boreholes) in Zamfara Grazing Reserve, 

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data



Ministry/Department/Agency: NATIONL FOOD RESERVE AGENCY

Budgetary Year:   2010 - SIFA PROJECTS

Desk Officer/Contact #:  DR. M.I. LAWAL 08073312154

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Threshold

Prep & Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

NFRA/Works/SIFA/                                                                                                                                                                                                     

02/ 2010 5 BOQ Selective Tendering 6,500,000,000.00 FEC 15/4/10 20/04/10

NFRA/Works/SIFA/  

03/2010 2 BOQ Selective Tendering 2,600,000,000.00 FEC 15/4/10 20/04/10

NFRA/Works/SIFA/                                                                      

04/2010 6 BOQ Selective Tendering 1,579,620,000.00 MTB 15/4/10 20/04/10

NFRA/Works/SIFA/                                                                                                                                                                                                

05/2010 6 BOQ Selective Tendering 1,635,000,000.00 MTB 15/4/10 20/04/10

NFRA/Worls/SIFA/                                                                                                                                                                                 

06/2010 4 BOQ Selective Tendering 4,800,000,000.00 MTB 15/4/10 20/04/10

NFRA/Works/SIFA/                                                          

07/2010 20 BOQ Selective Tendering 78,000,000,000.00 FEC 15/4/10 20/04/10

NFRA/Works/SIFA/FA

/                                                       

01/2010 37 BOQ Selective Tendering 4,300,000,000.00 FEC 15/4/10 20/4/2010

Total Cost

Ministry/Department/Agency     Cooperatives Dept.
Budgetary Year:          2011

Desk Officer/Contact Basic Data
Draft Bid Documents, including specs 

and quantities draft

Project Description Package Number
Lot 

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method
Budgtary/Amt. in  Nm

Pre-or Post 

Qualification

Prior or Post 

Review

Prep. & Submission 

by MDAs
No. objection Date

List of Contracts 2-3 wks 1-2 wks

FDC 1 Lot 1 BOQ PCB 25m Pre Qualification Post Review Jan. - Feb. '11 Feb. '11

FDC 1 Lot 2 BOQ PCB 12m Pre Qualification Post Review Jan. - Feb. '11 Feb. '11

FDC 1 Lot 3 BOQ PCB 15m Pre Qualification Post Review Jan. - Feb. '11 Feb. '11

Up-grading of National Cooperative Developnment 

Centre, (NCDC) Sheda. 

(ii) Completion of Landscaping / Car park

(iii) Completion of senior staff quarters.

Food Courts

Exports Crop Handling, Preservation and Conditioning 

Centre

Commodity Out-growers Development Centres 

(CODEC)

On-going construction of One-stop Agro Input Market 

Centre (86 Units)

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Norm Duration of Proc Steps

Integrated Livestock Market

Integrated Fish Estate

Farmers Markets



FDC 1 Lot 4 BOQ PCB 8m Pre Qualification Post Review Jan. - Feb. '11 Feb. '11

N/A N/A Lumpsum In-house 17m N/A N/A In-house N/A

77m

Budgetary Year:          2011 If Post-Review, No-objection Dates are not needed

Desk Officer/Contact Basic Data
Draft Bid Documents, including specs 

and quantities draft

Project Description Package Number
Lot 

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method
Budgtary/Amt. in  Nm

Pre-or Post 

Qualification

Prior or Post 

Review

Prep. & Submission 

by MDAs
No. objection Date

List of Contracts 2-3 wks 1-2 wks

Jan. - Feb. '11 Feb. '11
FCCO 1 Lot 1 BOQ PCB 25m Pre-Qualification Post Review

FCCO 1 Lot 2 BOQ Negotiation (On-going)9.23m Post Post Review Jan. - Feb. '11 Feb. '11

Jan. - Feb. '11 Feb. '11

34.23M

Ministry/Department/Agency     Cooperatives 

Dept:                               Federal Cooperative 

College, Kaduna
Budgetary Year:          2011

Desk Officer/Contact Basic Data
Draft Bid Documents, including specs 

and quantities draft

Project Description Package Number
Lot 

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method
Budgtary/Amt. in  Nm

Pre-or Post 

Qualification

Prior or Post 

Review

Prep. & Submission 

by MDAs
No. objection Date

List of Contracts 2-3 wks 1-2 wks
Completion of the College Internal Road Network 

(Phase 1)
FCCK Lot 1 BOQ Negotiation (On-going)13.4m Post Post Review

Completion of the College Internal Road Network 

(Phase 11)

Jan. - Feb. '11 Feb. '11

FCCK Lot 2 BOQ Negotiation (On-going)7.5m Post Post Review
Construction of College Store.

FCCK Lot 3 BOQ PCB 26.5m Pre Qualification Post Review Jan. - Feb. '11 Feb. '11

Jan. - Feb. '11 Feb. '11

TOTAL

(iv) Completion of drainage system

Completion of College Auditorium.

Completion of College Erosion Control.

(v) Staff training and development.

Total Cost.

Ministry/Department/Agency: Cooperatives Dept: Federal Cooperative College, Oji-River.



NIGERIA AGRICULTURAL QUARANTINE SERVICE
 

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

NAQS/01 LOT 01 BOQ NCB 54,734,221.00 MTB 1-14 Feb 2011 15-20 Feb 2011

NAQS/02 LOT 02 BOQ NCB 35,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/03 LOT 03 BOQ NCB 7,500,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/04 LOT 04 BOQ NCB 8,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/05 LOT5 BOQ NCB 4,234,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/06 LOT6 BOQ NCB 8,533,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/07 LOT 7 BOQ NCB 18,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/08 LOT 8 BOQ NCB 10.546,583.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/09 LOT 9 BOQ NCB 51,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/10 LOT 10 BOQ NCB 23,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11

NAQS/11 LOT 11 BOQ NCB 10,000,000.00 MTB 1-14 Feb/11 15-20 Feb/11
Aquaculture Pest and Disease Survey in Nigeria 

Construction of 120no. Rooms of Stables in the animal 

quarantine station sheda, Abuja for Horses

Construction of spray race facilities, holding yard and 

inspection gallery for 50 animals (large animals) sheda, 

Fencing of Port Harcourt Quarantine Station

Procurement of 2no. 100KVA generating sets for 

aquatic resources hostel NARCO shed Ikeja, Lagos and 

Norm Duration of Proc Steps

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Construction of Cold Room Shed/ Gate House for 

aquatic resources hostel NARCO shed Ikeja, Lagos.

Drawings and payment for Bill of Quantities to 

Archismith Associates  

Construction of 2no. Boreholes and Overhead Tanks 

for aquatic resources Hostel Ikeja, Lagos and 

Construction of Office Block/Clinic / Store for Animal 

Quarantine Station Sheda, Abuja

Conduct of Pest Crop Survey for Cassava and Ginger 

Nationwide 

Programme on the control of fruitfly in Nigeria



If Post-Review, No-objection Dates are not needed

Contract Implementation

Bid Invitation Date
Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection(MTB 

Approval)

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods

Inspection

Final

Acceptance

2 to 6 wks 2 - 3 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

1-June-10 30-June-10 Not Required 26-July-10 10.4 Not Required 29-July-10 5-Aug-10 Not Required 3-Sept-10 10-Sept-10

      

10.4
0.00

If Post-Review, No-objection Dates are not needed

Contract Implementation

Bid Invitation Date
Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods
Inspection

Final

Acceptance
2 to 6 wks 2 - 3 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

15/3/2011 22/3/2011 30/3/2011 8/4/2011 2,000,000.00 N/A 30/4/2011 `'' 30/6/2011

10/3/2011 21/3/2011 30/3/2011 5/4/2011 2,000,000.00 N/A 30/4/2011 29/6/2011

10/3/2011 21/3/2011 30/3/2011 5/4/2011 2,000,000.00 N/A 30/4/2011 29/6/2011

7/3/2011 17/3/2011 30/3/2011 7/4/2010 2,000,000.00 N/A 30/4/2011 30/6/2011

10/3/2011 21/3/2011 30/3/2011 5/4/2011 2,000,000.00 N/A 30/4/2011 29/6/2011

7/3/2011 17/3/2011 30/3/2011 7/4/2010 3,000,000.00 N/A 30/4/2011 30/6/2011

Bidding Period Bid Evaluation Contract Finalization

Bidding Period Bid Evaluation Contract Finalization



30/3/2010 30/3/2010 30/4/2010 30/4/2010 2,000,000.00 N/A 31/5/2010 31/5/2010

30/3/2010 30/3/2010 30/4/2010 30/4/2010 6,000,000.00 N/A 31/5/2010 31/5/2010

3/4/2011 17/4/2011 31/5/2011 1/6/2010 1,000,000.00 N/A 30/6/2011 30/10/2011

3/3/2010 17/3/2010 30/3/2010 1/4/2010 2,000,000.00 N/A 30/6/2010 30/10/2010

24,000,000.00

06/03/2011 14/6/2011 30/6/2011 30/6/2011 25,000,000.00              NA 14/7/2011 30/9/2011 30/9/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 15,100,000.00              NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 20,000,000.00              NA 06/02/2011 14/6/2011 14/6/2011

05/02/2010 14/5/2011 28/5/2011 28/5/2011 24,000,000.00              NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 2,000,000.00                NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 6,000,000.00                NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 6,250,000.00                NA 06/02/2011 14/6/2011 14/6/2011



05/02/2011 14/5/2011 28/5/2011 28/5/2011 6,250,000.00                NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 6,250,000.00                NA 06/02/2011 14/6/2011 14/6/2011

110,850,000.00         

06/03/2011 14/6/2011 30/6/2011 30/6/2011 28.0m NA N/A 30/9/2011 30/9/2011

28,000,000.00           

06/03/2011 14/6/2011 30/6/2011 30/6/2011 5,600,000.00                NA 14/7/2011 30/9/2011 30/9/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 3,000,000.00                NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 3,000,000.00                NA 06/02/2011 14/6/2011 14/6/2011

11,600,000.00           

06/03/2011 14/6/2011 30/6/2011 30/6/2011 13,550,000.00              NA 14/7/2011 30/9/2011 30/9/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 2,000,000.00                NA 06/02/2011 14/6/2011 14/6/2011

05/02/2011 14/5/2011 28/5/2011 28/5/2011 3,520,000.00                NA 06/02/2011 14/6/2011 14/6/2011

14/6/2011 30/6/2011 5,000,000.00                14/7/2011 30/9/2011 30/9/2011

14/6/2011 30/6/2011 2,500,000.00                14/7/2011 30/9/2011 30/9/2011

26,570,000.00           

06/03/2011 14/6/2011 30/6/2011 30/6/2011 9,348,000.00                NA 14/7/2011 30/9/2011 30/9/2011



06/03/2011 14/6/2011 30/6/2011 30/6/2011 3,288,035.00                NA 14/7/2011 30/9/2011 30/9/2011

06/03/2011 14/6/2012 30/6/2011 30/6/2011 3,900,000.00                NA 14/7/2011 14/6/2010 14/6/2010

06/03/2011 14/6/2013 30/6/2011 30/6/2011 4,382,500.00                NA 14/7/2011 14/6/2010 14/6/2010

06/03/2011 14/6/2014 30/6/2011 30/6/2011 2,742,607.00                NA 14/7/2011 14/6/2010 14/6/2010

31,161,142.00           

06/03/2011 14/6/2011 30/6/2011 30/6/2011 25,000,000.00              NA 14/7/2011 30/9/2011 30/9/2011

06/03/2011 14/6/2011 30/6/2011 30/6/2011 15,100,000.00              NA 14/7/2011 30/9/2011 30/9/2011

06/03/2011 14/6/2012 30/6/2011 30/6/2011 20,000,000.00              NA 14/7/2011 14/6/2010 14/6/2010

06/03/2011 14/6/2013 30/6/2011 30/6/2011 24,000,000.00              NA 14/7/2011 14/6/2010 14/6/2010

06/03/2011 14/6/2014 30/6/2011 30/6/2011 2,000,000.00                NA 14/7/2011 14/6/2010 14/6/2010

05/02/2010 14/5/2010 28/5/2010 28/5/2010 6,000,000.00                NA 06/02/2010 14/6/2010 14/6/2010

6,250,000.00                



110,850,000.00         

6,750,000.00 NA 9/05/2011 6/06/2011 6/06/2011
date

3,000,000.00 NA 3/05/2011 3/05/2011 3/05/2011

9,750,000.00

     
      

 28/2/2011  11,650,000     
11,650,000  28/2/2011  21/3/2011   30/1/2012  15/2/2012

 28/2/2011  19,000,000  28/2/2011  21/3/2011  28/2/2012  15/3/2012
 19,000,000

 27,500,000  28/2/2011  21/3/2011  20/5/2011 1/6/2011
 1/3/2011  8/4/2011 22/4/2011  6/5/2011  27,500,000

date

145,060,000.00  28/2/11  30/1/12  15/2/12
 28/2/11

 44.,060,000  28/2/11  30/1/12  15/2/12

64,500,000.00  28/2/11  30/3/12  15/4/12

 28/2/11 64,250,000.00  28/2/11  21/3/11  30/1/12  15/2/12

 28/2/11 16,900,000.00  28/2/11  21/3/11  30/1/12  15/2/12

#VALUE!
#REF!

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 22,500,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

date

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 3,750,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25



26,250,000.00
0.00

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 20,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

date

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 20,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 40,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 20,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

100,000,000.00
0.00

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 12,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

date

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 1,500,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 10,000,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

Mar 28 May 9 May 9 - May 30 May 30 - Jun 13 1,500,000.00 N/A Jun 13 - Jun 27 July 18 Aug 15 Oct 10 Oct 25

25,000,000.00
0.00

If Within MDAs Thresholds, No-objection Dates not required
Contract Implementation

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance
2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

N/A N/A N/A N/A 7,500,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

N/A N/A N/A N/A 17,250,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

N/A N/A N/A N/A 19,425,435.75 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

Bidding Period Bid Evaluation Contract Finalization



N/A N/A N/A N/A 63,750,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

N/A N/A N/A N/A 56,250,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

N/A N/A N/A N/A 18,750,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

N/A N/A N/A N/A 7,000,000.00 N/A N/A N/A Late Jun.2011 Late Aug.2011 Late Sep.2011

189,925,435.75

0.00

If Post-Review, No-objection Dates are not needed

Contract Implementation

Bid Invitation Date
Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods
Inspection

Final

Acceptance
2 to 6 wks 2 - 3 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

21/04/11 02/06/11 23/06/11 30/06/11 45,000,000.00 N/A 07/07/11 28/07/11 09/08/11 19/08/11 31/08/11

21/04/11 02/06/11 23/06/11 30/06/11 45,000,000.00 N/A 07/07/11 28/07/11 09/08/11 19/08/11 31/08/11

date

If Within MDAs Thresholds, No-objection Dates not required
Contract Implementation

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance
to be obtained to be obtained March, 2011 March, 2011 15% Immediately To be done later

#VALUE!

#REF!

If Post-Review, No-objection Dates are not needed

Bid Evaluation Contract Finalization

Bidding Period Bid Evaluation Contract Finalization

Bidding Period



Contract Implementation

Bid Invitation Date
Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods
Inspection

Final

Acceptance
2 to 6 wks 2 - 3 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

08/08/11 29/08/11 13/09/11 10/10/11 3,600,000,000.00 19/10/11 07/11/11 28/11/11 05/12/11 26/12/11 13/02/12

18/05/11 29/06/2011 13/06/2011 5/7/2011 300,000,000.00 N/A 11/05/11 19/05/11 06/06/11 12/07/11 01/08/11

05/04/11 26/04/11 03/05/11 22/06/11 711,750,000.00 18/05/11 26/05/11 15/06/11 15/06/11 30/08/11 30/12/11

18/05/11 29/06/2011 13/06/2011 5/7/2011 20,000,000.00 N/A 11/05/11 19/05/11 06/06/11 12/07/11 01/08/11

4,631,750,000.00

Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Bid Invitation 

Date 

Bid 

Closing/Opening 

Submission Bid 

Eval. Report

No objection 

Date

Contract Amt. 

Certified in Nm
EFC Approval

Date of Contract 

Offer

Date of Contract 

Signature

Opening of 

Letter of Credit
Arrival of Goods

Inspection final 

Acceptance.

2 to 6wks 2-3wks 1-2wks 2-4wks 1-2wks 3wks

Mar. '11 Apr. '11 May. '11 May. '11
8.7m N/A May-Jun.'11 Jun. '11 Jul. '11 Jul. - Aug. '11 Aug. '11

Mar. '11 Apr. '11 May. '11 May. '11 4.94m N/A May-Jun.'11 Jun. '11 Jul. '11 Jul. - Aug. '11 Aug. '11

Mar. '11 Apr. '11 May. '11 May. '11 8.53m N/A May-Jun.'11 Jun. '11 Jul. '11 Jul. - Aug. '11 Aug. '11

Bidding Period Bid Evaluation Contract Finalization



If Within MDAs Thresholds, No-objection Dates not required
Contract Implementation

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance
2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

20Ap-19May/10 19May/10 20May-4Jun/10 4-11Jun/10 NA 12-19Jun/10 20-27Jun/10 NA 30Aug/10 30Aug/10

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date(MTB Approval)

Contract Amount 

Certified in Nm
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

Not Required 14-Feb-11 28-Feb-11 31-Mar-11 15-Apr-11 77,080,232.06 Not Required 29-Apr-11 16-May-11 31-May-11 29-Jul-11
        

77,080,232.06

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date(MTB Approval)

Contract Amount 

Certified in Nm
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

NA NA NA NA NA 1,309,927.50 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

Contract Implementation

Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Bidding Period Bid Evaluation Contract Finalization

Bidding Period Bid Evaluation Contract Finalization



NA NA NA NA NA 2,857,561.84 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 13,203,718.95 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 4,936,152.51 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 80,197,500.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 29,014,617.46 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 20,988,635.12 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 0.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 13,009,720.38 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 14,791,825.00 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 23,474,251.00 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,496,802.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 9,256,695.00 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,994,562.50 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 3,925,719.97 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 17,083,017.80 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 16,451,282.50 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA



NA NA NA NA NA 7,163,200.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 16,370,511.25 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 1,897,062.80 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,586,844.70 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 23,690,156.63 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 15,055,410.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 2,742,309.37 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 4,858,654.12 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 2,356,385.40 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 30,106,505.41 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 1,739,117.80 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 26,436,852.31 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 25,647,328.75 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 15,835,011.25 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,428,393.96 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 6,734,849.15 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 3,529,348.75 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,881,028.00 NA NA NA NA NA



NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 3,965203.50 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 6,921,714.50 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 27,817,393.68 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 0.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 1,120,393.81 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 28,665,002.62 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 29,082,750.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 5,395,757.16 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 3,024,337.99 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 4,441,955.17 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 10,492,657.50 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 21,745,550.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 16,585,565.50 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 3,859,391.03 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 81,453,447.92 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 12,285,500.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 9,443,415.51 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 2,019,644.96 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA



NA NA NA NA NA 0.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 6,049,687.50 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 1,612,607.86 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 30,267,858.25 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 35,069,302.55 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 19,550,000.00 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 20,703,598.75 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 15,567,359.38 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 2,921,250.10 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 0.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 21,212,628.45 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 19,252,773.70 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 101,220,403.37 NA NA NA NA NA

NA NA NA NA NA  NA NA NA NA NA

NA NA NA NA NA 78,283,640.00 NA NA NA NA NA
NA NA NA NA NA  NA NA NA NA NA

1,198,081,799.96

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert
Contract Finalization Contract ImplementationBidding Period Bid Evaluation



Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

3/4/2011 17/4/2011 31/5/2011 1/6/2011 30,000,000.00 N/A 30/6/2011

3/4/2011 17/4/2011 30/5/2011 1/6/2011 30,000,000.00 N/A 30/6/2011

30/7/2011 30/7/201 30/7/2011 30/8/2010 10,000,000.00 N/A 30/8/2011

30/4/2011 30/4/2011 30/5/2011 30/5/2011 4,000,000.00 N/A 30/6/2011

30/4/2011 30/4/2011 30/5/2011 30/5/2011 2,000,000.00 N/A 30/6/2011

30/4/2010 30/4/2010 30/5/2010 30/5/2010 6,000,000.00 N/A 30/6/2011

30/4/2011 30/4/2011 30/5/2011 30/5/2011 3,000,000.00 N/A 30/6/2010

30/4/2011 30/4/2011 30/5/2011 30/5/2011 1,500,000.00 N/A 30/6/2011

86,500,000.00

25/03/2011 04/04/2011 13/05/2011 27/05/2011 6/06/2011 12,000,000.00 NA 10/06/2011

25/03/2011 04/04/2011 13/05/2011 28/05/2011 6/06/2011 9,000,000.00 NA 13/06/2011

25/03/2011 04/04/2011 13/05/2011 27/05/2011 6/06/2011 37,500,000.00 NA 10/06/2011



58,500,000.00

If Within MDAs Thresholds, No-objection Dates not required
Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks

 2nd May.2011 20th May.2011 1st  Jun.2011 15th  July,2011 29th  July,2011 9,000,000.00 1st August, 2011 12th Aug.2011 15th Aug.2011 31st Aug.2011

2nd May.2011 20th May.2011 1st Jun.2011 15th July,2011 29th July,2011 52,500,000.00 N/A 1st July,2011 12th Aug.2011 15th Aug.2011 31st  Aug.2011

61,500,000.00
0.00

If Within MDAs Thresholds, No-objection Dates not required
Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks

N/A N/A N/A N/A N/A 35,953,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 35,753,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 35,653,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 88,932,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 20,000,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 15,000,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

Bid Evaluation Contract Finalization Contract ImplementationBidding Period

Bidding Period Bid Evaluation Contract Finalization Contract Implementation



N/A N/A N/A N/A N/A 30,000,000.00 N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 16,920,000.00          N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 16,860,000.00          N/A 1-14/5/11 16-23/7/11 30/8/11

N/A N/A N/A N/A N/A 17,070,000.00          N/A 1-14/5/11 16-23/7/11 30/8/11

312,141,000.00

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11 550,000,000.00 01/06/11 26/07/11 14/08/11 31/09/11 14/10/11

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11 01/06/11 26/07/11 14/08/11 31/09/11 14/10/11

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11 40,000,000.00 01/06/11 26/07/11 14/08/11 31/09/11 14/10/11

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11 80,000,000.00 01/06/11 26/07/11 14/08/11 31/09/11 14/10/11

29/03/11 11/04/11 25/04/11 09/05/11 14/05/11 01/06/11 26/07/11 14/08/11 31/09/11 14/10/11

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

22/03/11 22/03/11 19/04/11 03/05/11 1/05/11 1,470,000,000.00 NA 17/05/11 24/05/11 16/06/11 12/10/11

22/03/11 22/03/11 19/04/11 03/05/11 1/05/11 400,000,000.00 NA 17/05/11 24/05/11 16/06/11 12/10/11

1,870,000,000.00

Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Contract Finalization Contract ImplementationBidding Period Bid Evaluation



If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

N/A 04/05/10 02/06/10 15/06/10 22/06/10 6,500,000,000.00 18/8/10 24/08/10 26/08/10 30/08/10 16/1/11

N/A 04/05/10 02/06/10 15/06/10 22/06/10 2,600,000,000.00 18/8/10 24/08/10 26/08/10 30/08/10 16/1/11

N/A 04/05/10 02/06/10 15/06/10 22/06/10 1,579,620,000.00 N/A 24/08/10 26/08/10 30/08/10 16/1/11

N/A 04/05/10 02/06/10 15/06/10 22/06/10 1,635,000,000.00 N/A 24/08/10 26/08/10 30/08/10 16/1/11

N/A 04/05/10 02/06/10 15/06/10 22/06/10 4,800,000,000.00 18/8/10 24/08/10 26/08/10 30/08/10 16/1/11

N/A 04/05/10 02/06/10 15/06/10 22/06/10 78,000,000,000.00 18/8/10 24/08/10 26/08/10 30/08/10 16/1/11

N/A 4/5/2010 2/06/2010 15/06/2010 22/06/2010 4,300,000,000.00 18/8/10 24/08/10 26/08/10 30/08/10 16/1/11

Spec Proc Notice 

Advert
Bidding Period Bid Evaluation

Draft Bid Documents, including specs 

and quantities draft

Spec Proc Notice 

Advert
Bidding Period Bid Evaluation

Adveristment for 

Proc. Quantities

Bid Invitation 

Date 

Bid 

Closing/Opening 

Submission Bid 

Eval. Report

No objection 

Date

Prep. & Submission 

by MDAs
No. objection Date

Adveristment for 

Proc. Quantities

Bid Invitation 

Date 

Bid 

Closing/Opening 

Submission Bid 

Eval. Report

2 wks 2 to 6 wks 2 - 3 wks 1 -2 wks 2-3 wks 1-2 wks 2 wks 2 to 6 wks 2 - 3 wks

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 Jan. - Feb. '11 Feb. '11 Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 Jan. - Feb. '11 Feb. '11 Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 Jan. - Feb. '11 Feb. '11 Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11

Contract Finalization Contract ImplementationBidding Period Bid Evaluation



Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 Jan. - Feb. '11 Feb. '11 Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11

N/A N/A N/A N/A N/A In-house N/A N/A N/A N/A N/A

If Post-Review, No-objection Dates are not needed

Spec Proc Notice 

Advert
Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Adveristment for 

Proc. Quantities

Bid Invitation 

Date 

Bid 

Closing/Opening 

Submission Bid 

Eval. Report

No objection 

Date

Contract Amt. 

Certified in Nm
FEC Approval

Date of Contract 

Offer

Date of 

Contract 

Signature

Mobilization 

Advance Payment

Subtantial 

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 -2 wks

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 25m N/A May '11 May -Jun '11 15% Sept. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 9.23m N/A May '11 May -Jun '11 15% Sept. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11

34.23M

Spec Proc Notice 

Advert
Bidding Period Bid Evaluation Contract Finalization Contract Implementation

Adveristment for 

Proc. Quantities

Bid Invitation 

Date 

Bid 

Closing/Opening 

Submission Bid 

Eval. Report

No objection 

Date

Contract Amt. 

Certified in Nm
EFC Approval

Date of Contract 

Offer

Date of 

Contract 

Signature

Mobilization 

Advance Payment

Subtantial 

Completion

2 wks 2 to 6 wks 2 - 3 wks 1 -2 wks

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11
13.4m N/A May '11 May -Jun '11 15% Sept. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 7.5m N/A May '11 May -Jun '11 15% Sept. '11

Feb. -Mar. '11 Mar. '11 Mar. - Apr. '11 Apr. '11 Apr. '11 26.5m N/A May '11 May -Jun '11 15% Sept. '11



If Within MDAs Thresholds, No-objection Dates not required
Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks

20 -4 Mar 2011 20 Mar 15 Apr 11 19 Apr 2011 20/4-4 May/11 4-11 May/11 54,734,221.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20/4-4/5/11 4-11May 11 35,000,000.00 Plan 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20/4-4/5/11 4-11May 11 7,500,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 8,000,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 4,234,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 8,533,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 18,000,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 10.546,583.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 51,000,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 23,000,000.00 NA 12-19 May/11 20-27/5/11 NA NA

20-4 Mar/11 20 Mar-19Apr/11 19 Apr 2011 20May-4Jun/10 4-11Jun/10 10,000,000.00 NA 12-19 May/11 20-27/5/11 NA NA

Bid Evaluation Contract Finalization Contract ImplementationBidding Period













Action Party Champion



Action Party Champion

To be decided Completion





Action Party Champion

HOD/ADM HOD/CP&P

Final

Acceptance

Final

Cost(Nm)

15-Aug-11 77,080,232.06
 

77,080,232.06

Final

Acceptance

Final

Cost(Nm)

 

31-May-11 1,309,927.50

 

Contract Implementation

Contract Implementation



31-May-11 2,857,561.84

 

31-May-11 13,203,718.95
 

31-May-11 4,936,152.51

 

31-May-11 80,197,500.00
 

31-May-11 29,014,617.46
 

31-May-11 20,988,635.12

 

NA 0.00
NA  

31-May-11 13,009,720.38

 

31-May-11 14,791,825.00

 

31-May-11 23,474,251.00

 

31-May-11 28,496,802.00
 

31-May-11 9,256,695.00

 

31-May-11 28,994,562.50
 

31-May-11 3,925,719.97

 

31-May-11 17,083,017.80

 

31-May-11 16,451,282.50
 



31-May-11 7,163,200.00
 

31-May-11 16,370,511.25

 

31-May-11 1,897,062.80
 

31-May-11 28,586,844.70

 

31-May-11 23,690,156.63

 

31-May-11 15,055,410.00
 

31-May-11 2,742,309.37

 

31-May-11 4,858,654.12
 

31-May-11 2,356,385.40
 

31-May-11 30,106,505.41
 

31-May-11 1,739,117.80
 

31-May-11 26,436,852.31
 

31-May-11 25,647,328.75
 

31-May-11 15,835,011.25

 

31-May-11 28,428,393.96
 

31-May-11 6,734,849.15

 

31-May-11 3,529,348.75
 

31-May-11 28,881,028.00



 

31-May-11 3,965203.50

 

31-May-11 6,921,714.50
 

31-May-11 27,817,393.68
 

NA 0.00
NA  

31-May-11 1,120,393.81
 

31-May-11 28,665,002.62
 

31-May-11 29,082,750.00
 

31-May-11 5,395,757.16
 

31-May-11 3,024,337.99

 

31-May-11 4,441,955.17
 

31-May-11 10,492,657.50
 

31-May-11 21,745,550.00
 

31-May-11 16,585,565.50

 

31-May-11 3,859,391.03
 

31-May-11 81,453,447.92
 

31-May-11 12,285,500.00
 

31-May-11 9,443,415.51

 

31-May-11 2,019,644.96
 



NA 0.00
NA  

31-May-11 6,049,687.50

 

31-May-11 1,612,607.86
 

31-May-11 30,267,858.25
 

31-May-11 35,069,302.55

 

31-May-11 19,550,000.00

 

31-May-11 20,703,598.75
 

31-May-11 15,567,359.38

 

31-May-11 2,921,250.10

 

NA 0.00
NA  

31-May-11 21,212,628.45

 

31-May-11 19,252,773.70

 

31-May-11 101,220,403.37

 

31-May-11 78,283,640.00
 

1,198,081,799.96

Contract Implementation



Final

Acceptance

Final

Cost

30/10/2010 30,000,000.00

30/10/2010 30,000,000.00

30/11/2010 10,000,000.00

30/10/2010 4,000,000.00

30/10/2010 2,000,000.00

30/10/2010 6,000,000.00

30/10/2010 3,000,000.00

30/10/2010 1,500,000.00

86,500,000.00

27/06/2011 12,000,000.00             

2/06/2011

9,000,000.00               

27/06/2011              37,500,000.00 



58,500,000.00

Final

Acceptance

 Final

Cost 

Action 

Party
Champion

6 Months

30th Sep.2011 9,000,000.00

30th Sep.2011 52,500,000.00

61,500,000.00
0.00

Final

Acceptance

 Final

Cost 

Action 

Party
Champion

6 Months

30/11/11 35,953,000.00

30/11/11 35,753,000.00

30/11/11 35,653,000.00

30/11/11 88,932,000.00

31/3/12 20,000,000.00

31/3/12 15,000,000.00

Contract Implementation

Contract Implementation



30/11/11 30,000,000.00             

30/11/11 16,920,000.00             

30/11/11 16,860,000.00             

30/11/11 17,070,000.00             

312,141,000.00           

Final

Acceptance

Final

Cost

28/11/11 550,000,000.00

28/11/11

28/11/11 40,000,000.00

28/11/11 80,000,000.00

28/11/11

Final

Acceptance

Final

Cost

7/11/11 1,470,000,000.00

7/11/11 400,000,000.00

1,870,000,000.00

Contract Implementation

Contract Implementation



Final

Acceptance

Final

Cost

26/05/11 6,500,000,000.00

26/05/11 2,600,000,000.00

18/3/11 1,579,620,000.00

18/2/11 1,635,000,000.00

26/4/11 4,800,000,000.00

26/05/11 78,000,000,000.00

16/4/11 4,300,000,000.00

1 -2 wks

Apr. '11

Apr. '11

Apr. '11

Contract Implementation



Apr. '11

N/A

Contract Implementation

Final Acceptance Final Cost

Oct. '11 25m

Oct. '11 9.23m

34.23M

Contract Implementation

Final Acceptance Final Cost

Oct. '11 13.4m

Oct. '11 7.5m

Oct. '11 26.5m



Final

Acceptance

 Final

Cost 

Action 

Party
Champion

6 Months

30Aug/11 54,734,221.00 HOD/ADM HOD/CP&P

NA 35,000,000.00 HOD/ADM HOD/ADM

30Aug/10 7,500,000.00 HOD/ADM HOD/CP&P

30Aug/10 8,000,000.00 HOD/ADM HOD/CP&P

30Aug/10 4,234,000.00 HOD/ADM HOD/CP&P

30Aug/10 8,533,000.00 HOD/ADM HOD/CP&P

30Aug/10 18,000,000.00 HOD/ADM HOD/CP&P

30Aug/10 10.546,583.00 HOD/ADM HOD/CP&P

30Aug/10 51,000,000.00 HOD/ADM HOD/CP&P

30Aug/10 23,000,000.00 HOD/ADM HOD/CP&P

30Aug/10 10,000,000.00 HOD/ADM HOD/CP&P

Contract Implementation



Spec Proc Notice

Advert

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill 

of Quantities

Procurement 

Method

Budgetary Amount 

in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & 

Submission

by MDAs

MDA Approval

Advertisement 

for Pre-

Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks

add 2 wks
List of Contracts YES/NO

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

Standardization of 11KV feeder, 19KM from Vom to Riyom JSW JSW-8 BOQ NCB 35,000,000.00 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

JSW 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

NEW PROJECTS:
7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

Ministry/Department/Agency: JOS ELECTRICITY DISTRIBUTION COMPANY

N/A

Relocation of the existing 1x7.5MVA Substation at Jos 'C' to Kafin 

Tafawacoplete with new Switchgears
JSW

JSW-20
BOQ NCB 100,000,000.00 N/A

Uprating of 1x7.5MVA to 1x15MVA33/11KV at Jos 'C' Injection S/S. JSW
JSW-19

BOQ NCB 120,000,000.00

N/A

Reconductoring of 11KV and 33KV Overhead Lines. JSW
JSW-18

BOQ NCB 40,000,000.00 N/A

Trace Clearing and Widening of 11KV and 33KV Lines. JSW
JSW-17

BOQ NCB 15,000,000.00

N/A

Upgrading of Facilities ( Office Buildings ) JSW
JSW-15

BOQ NCB 30,000,000.00 N/A

Construction of 11KV feeder 3KM from Rayfield Injection Substation 

to Fwevei.
JSW

JSW-10
BOQ NCB 10,500,000.00

N/A

N/A

Replacement of burnt 2.5MVA, 33/11KV Transformer at Nassarawa 

gate Bauchi Town

JSW-9
BOQ NCB 7,500,00.00 N/A

Constrution of 10KM of 33KV Lines from Transmission to 1x15MVA & 

1x7.5MVA 33/11kv Injection S/S at Bauchi Road to separate them 

JSW JSW-7
BOQ NCB 29,500,000.00

JSW JSW-6
BOQ NCB 15,000,000.00 N/A

Construction of 2KM of 11KV Lines to relief existing GRA 11KV 

Feeders at GOMBE

JSW JSW-5
BOQ NCB 7,000,000.00

PTB

1x15MVA 33/11KV Power Transformer for replacement of faulty one 

at Bauchi road injection substation in Jos 

JSW JSW-2 BOQ
NCB

12,500,000.00
N/A

N/A

1x7.5MVA to 2x 7.5MVA, 33/11KV Transformers at Fadanamade, 

Bauchi 

JSW JSW-4
BOQ NCB 35,000,000.00 N/A

1x7.5MVA 33/11KV Transformer to relief 1x 15MVA and 1x7.5MVA at 

Tasha-Duku Gombe/Substation Renovation

JSW JSW-3 BOQ
NCB

29,500,.000.00

N/A

Constrution of 8KM of 33KV Lines from Transmission to separate 

7.5MVA 33/11kv Transformers from Dass Nobodo 33kv Feeder

Norm Duration of Proc Steps

COMPLETION OF ONGOING PROJECTS:

1x7.5MVA 33/11KV Power Transformer for replacement of faulty 

ones at West of Mines injection substation in Jos

JSW JSW-1 BOQ
NCB

8,500,000.00
N/A

Budgetary Year: 2011 --- WORKS
Draft Bid Documents, including 

specs and quantities, draft SPN

If Within MDAs Thresholds, No-objection Dates not required

Basic Data



7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

JSW JSW-71 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

 
7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011

Total Cost
1,562,080,000.00

Fill gray cells only!

Ministry/Department/Agency: JOS ELECTRICITY DISTRIBUTION COMPANY
Budgetary Year: 2011 --- GOODS If Within MDAs Thresholds, No-objection Dates not required

Desk Officer/Contact #: 08034747229 BASIC DATA Spec Proc Notice

Advert

Bidding Period

Project Description* Package

Number

Lot 

Number

Buudgetary 

Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA 

Approval

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Norm Duration of Proc Steps If Prequalification 2 - 3 wks 1 - 2 wks 2 wks 4 -6 wks

add 2 wks
List of Contracts

Draft Bid Documents, 

including specs and 

Rrehabilitation of Control Room/ Civil Works at Dogan Dutse 

Injection S/S.
JSW

JSW-74
BOQ NCB

Rrehabilitation of Control Room/ Civil Works at Dilimi Injection S/S. JSW
JSW-73

BOQ NCB

Rrehabilitation of Control Room/ Civil Works at Makeri Injection S/S. JSW
JSW-72

BOQ NCB

N/A

Construction of 33KV Line to take over Mango from NESCO (4KM ) BOQ NCB

Radiating of 3No. 33KV Feeder from Pankshin 33KV Transmission 

SubStation
JSW

JSW-32
BOQ NCB

N/A

Construction of 1No. 11KV Overhead Line from Rayfield 2x15MVA, 

33/11KV Injection Substation JSW JSW-31 BOQ NCB N/A

Radiating of 4No. 33KV Line from New Makeri Transmission 

SubStation
JSW

JSW-30
BOQ NCB

N/A

Procurement & Installation of 20No. 11KV Panel Meters. JSW
JSW-28

BOQ NCB 12,000,000.00 N/A

Procurement & Installation of 5,488 Three Phase Electronic Meters & 

accessories for Jos, Gboko, Otukpo, Gombe, and Bauchi Business 
JSW

JSW-27
BOQ NCB 192,080,000.00

N/A

Procurement & Installation of 43,902 Single Phase Electronic Meters 

& accessories for Jos, Gboko, Otukpo, Gombe, and Bauchi Business 
JSW

JSW-26
BOQ NCB 300,000,000.00 N/A

Procurementof 32No. Vending Machines JSW
JSW-25

BOQ NCB 56, 000,000.00

N/A

Procurement & Installation of  Three Phase  PPM & accessories for 

Jos, Gboko, Otukpo, Gombe, and Bauchi Business Units
JSW

JSW-24
BOQ NCB 300,000,000.00 N/A

Procurement & Installation of single Phase PPM & accessories for 

Jos, Gboko, Otukpo, Gombe, and Bauchi Business Units
JSW

JSW-23
BOQ NCB 300,000,000.00

PTB



NEW PROJECTS:
Procurement of 500KVA, 11/0.415KV and 500KVA, 33/0.415KV 

Distribution for relief of Substations. Procurement of O/H Line 

Distribution Materials for Construction of relief Substations.
JSG JSG-11 50,000,000.00   NCB N/A MTB 7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011

7/3/2011

Procurement of  Various Test Equipment JSG JSG-12 10,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Manpower Development and Safety JSG JSG-13 15,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 800A 4- Way Feeder Pillar JSG JSG-14 30,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of Critical Materials for Maintenance of the Network JSG JSG-16 30,000,000.00 NCB N/A
PTB

7/2-28/2/2011 28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

HT & LT Cables & Termination Kits JSG JSG-21 30,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

33KV Fibre Glass Cross Arms to rehabilitate weak 33KV Lines JSG JSG-22 22,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Purchase of Vehicles( Hiab, Lorry, Hilux Pickup Van etc ) JSG JSG-33 300,000,000.00 NCB Pre-Qualification FEC 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Office Equipment (Computer System & acessories, Filling Cabinets, 

Photocopiers, Air conditioners etc.)
JSG JSG-34 300,000,000.00 NCB Pre-Qualification FEC 7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Purchase of Office Furnitures ( Tables & Chairs of various sizes etc.) JSG JSG-35 15,000,000.00 NCB N/A
PTB

7/2-28/2/2011 28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

Procurement of Stationery Items & Computer Stationeries & 

Consumables.
JSG JSG-36 8,500,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Projector and Screen for Elightenment/Seminars/Training JSG JSG-37 1,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of ACL Infrastructure and Software & IS'Audit training 

of for Auditors on the use of ACL Software/Consulting. 
JSG JSG-38 13,730,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Audit control of AVR Billing System and Metering System & 

Procurement of Computer Laptops.
JSG JSG-39 10,250,000.00 NCB

N/A
PTB

7/2-28/2/2011 28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

MATERIALS FOR NETWORK MAINTENANCE/REHABILITATION OF S/Ss:

Procurement of 3000No. 10.6M Reinforced Concrete Poles for 

Bauchi, Gombe and Benue Business Units.
JSG

JSG - 40
120,000,000.00 NCB Pre-Qualification

FEC
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 4000No. 8.53M Reinforced Concrete Poles for 

Bauchi, Gombe and Benue Business Units.
JSG

JSG-41
140,000,000.00 NCB Pre-Qualification

FEC
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011



Procurement of 14,400Metres 150mm2 X 4Core Underground Cable 

(LT)
JSG JSG-42 28,800,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 10,800Metres 70mm2 X 4Core Underground Cable 

(LT)
JSG JSG-43 98,280,000.00 NCB N/A

MTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 2,400Metres 500mm2 X 1Core Underground Cable 

(LT)
JSG JSG-44 32,760,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 3,600Metres 300mm2 X 1Core Underground Cable 

(LT)
JSG JSG-45 35,100,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 500Drums of Transformer Oil JSG JSG-46 48,750,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 130 No. of H.T. Fibre Ladder JSG JSG-47 21,970,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 240 No. L.T. Fibre Ladder JSG JSG-48 36,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 6,000No. Of 9ft Fibre Cross Arm JSG JSG-49 120,000,000.00 NCB FEC 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011
Pre-Qualification

Procurement of 5,000No. Of 6ft Fibre Cross Arm JSG JSG-50 90,000,000.00 NCB N/A MTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 14Sets of Phasing Sticks JSG JSG-51 16,800,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 38Sets of Operating Rods JSG JSG-52 2,371,200.00 M/S N/A A/C Officer   7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 3,000No. Feeder Pillar Units JSG JSG-53 45,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 35mm2 X 1XLPE cable for 11KV JSG JSG-54 72,900,000.00 NCB N/A MTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 45,000Meters of 70mm2 Copper Wire JSG JSG-55 70,200,000.00 NCB N/A MTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 35No. Transformer Control Panel JSG JSG-56 105,140,525.00 NCB FEC 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011
Pre-Qualification

Procurement of 18no. Transformer Circuit Breaker JSG JSG-57 78,300,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 10Sets of Free Standing 33KV VT JSG JSG-58 1,620,000.00 M/S N/A A/C Officer   7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 10Sets of Free Standing 33KV CT JSG JSG-59 1,120,000.00 M/S N/A A/C Officer   7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011



Procurement of 20Sets of 110VDC charger with 5KVA AC Stabilizer JSG JSG-60 34,000,000.00 NCB N/A
PTB

7/2-28/2/2011 28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

Procurement of 28Sets of 110Battery Bank JSG JSG-61 42,000,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 23No. Relays for 11KV Panels JSG JSG-62 19,550,000.00 NCB N/A PTB 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 15No. Of 100KVA, 33/0.415KV Station Service 

Transformer
JSG JSG-63 16,500,000.00 NCB N/A

PTB
7/2-28/2/2011 28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Procurement of 40Mtrs of Copper bars for battery bank link JSG JSG-64 280,000.00 NCB N/A FEC 7/2-28/2/2011 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 240No. 800AMP 4 Ways Feeder Pillar JSG JSG-65 84,000,000.00 NCB Pre-Qualification MTB 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 120No. Of 33KV D-Fuse Assembly ( Complete ). JSG JSG-66 5,400,000.00 NCB N/A
PTB

28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

Procurement of 360No. Of 11KV D-Fuse Assembly ( Complete ). JSG JSG-67 12,600,000.00 NCB N/A
PTB

28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

Procurement of 12No.  7-Segment 11KV Panels. JSG JSG-68 576,000,000.00 NCB Pre-Qualification FEC 28/2-7/3/2011 7/3/-14/4/2011 7/3/2011

Procurement of 120No. 33/0.415KV Distribution Transformers. JSG JSG-69 300,000,000.00 NCB Pre-Qualification
FEC

28/2-7/3/2011
7/3/-14/4/2011

7/3/2011

Procurement of 24,000Mtrs  of 150mm2 Aluminum Conductor ( AAC 

). 
JSG JSG-70 6,864,000.00 NCB N/A

PTB
28/2-7/3/2011

7/3/-14/4/2011
7/3/2011

Total Cost 3,097,785,725.00



Bid 

Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA 

Approval/BP

P "No 

Objection"

Contract 

Amount 

Certified in N

FEC 

Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 

Action 

Party
Champion

2 - 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks 6 Months

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A
9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A
9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A
9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

If Within MDAs Thresholds, No-objection Dates not required

Bidding Period Bid Evaluation Contract Finalization Contract Implementation



7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

7/3/2011 14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

If Within MDAs Thresholds, No-objection Dates not required

Bid Evaluation Contract Finalization Contract Implementation

Bid Closing/

Opening

Submission

Bid Eval Rpt

MDA 

Approval/BPP 

"No Objection"

Certifiable 

Amount per 

Contract

FEC 

Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival 

of Goods

Inspection/

Final

Acceptance

Action Party Champion

2 wks 2 - 4 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks



14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11

N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 q4 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011



14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011



14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011
9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 9/5-13/5/2011 14/5-20/5/11 N/A 1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011

14/4/2011 15/4-29/4/2011 N/A 9/5-13/5/2011 14/5-20/5/11
N/A

1/6-31/10/2011 1/11-25/11/2011



Ministry/Department/Agency: Code of Conduct Bureau 
Budgetary Year: 2011 --- GOODS If Within MDAs Thresholds, No-objection Dates not required

Desk Officer/Contact: N. U. Hussaini
Spec Proc Notice

Advert
Project Description* Package

Number

Lot 

Number

Estimated 

Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs
MDA 

Approval

Advertisement for 

Pre-Qualification

Bid 

Invitation 

Date

Bid Closing/

Opening

If Prequalification 2 - 3 wks 1 - 3 wks

add 2 wks
List of Contracts

NA NA 61,259,509.00 DP NA MTB 14-28 Feb 1-3 March 5 - 19 Marh 20th May 19th May

NA NA 5,611,086.00 DP NA MTB 14-28 Feb 1-7 March NA 8th March 7th April

+

NA NA 9,763,122.00 ST NA MTB 8-22 March 22 March-5 Ap 6th April 6th April 5th May

NA NA 2,440,780.00 NCB NA Chairman 1-22 March 22 - 5 April NA 6th April 5th May

NA NA 8,780,730.00 DP NA MTB NA Recurent NA NA NA

NA NA 4,045,143.00 DP NA Chairman NA Recurrent NA NA NA

NA NA 54,038,400.00 NCB NA MTB 15-30 March 2-10 April 12-26 April 11th March 10th May

NA NA 54,038,409.00 NCB NA MTB 15-30 March 2 - 10 April 12-26 April 11th April 10th May

Total Cost 199,977,188.00

Printing of Security Documents

Motor Vehicle Fuel Cost

Plant/Generator Fuel Cost

Monitoring and Evaluation document and Equipment 

Production of Assets Declaration Packages

Norm Duration of Proc Steps 4 - 6 wks

Office Stationaries/Computer Consumeables 

Books

Printing of Non Security Documents

Draft Bid Documents, including 

specs and quantities, draft SPNBASIC DATA Bidding Period



If Within MDAs Thresholds, No-objection Dates not required

Submission

Bid Eval 

Rpt

MDA 

Approval/

BPP "No 

Objection"

Certifiable 

Amount per 

Contract

FEC 

Approva

l

Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival 

of Goods

Inspection/

Final

Acceptance

Action Party Champion

2 wks 2-4 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

3rd June NA 61,259,509.00 NA 30th June 13th July 30th July 30/08/2011 22/08/2011 Usman Biu Director, A. K. Omoyola

21st April NA 5,611,086.00 NA 17th May 30th May 17th June 17/07/2011 05/08/2011 VictoriA A. Director, A. K. Omoyola

19th May NA 9,763,122.00 NA 21st June 5th June 22nd June 22/07/2011 06/08/2011 Usman Biu Director, A. K. Omoyola

19th May NA 2,440,780.00 NA 21st June 5th June 22nd June 22/07/2011 06/05/2011 Usman Biu Director, A. K. Omoyola

NA NA 8,780,730.00 NA 1st January1st January NA On Demand Stephen P. Director, A. K. Omoyola

NA NA 4,045,143.00 NA 1st January1st January NA On Demand Amba, E Director, A. K. Omoyola

24th May NA 45,038,407.00 NA 25th June 5th June On Demand 06/07/2011 20/07/2011 A. K. Secretary, Alhassan Ibrahim
Omoyola

24th May NA 45,038,409.00 NA 21st June 5th June On Demand 06/07/2011 20/07/2011 S. G. Abubakar Secretary, Alhassan Ibrahim

199,977,188.00

Contract ImplementationContract FinalizationBid Evaluation



Budgetary Year: 2011 --- Goods PROCUREMENT PLAN- GOODS If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #:
Spec Proc Notice

Advert

Project Description* Package Number Lot Number
Estimated 

Amount in Naira

Procurement 

Method

Pre-or Post 

Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

No-objection

Date

Advertisement for Pre-

Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks
add 2 wks

List of Contracts

2011

ML/MTB/GOODS/ 35,943,195

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 20,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 7,931,585

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 2,432,233

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 1,243,349

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 10,000,000 NCB N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 40,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 20,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 55,000,000 NCB N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 24,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 20,000,000 NCB N/A POST

10TH -21ST 

JANUARY N/A N/A

ML/MTB/GOODS/ 3,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

Ministry/Department/Agency: Ministry of Labour

PURCHASE OF LIBRARY BOOKS AND EQUIPMENT

PURCHASE OF CALCULATORS WITH CASTING 

ROLLS

PURCHASE OF OFFICE FURNITURE AND 

EQUIPMENTPROJECTS)

Norm Duration of Proc Steps

OFFICE STATIONERIES/COMPUTER 

CONSUMABLES

PURCHASE OF LIBRARY BOOKS & PERIODICALS

PRINTING OF NON SECURITY DOCUMENTS

PRINTING OF SECURITY DOCUMENTS

FIELD AND CAMPING MATERIALS SUPPLIES

PRINTING OF ANNUAL REPORT.

PURCHASE  OF PROJECT VEHICLES

PURCHASE VEHICLES FOR MAIDUGURI STATE 

OFFICE

PURCHASE OF OFFICE FURNITURE AND 

FITTINGS

Draft Bid Documents, including specs 

and quantities, draft SPNBASIC DATA



PURCHASE OF SECURITY EQUIPMENT (SAVES 

AND PROCUREMENT EQUIPMENT) ML/MTB/GOODS/ 14,000,000

NATIONAL 

SHOPPING N/A POST

10TH -21ST 

JANUARY N/A N/A

700,000,000 NCB N/A POST

10TH -21ST 

JANUARY N/A N/A

60,000,000 NCB N/A POST

10TH -21ST 

JANUARY N/A N/A

Total Cost

Fill gray cells only!

Ministry/Department/Agency: PROCUREMENT PLAN: WORKS

Budgetary Year: 2011

Desk Officer/Contact #: IBRAHIM IDRIS 

08033156429

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill 

of Quantities

Procurement 

Method

Budgetary 

Amount in

Naira

Pre-or Post 

Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

No-objection

Date

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts 2011

ML/MTB/WORKS/ N/A

BILL OF 

QUANTITIES NCB 50,000,000 POST POST

24TH JAN.-10TH 

FEB N/A

ML/MTB/WORKS/ N/A

BILL OF 

QUANTITIES NCB 120,000,000 POST POST

24TH JAN.-10TH 

FEB N/A

ML/MTB/WORKS/ N/A

BILL OF 

QUANTITIES NCB 120,000,000 POST POST

24TH JAN.-10TH 

FEB N/A

Total Cost 290,000,000.00

Fill gray cells only!

MINISTRY OF LABOUR PROCUREMENT PLAN- CONSULTANCY

Ministry/Department/Agency:                                                       

EXPANSION OF TRADE TEST WORKSHOP AND 

PURCHASE OF TOOLS AND EQUIPMENT

ESTABLISHMENT OF OCCUPATIONAL SAFETY 

AND HEALTH INSTITUTE/LABORATORY IN 

UMUAHIA

Norm Duration of Proc Steps

REHABILITATION / REPAIRS - HOUSING

PURCHASE OF CALCULATORS WITH CASTING 

ROLLS

COMPUTERIZATION OF 36 STATE LABOUR 

OFFICES/FCT AND OTHER SECTIONS OF THE 

MINISTRY

COMPUTERIZATION OF FINANCE AND 

ACCOUNTS (NETWORKING OF FINAL 

ACCOUNTS, BANK RECONCILIATION, FUNDS 

Draft Bid Documents, including specs and 

quantities, draft SPNBasic Data



Norm Duration of Proc Steps 2011 If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #: IBRAHIM IDRIS 08033156429
Contract

Type

Project Description* Selection Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Prior/Post Review Plan vs. Actual

Prep & 

Submission

by MDAs

No-objection

Date
Advertisement

Lead-time before 

shortlist

Plan 4 wks 2 wks 2 wks 2 wks
Actual

List of Contracts

Plan
Actual

QCBS 45,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 15,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 50,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 10,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 25,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 60,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 15,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 50,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 25,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

25,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

20,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

25,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH

NATIONAL ESTABLISHMENT SAMPLE SURVEY ON 

STRIKES AND LOCKOUTS

LABOUR AND FACTORIES INSPECTION OF WORK 

PLACES

NATIONAL PROGRAMME ON ELIMINATION OF 

THE WORST FORM OF CHILD LABOUR

NATIONAL RESPONSE ON HIV/AIDS

NATIONAL COUNCIL ON OCCUPATIONAL SAFETY 

AND HEALTH

CRISIS/EMERGENCY RESPONSE: INTERVENTION 

AND ENFORCEMENT ACTION ON 

RECALCITTRANTS

NATIONWIDE SURVEY ON THE ELIMINATION OF 

CHILD LABOUR HUMAN TRAFFICKING AND 

FORCED LABOUR                                                    

PUBLICATION OF ANNUAL SURVEY AND 

BULLETIN OF LABOUR STATISTICLE REPORTS

ESTABISHMENT E-LIBRARY

CONDUCT OF ILO OCTOBER ENQUIRY OF 

SELECTED FOOD ITERMSNATIONAL WIDE PLACE 

HIV / AIDS RESPONSE

NATIONAL WORK PLACE HIV/AIDS RESPONSE 

PROGRAMME

NATIONWIDE ESTABLISHMENT SAMPLE SURVEY 

ON EMPLOYMENT,WAGES,EARNINGS AND WORK 

HOURS OF WORK

Norm Duration of Proc Steps

RESEARCH AND DEVELOPMENT 

Request for Expression of Interest

(when required)
Preparation 

Request for Proposals



Actual

15,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 50,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

15,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

10,000,000.00 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

20,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

20,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 139,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 60,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 25,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 40,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 30,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

25,000,000.00 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 20,000,000.00
POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH

Actual

QCBS 40,000,000.00 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

NATIONAL SURVEY ON LABOUR CONDITION IN 

THE MARITIME SECTOR

RESEARCH ON THE IMPACT OF LABOUR 

INSPECTIONS ON INDUSTRIAL PEACE IN 

NIGERIA.

DEVELOPMENT AND IMPLEMENTATION OF THE 

NATIONAL POLICY ON PRODUCTIVITY

NATIONAL SURVEY OF WAGES AND TRENDS IN 

PRODUCTIVITY

DEVELOPMENT OF SECTORAL PRODUCTIVITY 

STANDARDS

DEVELPOMENT OF NATIONAL INDUSTRIAL 

DIRECTORY

CRISIS/EMERGENCY RESPONSE: INTERVENTION 

AND ENFORCEMENT ACTION ON 

RECALCITTRANTS

DEVELOPMENT AND IMPLEMENTATION OF 

INTERNATIONAL AND NATIONAL LABOUR 

STANDARDS AND PROTOCOLS

MONITORING AND EVELUATION OF CAPITAL 

PROJECTS, PROGRAMMES AND POLICIES OF THE 

MINISTRY AND ITS PARASTATALS.

EXTENTION OF LABOUR PROTECTION SERVICES 

TO INFORMAL SECTOR OF THE ECONOMY

QUALITY ASSURANCE AND UNIVERSAL 

COVERAGE OF THE REGISTRATION INSPECTION 

AND CERTIFICATION OF PRESSURE VESSEL 

NATIONAL STAKEHOLDERS' CONFERENCE ON 

SAFETY

NATIONAL PROGRAMME ON ELIMINATION OF 

UNFAIR LABOUR PRACTICES IN VARIOUS 

SECTOR OF THE ECONOMY

SAFEGUARD PROGRAMME FOR STREET 

CLEANERS(MANAGER) AGAINST STREET AND 

JOB HARSARDS

SPECIAL OCCUPATIONAL SAFETY AND HEALTH 

INTERVENTION IN CONSTRUCTION INDUSTRY



QCBS 50,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 190,000,000 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

QCBS 1,333,333,334 POST Plan

10TH -21ST 

JANUARY N/A 7TH  -18TH MARCH 22nd-31st MARCH
Actual

Total Cost Plan

DECENT WORK COUNTRY PROGRAMME (DWCP)

IMPLEMENTATION OF NATIONAL EMPOLYMENT

DEVELOPMENT OF UNEMPLOYMENT DATABASE



If Post-Review, No-objection Dates are not needed

Contract Implementation

Bid Invitation Date Bid Closing-Opening
Submission

Bid Eval Rpt

No-objection

Date

Contract 

Amount 

Certified in N

FEC Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization Advance 

Payment
Arrival of Goods

2 to 6 wks 2 - 3 wks 1 - 2 wks 2 wks 1 - 2 wks 3 wks

2011 2011 2011 2011 2011

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

Bidding Period Bid Evaluation Contract Finalization



7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

7TH MARCH 7TH MARCH -18TH APRIL 2ND - 13TH MAY N/A N/A 23RD-31ST MAY 1ST -17TH JUNE

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

Advertisement for Pre-

Qualification
Bid Invitation Date Bid Closing-Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

2 wks 2 to 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 3 wks

2011 2011 2011 2011

N/A 7TH MARCH 7TH MARCH -18TH APRIL N/A 2ND - 13TH MAY N/A 23RD-31ST MAY 1ST -17TH JUNE

N/A 7TH MARCH 7TH MARCH -18TH APRIL N/A 2ND - 13TH MAY N/A 23RD-31ST MAY 1ST -17TH JUNE

N/A 7TH MARCH 7TH MARCH -18TH APRIL N/A 2ND - 13TH MAY N/A 23RD-31ST MAY 1ST -17TH JUNE

Bidding Period Bid Evaluation Contract Finalization Contract Implementation



Submission

Date

No-objection

Date

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

No-objection

Evaluation

Report  (T)

Opening Financial 

Proposals

Submission

Eval Report

(T) (F)

Negotiations

(N) 

Submission

Date

2 wks 4  to 8 wks 3 wks 2 wks 2 wks 2 wks 2 wks 2 wks

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)

Short

List

Consultant

Proposals



4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE



4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE

4TH APRIL N/A 11TH TO 29TH APRIL 2ND -13TH MAY N/A 16TH MAY 30TH MAY 9TH JUNE 20TH JUNE



Contract Implementation

Inspection

Final

Acceptance



Substantial

Completion

Final

Acceptance

Final

Cost

Contract Implementation



No-objection Date
Contract Amount in 

Naira

Contract 

ward 
Date Contract Advert

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

2 wks 4 wk 3 wks

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A 6TH JULY N/A 15TH JULY
YET TO BE DETERMINED

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

Contract Finalization Contract Implementation



N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A 6TH JULY N/A 15TH JULY
YET TO BE DETERMINED

N/A 6TH JULY N/A 15TH JULY
YET TO BE DETERMINED



N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY

N/A YET TO BE DETERMINED 6TH JULY N/A 15TH JULY



COUNTRY:            NIGERIA

PROJECT:            ECONOMIC AND FINANCIAL CRIMES COMMISSION (EFCC)

Lot No. Est. amount Naira Est. Amount 

US$'000

Proc. Method Pre/Post 

Qualif.

Prior or 

Post 

Review

Pre & Submission by 

Exec. Agent

NO Date SPN Advert

On-line 

UNDB 

Gateway 

Nat. Press
     VEHICLES AND EQUIPMENT

1. Furniture for Zonal Offices EFCC/NCB/11/01 1 60, 000,000.00 NCB Post Post 03/04/2011 NA

2. Supply of Arms and Ammunition EFCC/NCB/11/02 2 200,000,000.00 NCB Post Post 03/04/2011 NA

3. Supply of Bullet proof Vests EFCC/NCB/11/03 3 30,000,000.00 NCB Post Post 03/04/2011 NA

4. Purchase of ICT Equipment EFCC/NCB/11/04 4 360,000,000.00 NCB Post Post 03/04/2011

5. Purchase of Radio

Communication Equipment 
EFCC/NCB/11/05 5 25,000,000.00 NCB Post Post 03/04/2011

6.  Purchase of Of Office Vehicles EFCC/NCB/11/06 6 175,000,000.00 NCB Post Post 03/04/2011 NA

7. Purchase of Ambulance EFCC/NCB/11/07 7 10,000,000.00 NCB Post Post 03/04/2011 NA

8. Purchase of Office Equipment EFCC/NCB/11/08 8 100,000,000.00 NCB Post Post 03/04/2011 NA

9.Office Furniture EFCC/NCB/11/09 9 80,000,000.00 NCB Post Post 03/04/2011 NA

TOTAL 1,040,000,000.00

Procurement Plan - WORKS

Country/Organisation:Nigeria: Economic and Financial Crime Commission (EFCC)
If Post-Review, No-objection Dates are not needed

IDA Credit No: é.. UNI
Spec Proc 

Notice

Advert

Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Estimated Amount 

in

US $

Pre-or 

Post 

Qualificati

on

Prior or 

Post 

Review

Prep & Submission

by Ex Agency

No-objection

Date

On-line 

UNDB

Gateway

Nat Press
If Prequalification 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks
add 7-13 wks

List of Contracts

EFCC/NCB/11 01 NCB 90,000,000.00

Norm Duration of Proc Steps

Construction of additional Office buildings 

in zonal offices

Draft Bid Documents, including 

specs and quantities, draft SPNBasic Data

PROCUREMENT PLAN - GOODS - 2011

Description                                                         

Package No.

Basic Data Draft Bid Doc. Including Specs. & If Post Review, NO datas are not needed



EFCC/NCB/11 02 NCB 90,000,000.00

EFCC/NCB/11 03 NCB 20,000,000.00

EFCC/NCB/11 04 NCB 110,000,000.00

EFCC/NCB/11 05 NCB 100,000,000.00

Total Cost 410,000,000.00

Construction of Indoor Shooting Range at 

new HQ

Construction of additional Office buildings 

in zonal offices

Completion of zonal offices cells

Landscaping- Head Office Car Park

Landscaping- Zonal Offices- 

Gombe/P.Harcourt



Bid Invitation Date Bid Closing & 

Opening Date

04/01/2011 15/4/11 14/4/11 29/4/11 60, 000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 200,000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 30,000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 360,000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 25,000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 175,000,000.00 13/5/11 14/5/11 NA 06/03/2011

10,000,000.00
04/01/2011 15/4/11 14/4/11 29/4/11 13/5/11 14/5/11 NA 31/5/11

04/01/2011 15/4/11 14/4/11 29/4/11 100,000,000.00 13/5/11 14/5/11 NA 06/03/2011

04/01/2011 15/4/11 14/4/11 29/4/11 80,000,000.00 13/5/11 14/5/11 NA 06/03/2011

If Post-Review, No-objection Dates are not needed

Bid Invitation Date
Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date
Contract Amount in NAIRA

Date

Contract

Award

Date

Contract

Signature

Mobilizatio

n

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 

1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks 1 wk 1.5-3 wks

3/03/11 17/03/11 7/4/11 21/4/11 22/4/11

Contract ImplementationBidding Period Bid Evaluation Contract Finalization

Contract Finalization Contract Implementation
Bidding period Submission Bid 

Eval. Rpt.

NO Date Contract Amount in NAIRA Date of 

Contract 

Award

Date 

Contract 

Signature

Opening of 

Let. of 

Credit

Arrival of Goods Inspection of Final 

Accpt

PROCUREMENT PLAN - GOODS - 2011

If Post Review, NO datas are not needed Bid Evaluation



3/03/11 17/03/11 7/4/11 21/4/11 22/4/11

3/03/11 17/03/11 7/4/11 21/4/11 22/4/11

3/03/11 17/03/11 7/4/11 21/4/11 22/4/11

3/03/11 17/03/11 7/4/11 21/4/11 22/4/11

-            
-            



Project Description
Package 

Number
Lot Number

Contract 

Type

Contract 

Amount

Procurement 

Method

Approval 

Threshold
Selection Method Qualification Review

Preparation 

and 

Submission by 

MDAs

MDA 

Approval

Normal duration of procurement Process
If pre-

qualification: add 

2 weeks

2 - 3 weeks 2 weeks

Government Contract Data Base Management 

System

FMJ/PROC/

11/1
3 Lump Sum 1215319

Accounting 

Officer: 

Permanent 

Secretary

NA PST

Total Cost Plan 1215319
Total Cost Actual

Budget Year: 2011 --- Goods

Project Description
Package 

Number
Lot Number

Contract 

Type

Contract 

Amount

Procurement 

Method

Approval 

Threshold
Selection Method Qualification Review

Preparation 

and 

Submission by 

MDAs

MDA 

Approval

Normal duration of procurement Process
If pre-

qualification: add 

2 weeks

2 - 3 weeks 2 weeks

PURCHASE OF COMPUTERS
FMJ/PROC/

11/1
1

Bills of 

Quantity
19000000 NCB

Ministerial 

Tenders 

Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Establishment of Justice Data Bank
FMJ/PRS/11

/2
2

Bills of 

Quantity
3780991 NCB

Accounting 

Officer: 

Permanent 

Secretary

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

PURCHASE OF LIBRARY BOOKS AND 

EQUIPMENT

FMJ/PRS/11

/1
2 105000000 NCB

BPP issues 

"No 

Objection" to 

award/FEC 

approves

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PRE PRIOR

Total Cost Plan 127780991
Total Cost Actual

Ministry/Department/Agency:  Federal Ministry Of Justice

Budget Year: 2011 --- Consultancy Services

Ministry/Department/Agency: Federal Ministry Of 

Basic Data Draft-Bid Documents

Basic Data
Preparation of Request For 

Proposals



Budget Year: 2011 --- Work

Project Description
Package 

Number
Lot Number

Contract 

Type

Contract 

Amount

Procurement 

Method

Approval 

Threshold
Selection Method Qualification Review

Preparation 

and 

Submission by 

MDAs

MDA 

Approval

Normal duration of procurement Process

If pre-

qualification: add 

2 weeks

2 - 3 weeks 2 weeks

CONSTRUCTION/PROVISION OFFICE 

BUILDING

FMJ/PRS/11

/2
3

Bills of 

Quantity
21000000 NCB

Ministerial 

Tenders 

Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

REHABILITATION/REPAIRS OF OFFICE 

BUILDINGS

FMJ/PRS/11

/4
4

Bills of 

Quantity
12000000 NCB

Ministerial 

Tenders 

Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Total Cost Plan 33000000
Total Cost Actual

Ministry/Department/Agency: Federal Ministry Of 

Basic Data Draft-Bid Documents



Advertisement

Lead-Time 

Before 

Shortlist

Submission Date MDA Approval

Proposal 

Invitation 

/Submission 

Date

Closing 

/Opening 

Date

Submission of 

Technical 

Evaluation Report

MDA Approval

Openning of 

Financial 

Proposal

Submission of 

Evaluation 

Report - 

Technical/ 

Financial

Negotiations

MDA Approval 

/No Objection 

Date

Certifiable 

Amount per 

Contract

2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 - 4 weeks

Specific Procurement 

Notice/Advert
Action Party

Advertisement for Pre-

Qualification

Bid Invitation 

Date
Bid Closing/Opening

Submission of 

Bid Evaluation 

Report

MDA 

Approval/BPP 

No Objection

Certifiable 

Amount per 

Contract

FEC Approval
Date of Contract 

Offer

Date of 

Contract 

Signature

Mobilization/A

dvance 

Payment

Arrival of Goods

Inspection 

/Final 

Acceptance

Name/ 

Designation

2 - 4 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks 2 weeks

Bidding Period (Single Stage 

Tendering)
Bid Evaluation Contract Finalization Contract Implementation - Goods

Request for Expression of Interest Shortlist Consultants Proposals Proposal Evaluation and Negotiation Contract Finalization



Specific Procurement 

Notice/Advert

Advertisement for Pre-

Qualification

First Stage 

Bidding

Second Stage Bidding - 

Technical/Financial

Bid Invitation 

Date

Bid Closing 

/Opening

Submission 

of Bid 

Evaluation 

Report

MDA Approval/BPP 

No Objection

Certifiable 

Amount per 

Contract

FEC Approval
Date of 

Contract Offer

Date of Contract 

Signature

Mobilization/A

dvance 

Payment

Substantial 

Completion

2 - 4 weeks 2 - 3 weeks 4 - 6 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

Two Stage Tendering Bidding Period (Single Stage 

Tendering)
Bid Evaluation Contract Finalization Contract Implementation - Works



Action 

Party
Champion

FEC Approval

Date of 

Contract 

Offer

Date of Contract 

Signature

Mobilization/ 

Advance 

Payment

Submission 

of Draft 

Report

Submission of 

Final Report

Final 

Cost

Name/ 

Designa

tion

Name/ 

Designation

2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

Champion

Name 

/Designation

Contract Finalization Contract Implementation - Consultancy



Action Party Champion

Final Acceptance Final Cost
Name 

/Designation

Name 

/Designation

134.4 weeks

Contract Implementation - Works



Budget Year: 2011 --- Goods

Project Description Package Number
Lot 

Number

Contract 

Type

Contract 

Amount

Procurement 

Method

Approval 

Threshold
Selection Method Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks

Plan vs Actual

PROCUREMENT OF UTILITY VEHICLES (HILUX DOUBLE 

CABIN 4 UNITS, TOYOTA HIACE 2 UNITS, TOYOTA COASTER 

BUS 2 UNITS, TOYOTA AVENSIS 5 UNITS AND TOYOTA 

AMBULANCE 2 UNITS)

Plan FNPHY/2011/YB/01 1 45628304 NCB
Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT AND INSTALLATION OF ONE(1) DIGITAL 

TELEPHONE PABX EQUIPMENT WITH FOUR EXTERNAL LINES 

FOR THE HOSPITAL

Plan FNPHY/2011/YB/02 2 Sch of Del 6598555 NCB
Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT AND INSTALATION OF ONE (1) 350KVA 

GENERATING SET FOR THE HOSPITAL
Plan FNPHY/2011/YB/03 3 10529609 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT AND INSTALATION OF ONE (1) E.E.G. 

MACHINE FOR THE HOSPITAL
Plan FNPHY/2011/YB/04 4 7019739 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT AND INSTALATION OF TWENTY (20) 

EMERGENCY ALERT SYSTEM FOR THE HOSPITAL
Plan FNPHY/2011/YB/05 5 7019739 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

Ministry/Department/Agency:  Federal Neuro-Psychiatric Hospital, Yaba Lagos

Basic Data



PROCUREMENT AND INSTALATION OF TWENTY (20) 

ALTERNATIVE POWER SUPPLY (INVERTERS) TO THE 

HOSPITAL WARDS

Plan
FNPHY/2011/YB/01

0
10 7019739 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT OF UTILITY VEHICLE TWO (2) TOYOTA 

CORROLLA, ONE (1) TOYOTA COASTER BUS AND ONE (1) 

TOYOTA HIACE AMBULANCE

Plan
FSOT/2011/OSD/00

1
1

Bills of 

Quantity
14039478 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

PROCUREMENT AND INSTALLATION OF (1) 350KVA 

GENERATING SET FOR THE SCHOOL OF OCCUPATIONAL 

THERAPY OSHODI

Plan FSOT/2011/OSD/02 2 10529609 NCB
Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

FURNISHING OF A BUILDING CONTAINING TWO 

CLASSROOMS ONE LECTURE THEARTER, ONE LABORATORY 

AND ADJOURNING ADMINISTRATIVE OFFICES

Plan FSOT/2011/OSD/04 4 Sch of Del 3509870 NCB
Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

Total Cost Plan 111894642
Total Cost Actual

Ministry/Department/Agency: Federal Neuro-Psychiatric 

Hospital, Yaba Lagos

Budget Year: 2011 --- Works

Project Description Package Number
Lot 

Number

Contract 

Type

Contract 

Amount

Procurement 

Method

Approval 

Threshold
Selection Method Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks

Plan vs Actual

CONSTRUCTION AND EQUIPPING OF A FIVE ROOM 

BUNGALOW BUILDING FOR THE SERVICOM/AUDIT UNIT
Plan FNPHY/2011/YB/07 7

Bills of 

Quantity
14039478 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

COMPLETION OF ADMINISTRATIVE BUILDING Plan FNPHY/2011/YB/06 6
Bills of 

Quantity
14039478 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

Basic Data



UPGRADING AND EQUIPPING OF THE STORE/PROCUREMENT 

UNIT TO ONE STOREY BUILDING
Plan FNPHY/2011/YB/08 8

Bills of 

Quantity
17549348 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

COMPLETION OF A DEDICATED HIGH TENSION 11KVA 

FEEDER WITH 750KVA TRANSFORMER AND RECABLING 

EXISTING CABLE NETWORKS OF THE HOSPITAL

Plan FNPHY/2011/YB/09 9 10529609 NCB
Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

REHABILITATION OF HOSPITAL WARDS Plan
FNPHY/2011/YB/01

1
11

Bills of 

Quantity
10529609 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

REHABILITATION AND CONSTRUCTION OF 15KM ACCESS 

ROAD WITHIN THE THE HOSPITAL PREMISES YABA
Plan

FNPHY/2011/YB/01

2
12

Bills of 

Quantity
17549348 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

CONSTRUCTION OF 15KM ROAD NETWORKS AND ACCESS 

DRAINAGE SYSTEM OF THE HOSPITAL OSHODI ANNEXE
Plan

FNPHY/2011/YB/01

3
13

Bills of 

Quantity
17549348 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

CONSTRUCTION OF REFUSE DUMP FOR THE HOSPITAL 

ANNEXE OSHODI
Plan

FNPHY/2011/YB/01

4
14

Bills of 

Quantity
10529609 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

CONSTRUCTION OF A MULTIPURPOSE INFORMATION 

TECHNOLOGY BUILDING
Plan FSOT/2011/OSD/03 3

Bills of 

Quantity
11933557 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED RESPONSIVE 

BID

PST PST

Actual

Total Cost Plan 124249384
Total Cost Actual



Specific Procurement Notice 

/Advert
Preparation and 

Submission by 

MDAs

MDA Approval
Advertisement for Pre-

Qualification

Bid Invitation 

Date

Bid 

Closing/Opening

Submission of Bid 

Evaluation Report

MDA Approval/BPP No 

Objection

Certifiable 

Amount per 

Contract

FEC Approval
Date of 

Contract Offer

Date of Contract 

Signature

Mobilization/ 

Advance Payment

2 - 3 weeks 2 weeks 2 - 4 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

Draft-Bid Documents
Bidding Period (Single Stage 

Tendering)
Bid Evaluation Contract Finalization Contract Implementation - Goods



23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA 24/06/11 5/08/11

5/08/11 - 

26/08/11
26/08/11 - 23/09/11 NA NA

23/09/11 - 

30/09/11

30/09/11 - 

14/10/11

17/10/11 - 

28/10/11

Specific Procurement 

Notice/Advert

Preparation and 

Submission by 

MDAs

MDA Approval
Advertisement for Pre-

Qualification

First Stage 

Bidding

Second Stage 

Bidding - 

Technical/Financia

l

Bid Invitation 

Date
Bid Closing /Opening

Submission of Bid 

Evaluation Report

MDA 

Approval/ 

BPP No 

Objection

Certifiable 

Amount per 

Contract

FEC Approval
Date of Contract 

Offer

2 - 3 weeks 2 weeks 2 - 4 weeks 2 - 3 weeks 4 - 6 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

Draft-Bid Documents Two Stage Tendering Bidding Period (Single Stage Tendering) Bid Evaluation Contract Finalization



23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11

23/05/11 - 

13/06/11
13/06/11 - 24/06/11 NA NA

24/06/11 - 

5/08/11
NA NA

5/08/11 - 

26/08/11

26/08/11 - 

23/09/11
NA NA

23/09/11 - 

30/09/11



Action Party Champion

Arrival of 

Goods

Inspection/Final 

Acceptance
Name/Designation Name/Designation

2 weeks

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

Contract Implementation - Goods



31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

31/10/11 - 

11/11/11
11/11/11 - 18/11/11

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

Action Party Champion

Date of 

Contract 

Signature

Mobilization 

/Advance Payment
Substantial Completion Final Acceptance Final Cost Name/Designation Name/Designation

2 weeks 2 - 3 weeks 134.4 weeks

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 14039478

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 14039478

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

Contract Finalization Contract Implementation - Works



30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 17549348

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 10529609

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 10529609

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 17549348

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 17549348

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/02/12 29/02/12 10529609

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

30/09/11 - 

14/10/11
17/10/11 - 28/10/11 10/11/11 29/02/12 11933557

OLAGOKE BABATUNDE - 

[Designation: SENIOR 

PROCUREMENT OFFICER]

OYETOLA RAZAQ - 

[Designation: Director]

124249384



Project Description Package Number Lot Number
Contract 

Type

Contract 

Amount

Procurement 

Method
Approval Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by 

MDAs

Normal duration of procurement 

Process

If pre-qualification: 

add 2 weeks
2 - 3 weeks

Consultancy Services on Adequate 

Monitoring of Licensees
Lump Sum 250000000

CQ - 

Consultant&#039;s 

Qualification

NA

Engagement of Financial Advisory 

Services Consultant
NERC/CONSULT/001 Lump Sum 40000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Engagement of External Auditor NERC/CONSULT/2011/002 7500000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Engagement of Independent 

Electricity Distribution/Transmission 

Network Consultant

NERC/CONSULT/2011/003 Lump Sum 15500000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Development of Electric Network 

Construction Standard
NERC/CONSULT/2011/004 Lump Sum 42000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Consultancy Services on Vegetation 

Control/Right of Way
NERC/CONSULT/2011/00 Lump Sum 42000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Consultancy Services for the 

Regulation on Smart Metering
NERC/CONSULT/2011/00 Lump Sum 42000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Consultancy Services on Regulation 

of GIS
NERC/CONSULT/2011/007 Lump Sum 27000000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Ministry/Department/Agency: Nigerian Electricity Regulatory Commission

Budget Year: 2011 --- Consulting Services

Basic Data Preparation of Request For 



Consultancy Services on Regulation 

on Smart Grid
NERC/CONSULT/2011/008 Lump Sum 25000000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Development of 10 Years 

Generation Capacity Expansion Plan 

for the Power Indsutry

NERC/CONSULT/2011/0010 Lump Sum 35000000
Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Development of a Generation 

Resources (Hydro, Gas, Coal etc) 

Plan for the Power Industry

NERC/CONSULT/2011/0010 Lump Sum 115000000
BPP issues "No 

Objection" to 

award/FEC approves

QCBS - Quality and 

Cost Based 

Selection

NA PRIOR 28/03/11 - 18/04/11

Consultancy Service on the 

Completion and Opertaionalising of 

Health and Safety Code

NERC/CONSULT/2011/0011 Lump Sum 20800000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Service on 

Enforcement of Regulations
NERC/CONSULT/2011/0012 Lump Sum 22500000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Services on Legal and 

Regulatory for Cross Border 

Trading in Electricity

NERC/CONSULT/2011/0013 Lump Sum 25000000

QCBS - Quality and 

Cost Based 

Selection

NA PST 28/03/11 - 18/04/11

Consultancy Services on Regulatory 

Framework on Embedded 

Generation

NERC/CONSULT/2011/0014 Lump Sum 14000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST 7/03/11 - 28/03/11

Consultancy Services on Legal and 

Regulatory Framework for 

Independent Network/Independent 

Electricity Transmission Network

NERC/CONSULT/2011/0015 Lump Sum 14000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST 7/03/11 - 28/03/11

Consultancy Service on Legal and 

Regulatory Framework on Health 

and Safety Guidelines for 

Constrcution Works in the Nigerian 

Electric Power Sector

NERc/CONSULT/2011/0016 Lump Sum 14000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST 7/03/11 - 21/03/11

Review of CAP 106 NERC/CONSULT/2011/0017 Lump Sum 14000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST 3/03/11 - 24/03/11

Review of Health and Safety Code NERC/CONSULT/2011/0018 Lump Sum 14000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA



Engagement of Consultant to Audit 

the Physical Assets in the Industry
NERC/CONSULT/2011/0019 Lump Sum 170000000

BPP issues "No 

Objection" to 

award/FEC approves

QCBS - Quality and 

Cost Based 

Selection

NA PRIOR NA

Consultancy Services on Capacity 

Assesement of the Industry
NERC/CONSULT/2011/0020 Lump Sum 42300000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Consultancy Service on 

Implementation of Transitional 

Electricty Market

NERC/CONSULT/2011/0021 Lump Sum 13900000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Services on Market 

Surveillance Framework
NERC/CONSULT/2011/0022 Lump Sum 60300000

Ministerial Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Engagement of Consultant for the 

Audit of TCN
NERC/CONSULT/2011/0023 Lump Sum 28700000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST NA

Consultancy Service on 

Development of Codes, Labelling 

and Standards for Energy Efficiency 

and Conservation

NERC/CONSULT/2001/0024 Lump Sum 20000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Service on the 

Development of Model Regulations 

on Energy Efficiency and 

Conservation

NERC/CONSULT/2011/0025 Lump Sum 40000000
Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST 28/03/11 - 18/04/11

Consultancy Services for Nigerian 

Electric Power Information System
NERC/CONSULT/2011/0026 Lump Sum 46000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

PST NA

Comparative Study of Rural Power 

Supply Options using Solar, Diesel 

Power and Grid Extension

NERC/CONSULT/2011/0027 Lump Sum 10000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Services on Collection 

of Cost of Service Datafor 

Renewable Energy Based Power

NERC/CONSULT/2011/0028 Lump Sum 17000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Consultancy Service on 

Development of Regulatory 

Framework for Renewable Energy 

based Power

NERC/CONSULT/2011/0029 Lump Sum 15000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Establishment of Computerized 

Central Registry
NERC/CONSULT/2011/0030 Lump Sum 30000000

Parastatals Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST

Engagement of Consultant for 

NERC Annual Retreat
NERC/CONSULT/2011/0031 Lump Sum 80000000

Ministerial Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST 28/03/11 - 18/04/11



Consultancy Service on Team 

Building and Organisational 

Cohesion

NERC/CONSULT/2011/0032 Lump Sum 14500000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Media Consultancy NERC/CONSULT/2011/0033 Lump Sum 50000000
Ministerial Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

NA PST 7/03/11 - 28/03/11

Consultancy Service on Induction 

Program for Commissioners
NERC/CONSULT/2011/0034 Lump Sum 16500000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Architectural design for NERC 

Corporate Head office
NERC/CONSULT/2011/005 Lump Sum 800000000

BPP issues "No 

Objection" to 

award/FEC approves

QCBS - Quality and 

Cost Based 

Selection

NA PRIOR 10/02/11 - 17/02/11

REGULATION ON POWER 

CONSUMER ASSISSTANCE FUND
NERC/CONSULT/2011/ Lump Sum 50000000 NCB

Ministerial Tenders 

Board

QCBS - Quality and 

Cost Based 

Selection

PST PST 28/03/11 - 11/04/11

Legal drafting of 10 new rules and 

regulations
Lump Sum 140000000

QCBS - Quality and 

Cost Based 

Selection

HR Consultant to handle 

Recruitment
NERC/CONSULT/ Lump Sum 20000000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Retainership Mechanics for Vehicle 

Repairs
NERC/CONSULT/ Lump Sum 33400000

Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST NA

Engagemnent of Travel Agent NERC/CONSULT/2011/074 Lump Sum 10000000
Parastatals Tenders 

Board

CQ - 

Consultant&#039;s 

Qualification

NA PST 7/03/11 - 21/03/11

Total Cost Plan 2486900000
Total Cost Actual

Basic Data Draft-Bid Documents

Ministry/Department/Agency: Nigerian Electricity Regulatory Commission

Budget Year: 2011 --- Goods



Project Description Package Number Lot Number
Contract 

Type

Contract 

Amount

Procurement 

Method
Approval Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by 

MDAs

Normal duration of procurement 

Process

If pre-qualification: 

add 2 weeks
2 - 3 weeks

Procurement of office consumables 

and other materials
01 2

Bills of 

Quantity
25000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Procurement of Library books and 

Periodicals
002 48450000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Procurement of Computer materials 

and supplies
003 10000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Printing of Non-Security Documents GDS/2011/004 100175000 INCB

BPP issues "No 

Objection" to 

award/FEC approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR 18/04/11 - 2/05/11

Production and Publication of 

Promotional items
GDS/2011/005 16790000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Procurement of office equipment 

for the new Zonal and Forum 

offices

GDS/2011/006 5 100000000 INCB

BPP issues "No 

Objection" to 

award/FEC approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR 21/03/11 - 4/04/11

Procurement of IT Hardware & 

Software for the new Zonal and 

Forum offices

NERC/GDS/2011/007 2 50897500 NCB
Ministerial Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST 28/03/11 - 11/04/11

Procurement of Furniture for the 

Head office and the new Zonal & 

Forum offices

GDS/2011/008 5 100000000 INCB

BPP issues "No 

Objection" to 

award/FEC approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR 21/03/11 - 4/04/11

Procurement of 11no. Project 

Vehicles for zonal and forum offices 

- Forum offices pick-up van

NERC/GDS/2011/1 1 106500000 NCB

BPP issues "No 

Objection" to 

award/FEC approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR 21/03/11 - 4/04/11



Procurement of  6no. Project 

vehicles for zonal and forum offices 

- zonal offices saloon car

NERC/GDS/2011/2 2 30000000 NCB
Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST 21/03/11 - 4/04/11

Procurement of 6no. project 

vehicles for zonal and forum offices- 

zonal offices 4WD drive pick-van

NERC/GDS/2011/3 3 27000000 NCB
Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST 21/03/11 - 4/04/11

Procurement of furniture for head, 

Zonal & Forum offices- Zonal 

offices furniture

NERC/GDS/2011/2 2 22665000 21/03/11 - 4/04/11

Procurement of furniture for Head, 

Zonal & Forum offices- H/office 

furniture

NERC/GDS/2011/3 3 35782500 21/03/11 - 4/04/11

Procurement of office equipment 

for Head, Zonal & Forum offices-

Zonal office equipment

NERC/GDS/2011/2 2 22665000 21/03/11 - 4/04/11

Procurement of IT facilities for 

Head, Zonal & Forum offices-

Wireless LAN upgrade

NERC/GDS/2011/2 2 6000000 28/03/11 - 11/04/11

Procurement of It facilities for 

Head, Zonal & Forum offices-offsite 

data backup

NERC/GDS/2011/3 3 5000000 28/03/11 - 11/04/11

Procurement of IT facilities for 

Head, Zonal & Forum offices-Help 

desk software Windows7

NERC/GDS/2011/004 4 10700000 28/03/11 - 11/04/11

Procurement of IT facilities for 

Head, Zonal & Forum offices-HR 

Mgt Software

NERC/GDS/2011/005 5 10000000 28/03/11 - 11/04/11

Procurement of office equipment 

for Head, Zonal & Forum offices- 

H/office furniture

NERC/GDS/2011/003 3 35782500 NCB
Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST 21/03/11 - 4/04/11

Procurement of office equipment 

for head, Zonal & Forum offices-

Forum ofices equipment

NERC/GDS/2011/001 1 41552500 NCB
Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST 21/03/11 - 4/04/11

Total Cost Plan 804960000



Total Cost Actual

Project Description Package Number Lot Number
Contract 

Type

Contract 

Amount

Procurement 

Method
Approval Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by 

MDAs

Normal duration of procurement 

Process

If pre-qualification: 

add 2 weeks
2 - 3 weeks

Construction of NERC Corporate 

Head office
NERC/WKS/2011/001 1

Bills of 

Quantity
3400000000 INCB

BPP issues "No 

Objection" to 

award/FEC approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR 4/04/11 - 18/04/11

Establishment of five forum offices- 

Abuja forum office
NERC/WKS/2011/002/1 1

Bills of 

Quantity
44400000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of six zonal offices - 

North-East Zone (M/guri/Gombe)
NERC/WKS/2011/003 1

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of six zonal offices - 

North-Central (Makurdi/Minna)
NERC/WKS/2011/003/2 2

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Ministry/Department/Agency: Nigerian Electricity Regulatory Commission

Budget Year: 2011 --- Works

Basic Data Draft-Bid Documents



Establishment of six zonal offices - 

North-West (Birni Kebbi/Sokoto)
NERC/WKS/2011/03 3

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of six zonal offices - 

South-West (Akure/Ondo)
NERC/WKS/2011/003/4 4

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of six zonal offices - 

South-East (Owerri/Umuahia)
NERC/WKS/2011/003/5 5

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of six zonal offices - 

South-South (Asaba/Calaba)
NERC/WKS/2011/003/6 6

Bills of 

Quantity
49000000 NCB

Parastatals Tenders 

Board
PST PST NA

Estabishment of five forum offices - 

Benin forum office
NERC/WKS/2011/002/2 2

Bills of 

Quantity
22400000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Estabishment of five forum offices - 

Yola forum office
NERC/WKS/2011/002/3 3

Bills of 

Quantity
22400000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Establishment of five forum offices - 

Ibadan forum office
NERC/WKS/2011/002/4 4

Bills of 

Quantity
22400000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA



Establishment of five forum offices - 

Ikeja forum office
NERC/WKS/2011/002/5 5

Bills of 

Quantity
44400000 NCB

Parastatals Tenders 

Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST NA

Acquisition of Land for NERC 

Corporate Head office
NERC/WKS/2011/001 1

Bills of 

Quantity
800000000 NCB

Ministerial Tenders 

Board
PRE PST NA

Total Cost Plan 4650000000
Total Cost Actual



MDA Approval Advertisement
Lead-Time 

Before Shortlist
Submission Date MDA Approval

Proposal 

Invitation/ 

Submission 

Date

Closing/Opening Date

Submission of 

Technical 

Evaluation Report

MDA 

Approval

Openning of 

Financial Proposal

2 weeks 2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 weeks

28/03/11 - 

11/04/11
11/04/11 - 22/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
NA

28/03/11 - 

11/04/11
11/04/11 - 25/04/11 2/05/11 - 9/05/11 9/05/11 9/05/11 - 20/05/11

23/05/11 - 

6/06/11
6/06/11 - 6/06/11 6/06/11 - 17/06/11

20/06/11 - 

1/07/11
NA

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

29/04/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 13/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 9/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 1/06/11 - 10/06/11

13/06/11 - 

27/06/11
4/07/11 - 4/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11 2/05/11 - 9/05/11 9/05/11 30/05/11 - 13/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11 27/06/11 - 11/07/11

11/07/11 - 

22/07/11
28/07/11 - 2/08/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 3/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
30/06/11 - 30/06/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 13/06/11

13/06/11 - 

27/06/11
29/06/11 - 29/06/11

Preparation of Request For Request for Expression of Interest Shortlist Consultants Proposals Proposal Evaluation and Negotiation



28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

29/04/11
2/05/11 4/05/11 - 13/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 1/06/11 - 10/06/11

13/06/11 - 

24/06/11
27/06/11 - 27/06/11

28/03/11 - 

8/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
27/06/11 - 27/06/11

18/04/11 - 

2/05/11
2/05/11 - 16/05/11

16/05/11 - 

23/05/11
27/05/11 13/06/11 - 24/06/11

27/06/11 - 

11/07/11
11/07/11 - 11/07/11 11/07/11 - 25/07/11

25/07/11 - 

8/08/11
8/08/11 - 12/08/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11

21/03/11 - 

4/04/11
4/04/11 - 18/04/11

18/04/11 - 

25/04/11
29/04/11 29/04/11 - 9/05/11

9/05/11 - 

23/05/11
23/05/11 - 24/05/11 24/05/11 - 6/06/11

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

18/04/11 - 

25/04/11
25/04/11 - 9/05/11

9/05/11 - 

16/05/11
16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
6/06/11 - 6/06/11 6/06/11 - 20/06/11

20/06/11 - 

4/07/11
4/07/11 - 18/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
9/05/11 9/05/11 - 23/05/11

23/05/11 - 

6/06/11
6/06/11 - 7/06/11 7/06/11 - 21/06/11

21/06/11 - 

5/07/11
5/07/11 - 19/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 9/05/11

9/05/11 - 

23/05/11
23/05/11 - 24/05/11 24/05/11 - 7/06/11

7/06/11 - 

21/06/11
21/06/11 - 5/07/11

21/03/11 - 

4/04/11
4/04/11 - 18/04/11

18/04/11 - 

25/04/11
30/05/11 30/05/11 - 13/06/11

13/06/11 - 

27/06/11
27/06/11 - 28/06/11 28/06/11 - 12/07/11

12/07/11 - 

26/07/11
26/07/11 - 9/08/11

24/03/11 - 

7/04/11
7/04/11 - 21/04/11

21/04/11 - 

28/04/11
5/05/11 5/05/11 - 19/05/11

19/05/11 - 

2/06/11
2/06/11 - 3/06/11 3/06/11 - 17/06/11

17/06/11 - 

1/07/11
1/07/11 - 15/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
29/06/11 - 29/06/11



28/03/11 - 

8/04/11
11/04/11 - 22/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
24/06/11 - 24/06/11

28/03/11 - 

8/04/11
11/04/11 - 22/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
27/06/11 - 8/07/11

28/03/11 - 

11/04/11
11/04/11 - 22/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
NA

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
24/06/11 - 24/06/11

28/03/11 - 

8/04/11
11/04/11 - 22/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
24/06/11 - 24/06/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
29/06/11 - 29/06/11

18/04/11 - 

2/05/11
2/05/11 - 16/05/11

16/05/11 - 

23/05/11
23/05/11 23/05/11 - 31/05/11

31/05/11 - 

14/06/11
14/06/11 - 14/06/11 14/06/11 - 28/06/11

28/06/11 - 

12/07/11
12/07/11 - 12/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 16/05/11 - 30/05/11

30/05/11 - 

13/06/11
13/06/11 - 13/06/11 14/06/11 - 28/06/11

28/06/11 - 

5/07/11
11/07/11 - 11/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
NA

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 13/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 9/05/11 - 20/05/11

23/05/11 - 

3/06/11
6/06/11 - 6/06/11 6/06/11 - 17/06/11

20/06/11 - 

1/07/11
NA

18/04/11 - 

2/05/11
2/05/11 - 16/05/11

16/05/11 - 

23/05/11
23/05/11 30/05/11 - 10/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11 27/06/11 - 8/07/11

11/07/11 - 

22/07/11
27/07/11 - 27/07/11



28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 13/06/11

13/06/11 - 

24/06/11
NA

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
23/05/11 23/05/11 - 6/06/11

6/06/11 - 

20/06/11
20/06/11 - 21/06/11 21/06/11 - 5/07/11

5/07/11 - 

19/07/11
19/07/11 - 2/08/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 13/05/11

16/05/11 - 

27/05/11
27/05/11 - 27/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
NA

17/02/11 - 

24/02/11
24/02/11 - 7/03/11

7/03/11 - 

14/03/11
21/03/11 21/03/11 - 28/03/11

28/03/11 - 

11/04/11
11/04/11 - 12/04/11 12/04/11 - 15/04/11

15/04/11 - 

22/04/11
22/04/11 - 29/04/11

11/04/11 - 

25/04/11
25/04/11 - 9/05/11

9/05/11 - 

16/05/11
23/05/11 23/05/11 - 30/05/11

30/05/11 - 

13/06/11
13/06/11 - 14/06/11 14/06/11 - 27/06/11

27/06/11 - 

11/07/11
11/07/11 - 25/07/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

24/06/11
27/06/11 - 27/06/11

28/03/11 - 

11/04/11
11/04/11 - 25/04/11

25/04/11 - 

2/05/11
2/05/11 2/05/11 - 16/05/11

16/05/11 - 

30/05/11
30/05/11 - 30/05/11 30/05/11 - 10/06/11

13/06/11 - 

27/06/11
27/06/11 - 27/06/11

21/03/11 - 

4/04/11
4/04/11 - 18/04/11

18/04/11 - 

25/04/11
25/04/11 25/04/11 - 9/05/11

9/05/11 - 

23/05/11
23/05/11 - 6/06/11 6/06/11 - 20/06/11

20/06/11 - 

4/07/11
4/07/11 - 11/07/11

Specific Procurement 

Notice/Advert
Draft-Bid Documents Bidding Period (Single Stage Tendering) Bid Evaluation Contract Finalization



MDA Approval
Advertisement for 

Pre-Qualification

Bid Invitation 

Date
Bid Closing/Opening

Submission of Bid 

Evaluation Report

MDA 

Approval/BPP 

No Objection

Certifiable Amount 

per Contract
FEC Approval

Date of 

Contract 

Offer

Date of Contract 

Signature

2 weeks 2 - 4 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks

7/03/11 - 

14/03/11
NA 21/03/11 18/04/11 NA

18/04/11 - 

2/05/11
15000000 NA

2/05/11 - 

9/05/11
9/05/11 - 16/05/11

7/03/11 - 

14/03/11
NA 21/03/11 18/04/11 NA

18/04/11 - 

2/05/11
48450000 NA

2/05/11 - 

9/05/11
9/05/11 - 16/05/11

7/03/11 - 

14/03/11
NA 21/03/11 18/04/11 NA

18/04/11 - 

2/05/11
10000000 NA

2/05/11 - 

9/05/11
9/05/11 - 16/05/11

2/05/11 - 9/05/11 9/05/11 - 23/05/11 23/05/11 6/06/11 6/06/11 - 20/06/11
20/06/11 - 

4/07/11
100175000 NA

4/07/11 - 

11/07/11
11/07/11 - 18/07/11

14/02/11 - 

28/02/11
NA 28/02/11 28/03/11 NA

28/03/11 - 

11/04/11
16790000 NA

11/04/11 - 

18/04/11
18/04/11 - 25/04/11

4/04/11 - 

18/04/11
18/04/11 - 16/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
41552500 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

11/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
19197500 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

4/04/11 - 

18/04/11
18/04/11 - 16/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
41552500 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

4/04/11 - 

18/04/11
18/04/11 - 16/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
49500000 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11



4/04/11 - 

18/04/11
18/04/11 - 9/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
30000000 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

4/04/11 - 

18/04/11
18/04/11 - 9/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
30000000 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

4/04/11 - 

18/04/11
18/04/11 - 16/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
22665000 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

4/04/11 - 

18/04/11
18/04/11 - 16/05/11 16/05/11 13/06/11 13/06/11 - 27/06/11

27/06/11 - 

11/07/11
35782000 NA

11/07/11 - 

18/07/11
18/07/11 - 1/08/11

4/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
22665000 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

11/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
6000000 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

11/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
5000000 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

11/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
10700000 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

11/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
10000000 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

4/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
35782500 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

4/04/11 - 

18/04/11
18/04/11 - 2/05/11 2/05/11 16/05/11 16/05/11 - 30/05/11

30/05/11 - 

6/06/11
41552500 NA

6/06/11 - 

13/06/11
13/06/11 - 27/06/11

592364500



Specific Procurement 

Notice/Advert

MDA Approval
Advertisement for 

Pre-Qualification

First Stage 

Bidding

Second Stage Bidding - 

Technical /Financial
Bid Invitation Date

Bid Closing 

/Opening

Submission of Bid 

Evaluation Report

MDA 

Approval/BPP No 

Objection

Certifiable 

Amount per 

Contract

FEC Approval

2 weeks 2 - 4 weeks 2 - 3 weeks 4 - 6 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks

18/04/11 - 

25/04/11
25/04/11 - 9/05/11 NA NA 9/05/11 6/06/11 6/06/11 - 20/06/11 20/06/11 - 4/07/11 3400000000 4/07/11 - 18/07/11

4/04/11 - 

18/04/11
NA NA NA 18/04/11 16/05/11 16/05/11 - 30/05/11 30/05/11 - 13/06/11 NA NA

NA NA

14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

Draft-Bid Documents Two Stage Tendering
Bidding Period (Single Stage 

Tendering)
Bid Evaluation Contract Finalization



14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

14/03/11 - 

28/03/11
NA NA NA 28/03/11 25/04/11 NA 25/04/11 - 9/05/11 49000000 NA

4/04/11 - 

18/04/11
NA NA NA 18/04/11 16/05/11 16/05/11 - 30/05/11 30/05/11 - 13/06/11 NA NA

4/04/11 - 

18/04/11
NA NA NA 18/04/11 16/05/11 16/05/11 - 30/05/11 30/05/11 - 13/06/11 NA NA

4/04/11 - 

18/04/11
NA NA NA 18/04/11 16/05/11 16/05/11 - 30/05/11 30/05/11 - 13/06/11 NA NA



4/04/11 - 

18/04/11
NA NA NA 18/04/11 16/05/11 16/05/11 - 30/05/11 30/05/11 - 13/06/11 NA NA

NA NA NA NA NA NA 14/03/11 - 28/03/11 28/03/11 - 11/04/11 800000000 NA

4494000000



Submission of Evaluation 

Report - Technical/Financial
Negotiations

MDA Approval/ No 

Objection Date

Certifiable Amount per 

Contract
FEC Approval

Date of 

Contract 

Offer

Date of Contract 

Signature

Mobilization/Advance 

Payment

Submission of 

Draft Report

Submission of 

Final Report

2 weeks 2 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

27/06/11 - 8/07/11
11/07/11 - 

22/07/11
25/07/11 - 12/08/11 40000000 NA

15/08/11 - 

26/08/11
29/08/11 - 12/09/11 12/09/11 - 16/09/11 10/10/11 28/11/11

4/07/11 - 15/07/11
18/07/11 - 

22/07/11
25/07/11 - 5/08/11 7500000 NA

8/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 2/09/11 3/10/11 31/10/11

27/06/11 - 11/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 15500000 NA

1/08/11 - 

5/08/11
8/08/11 - 19/08/11 22/08/11 - 2/09/11 5/09/11 10/10/11

4/07/11 - 18/07/11
18/07/11 - 

29/07/11
29/07/11 - 8/08/11 42000000 NA

8/08/11 - 

19/08/11
22/08/11 - 5/09/11 5/09/11 - 16/09/11 26/09/11 7/11/11

9/08/11 - 19/08/11
24/08/11 - 

29/08/11
30/08/11 - 12/09/11 42000000 NA

19/09/11 - 

30/09/11
3/10/11 - 17/10/11 17/10/11 - 31/10/11 1/11/11 30/11/11

4/07/11 - 11/07/11
18/07/11 - 

20/07/11
25/07/11 - 5/08/11 42000000 NA

8/08/11 - 

12/08/11
15/08/11 - 29/08/11 29/08/11 - 12/09/11 19/09/11 26/09/11

29/06/11 - 13/07/11
18/07/11 - 

20/07/11
25/07/11 - 8/08/11 27000000 NA

8/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 12/09/11 14/11/11

Contract Implementation - ConsultancyProposal Evaluation and Negotiation Contract Finalization



4/07/11 - 15/07/11
18/07/11 - 

22/07/11
25/07/11 - 5/08/11 270000000 NA

8/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 19/09/11 21/11/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 35000000 NA

1/08/11 - 

12/08/11
15/08/11 - 29/08/11 29/08/11 - 9/09/11 19/09/11 7/11/11

15/08/11 - 29/08/11
29/08/11 - 

9/09/11
12/09/11 - 23/09/11 115000000 26/09/11 - 10/10/11

17/10/11 - 

31/10/11
1/11/11 - 15/11/11 15/11/11 - 25/11/11 28/11/11 29/12/11

4/07/11 - 15/07/11
18/07/11 - 

20/07/11
25/07/11 - 8/08/11 20800000 NA

8/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 26/09/11 31/10/11

27/06/11 - 4/07/11
4/07/11 - 

18/07/11
18/07/11 - 8/08/11 22500000 NA

8/08/11 - 

15/08/11
15/08/11 - 29/08/11 29/08/11 - 19/09/11 21/11/11 19/12/11

18/07/11 - 1/08/11
1/08/11 - 

15/08/11
15/08/11 - 29/08/11 25000000 NA

29/08/11 - 

5/09/11
5/09/11 - 19/09/11 19/09/11 - 10/10/11 28/11/11 12/12/11

19/07/11 - 2/08/11
2/08/11 - 

16/08/11
16/08/11 - 13/09/11 14000000 NA

13/09/11 - 

27/09/11
27/09/11 - 11/10/11 11/10/11 - 1/11/11 20/12/11 3/01/12

5/07/11 - 19/07/11
19/07/11 - 

2/08/11
2/08/11 - 16/08/11 14000000 NA

16/08/11 - 

30/08/11
30/08/11 - 13/09/11 13/09/11 - 4/10/11 22/11/11 6/12/11

9/08/11 - 23/08/11
23/08/11 - 

6/09/11
6/09/11 - 4/10/11 14000000 NA

4/10/11 - 

18/10/11
18/10/11 - 1/11/11 1/11/11 - 22/11/11 17/01/12 7/02/12

15/07/11 - 29/07/11
29/07/11 - 

12/08/11
12/08/11 - 9/09/11 14000000 NA

9/09/11 - 

23/09/11
23/09/11 - 7/10/11 7/10/11 - 28/10/11 16/12/11 30/12/11

29/06/11 - 13/07/11
18/07/11 - 

22/07/11
25/07/11 - 12/08/11 14000000 NA

15/08/11 - 

19/08/11
22/08/11 - 2/09/11 5/09/11 - 9/09/11 26/09/11 31/10/11



27/06/11 - 8/07/11
11/07/11 - 

22/07/11
25/07/11 - 12/08/11 170000000 15/08/11 - 29/08/11

29/08/11 - 

12/09/11
12/09/11 - 26/09/11 26/09/11 - 7/10/11 7/11/11 19/12/11

11/07/11 - 22/07/11
25/07/11 - 

29/07/11
1/08/11 - 12/08/11 42300000 NA

15/08/11 - 

26/08/11
29/08/11 - 9/09/11 12/09/11 - 23/09/11 3/10/11 21/11/11

27/06/11 - 8/07/11
11/07/11 - 

13/07/11
18/07/11 - 29/07/11 13900000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 26/09/11 31/10/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 60300000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 26/09/11 31/10/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 2870000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 9/09/11 26/09/11 7/11/11

29/06/11 - 12/07/11
12/07/11 - 

15/07/11
18/07/11 - 29/07/11 20000000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 2/09/11 12/09/11 24/10/11

12/07/11 - 25/07/11
25/07/11 - 

29/07/11
29/07/11 - 12/08/11 40000000 NA

15/08/11 - 

19/08/11
22/08/11 - 31/08/11 5/09/11 - 16/09/11 26/09/11 28/11/11

12/07/11 - 19/07/11
20/07/11 - 

25/07/11
25/07/11 - 1/08/11 46000000 NA

1/08/11 - 

8/08/11
8/08/11 - 22/08/11 22/08/11 - 29/08/11 1/09/11 1/11/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
25/07/11 - 5/08/11 10000000 NA

1/08/11 - 

5/08/11
8/08/11 - 19/08/11 22/08/11 - 26/08/11 12/09/11 24/10/11

27/06/11 - 11/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 15000000 NA

1/08/11 - 

5/08/11
8/08/11 - 19/08/11 22/08/11 - 26/08/11 26/09/11 1/11/11

4/07/11 - 15/07/11
20/07/11 - 

22/07/11
25/07/11 - 5/08/11 15000000 NA

8/08/11 - 

19/08/11
22/08/11 - 2/09/11 5/09/11 - 16/09/11 10/10/11 28/11/11

28/07/11 - 5/08/11
10/08/11 - 

12/08/11
15/08/11 - 26/08/11 80000000 29/08/11 - 12/09/11

19/09/11 - 

23/09/11
26/09/11 - 7/10/11 10/10/11 - 21/10/11 1/11/11 1/12/11



NA
27/06/11 - 

30/06/11
4/07/11 - 15/07/11 145000000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 2/09/11 19/09/11 24/10/11

2/08/11 - 16/08/11
16/08/11 - 

30/08/11
30/08/11 - 27/09/11 50000000 NA

27/09/11 - 

11/10/11
11/10/11 - 25/10/11 25/10/11 - 15/11/11 3/01/12 31/01/12

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 16500000 NA

1/08/11 - 

5/08/11
8/08/11 - 19/08/11 22/08/11 - 26/08/11 5/09/11 10/10/11

29/04/11 - 2/05/11 2/05/11 - 6/05/11 6/05/11 - 20/05/11 800000000 NA
20/05/11 - 

27/05/11
27/05/11 - 10/06/11 10/06/11 - 24/06/11 NA NA

25/07/11 - 8/08/11
8/08/11 - 

22/08/11
22/08/11 - 12/09/11 50000000 NA

12/09/11 - 

26/09/11
26/09/11 - 10/10/11 10/10/11 - 31/10/11 12/12/11 26/12/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 40000000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 2/09/11 31/10/11 31/10/11

27/06/11 - 8/07/11
11/07/11 - 

15/07/11
18/07/11 - 29/07/11 33400000 NA

1/08/11 - 

12/08/11
15/08/11 - 26/08/11 29/08/11 - 2/09/11 3/10/11 10/10/11

11/07/11 - 18/07/11
18/07/11 - 

25/07/11
25/07/11 - 8/08/11 10000000 NA

8/08/11 - 

15/08/11
15/08/11 - 29/08/11 29/08/11 - 19/09/11 NA NA

2434570000

Action Party ChampionContract Implementation - Goods



Mobilization/Advance 

Payment
Arrival of Goods

Inspection/Final 

Acceptance
Name/Designation Name/Designation

2 - 3 weeks 2 weeks

NA
16/05/11 - 

6/06/11
6/06/11 - 13/06/11 NA NA

NA
16/05/11 - 

6/06/11
6/06/11 - 13/06/11

NA
16/05/11 - 

6/06/11
6/06/11 - 13/06/11

NA
18/07/11 - 

12/09/11
12/09/11 - 19/09/11

NA
25/04/11 - 

23/05/11
23/05/11 - 30/05/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11



1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

1/08/11 - 15/08/11
15/08/11 - 

12/09/11
12/09/11 - 26/09/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11

27/06/11 - 11/07/11
11/07/11 - 

18/07/11
18/07/11 - 1/08/11

27/06/11 - 11/07/11
11/07/11 - 

8/08/11
8/08/11 - 22/08/11



Action Party Champion

Date of Contract Offer

Date of 

Contract 

Signature

Mobilization/Advance 

Payment
Substantial Completion Final Acceptance Final Cost Name/ Designation Name/ Designation

1 - 2 weeks 2 weeks 2 - 3 weeks 134.4 weeks

18/07/11 - 1/08/11
1/08/11 - 

15/08/11
15/08/11 - 5/09/11 27/08/12 24/12/12 3400000000

13/06/11 - 27/06/11
27/06/11 - 

11/07/11
11/07/11 - 25/07/11 26/09/11 17/10/11 NA

NA NA

9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 15/10/12 12/11/12 49000000

9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 15/10/12 12/11/12 49000000

Contract Finalization Contract Implementation - Works



9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 17/10/11 14/11/11 49000000

9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 17/10/11 14/11/11 49000000

9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 17/10/11 14/11/11 49000000

9/05/11 - 16/05/11
16/05/11 - 

30/05/11
30/05/11 - 13/06/11 17/10/11 14/11/11 49000000

13/06/11 - 27/06/11
27/06/11 - 

11/07/11
11/07/11 - 25/07/11 26/09/11 17/10/11 22400000

13/06/11 - 27/06/11
27/06/11 - 

11/07/11
11/07/11 - 25/07/11 26/09/11 17/10/11 22400000

13/06/11 - 27/06/11
27/06/11 - 

11/07/11
11/07/11 - 25/07/11 26/09/11 17/10/11 22400000



13/06/11 - 27/06/11
27/06/11 - 

11/07/11
11/07/11 - 25/07/11 26/09/11 17/10/11 44400000

NA
11/04/11 - 

18/04/11
NA 18/04/11 18/04/11 800000000

4605600000



Action Party Champion

Final Cost
Name/ 

Designation

Name/ 

Designation

40000000

7500000

15500000

42000000

42000000

42000000

27000000

Contract Implementation - Consultancy



25000000

35000000

115000000

20800000

22500000

25000000

14000000

14000000

14000000

14000000

14000000



170000000

42300000

13900000

60300000

28700000

20000000

40000000

46000000

10000000

15000000

15000000

80000000



14500000

50000000

16500000

800000000

50000000

40000000

334000000

NA BG Mohammed Patrick Umeh

2375500000



Procurement Plan - Consultancy Services

Project Description
Package 

Number
Lot Number Contract Type Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks
Plan vs Actual

Provision of Staff Training Plan
IBEDC/2011/PP/0

68
68 Lump Sum 24500000

Parastatals 

Tenders Board
LC - Least Cost NA PST

Actual

Provision of Staff Foreign Training Plan
IBEDC/2011/PP/0

69
69 Lump Sum 10000000

Parastatals 

Tenders Board
LC - Least Cost NA PST

Actual

Maintenance of Office Equipment Plan
IBEDC/2011/PP/0

70
70 Lump Sum 4000000

Parastatals 

Tenders Board
LC - Least Cost NA PST

Actual

Maintenance of Vehicles Plan
IBEDC/2011/PP/0

71
71 Lump Sum 4000000

Parastatals 

Tenders Board
LC - Least Cost NA PST

Actual

Maintenance, Servicing and Refilling of 

existing Fire Extinguishers
Plan

IBEDC/2011/PP/0

72
72 Lump Sum 1500000

Accounting 

Officer: Director 

General/CEO

LC - Least Cost NA PST

Actual
Architectural Design and Supervision of 

Construction of Standard Store Complex 

at Eleyele, Ibadan

Plan
IBEDC/2011/PP/0

73
73 Lump Sum 3000000

Parastatals 

Tenders Board
LC - Least Cost NA PST

Actual
Total Cost Plan 47000000

Total Cost Actual

Project Description
Package 

Number
Lot Number Contract Type Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks
Plan vs Actual

Basic Data

Budget Year: 2011 --- Goods

Ministry/Department/Agency: Ibadan Electricity Distribution Company (PHCN)

Budget Year: 2011 -- Cosultancy Services

Basic Data
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Procurement Plan - Consultancy Services

Supply of Underground High Voltage 

Cables and Kits for Netwoek Expansion
Plan

IBEDC/2011/PP/0

29
29 25000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Underground Low Voltage 

Cables and Kits for Network Expansion
Plan

IBEDC/2011/PP/3

0
30 Bills of Quantity 25000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of 33KV Overhead Line Materials 

for Network Extension
Plan

IBEDC/2011/PP/0

31
31 10000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of 11KV Overhead Line Materials 

for Network Extension
Plan

IBEDC/2011/PP/0

32
32 Bills of Quantity 10000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Critical materials for Network 

maintenance
Plan

IBEDC/2011/PP/0

33
33 Bills of Quantity 30000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of 1No. 10Tons Fork Lift Truck Plan
IBEDC/2011/PP/0

34
35 Bills of Quantity 20000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of 33KV Metering Panels Plan
IBEDC/2011/PP/0

36
36 Bills of Quantity 60000000 NCB

Ministerial 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Low Voltage M.D./C.T. 

operated Meters
Plan

IBEDC/2011/PP/0

38
38 Bills of Quantity 50000000 NCB

Ministerial 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of whole Current M.D. Meters Plan
IBEDC/2011/PP/0

39
39 Bills of Quantity 50000000 NCB

Ministerial 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Single-phase Credit Electronic 

Meters
Plan

IBEDC/2011/PP/0

40
40 Bills of Quantity 45000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Three-phase Credit Electronic 

Meters
Plan

IBEDC/2011/PP/4

1
41 Bills of Quantity 35000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Single-phase Prepayment 

Meters
Plan

IBEDC/2011/PP/0

42
42 Bills of Quantity 120000000 NCB

BPP issues "No 

Objection" to 

award/FEC 

approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PST
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Procurement Plan - Consultancy Services

Actual

Supply of Three-phase Prepayment 

Meters
Plan

IBEDC/2011/PP/0

43
43 Bills of Quantity 80000000 NCB

Ministerial 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of LT Electronic Meters Plan
IBEDC/2011/PP/0

44
44 Bills of Quantity 20000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Vending machines Plan
IBEDC/2011/PP/0

45
45 Bills of Quantity 8000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Power Generators Plan
IBEDC/2011/PP/0

46
46 Bills of Quantity 2000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Power Inverters Plan
IBEDC/2011/PP/0

47
47 Bills of Quantity 5000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Cash Receipting and Cash 

Counting machines
Plan

IBEDC/2011/PP/0

48
48 Bills of Quantity 25000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Vault-Safes and Fire-proof 

Cabinets
Plan

IBEDC/2011/PP/0

49
49 Bills of Quantity 15000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Add-Listing and Franking 

machines
Plan

IBEDC/2011/PP/0

50
50 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Line (Salary) Printers Plan
IBEDC/2011/PP/0

51
51 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Digital Cameras, Binoculars, 

Miniature Tape Recorders and Wheel 

Meters

Plan
IBEDC/2011/PP/0

52
52 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Official Cars Plan
IBEDC/2011/PP/0

53
53 Bills of Quantity 13500000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual
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Procurement Plan - Consultancy Services

Supply of Furniture for Training School Plan
IBEDC/2011/PP/0

54
54 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Desktop Computer sets Plan
IBEDC/2011/PP/0

55
55 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of furniture for Computer and I.T. 

Equipment
Plan

IBEDC/2011/PP/0

56
56 Bills of Quantity 500000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Laptop Computer Sets Plan
IBEDC/2011/PP/0

57
57 Bills of Quantity 2500000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Digital Photocopy machines Plan
IBEDC/2011/PP/0

58
58 Bills of Quantity 5000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Split Airconditioners and 

Refrigerators
Plan

IBEDC/2011/PP/0

59
59 Bills of Quantity 1500000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Rugs and Window blinds; 

Water Dispensers, Electric kettles, Tea 

cups, etc.

Plan
IBEDC/2011/PP/0

60
60 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Executive Furniture with 

Visitors' Chairs and other office furniture
Plan

IBEDC/2011/PP/0

61
61 Bills of Quantity 2000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of modern filing cabinets and 

consumables for IT equipment, Computer 

accessories and Stationery

Plan
IBEDC/2011/PP/0

62
62 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Printing and Supply of Official Forms and 

other documents
Plan

IBEDC/2011/PP/0

63
63 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Medical facilities and 

Equipment
Plan

IBEDC/2011/PP/0

64
64 Bills of Quantity 2000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Fire Extinguishers for Injection 

Substations
Plan

IBEDC/2011/PP/0

65
65 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST
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Procurement Plan - Consultancy Services

Actual

Supply of Fire-proof Wares for Safety 

personnel
Plan

IBEDC/2011/PP/0

66
66 Bills of Quantity 1000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of Law Books and other Legal 

materials and accessories
Plan

IBEDC/20011/PP/

067
67 Bills of Quantity 500000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Supply of 11KV Metering Panels Plan
IBEDC/2011/PP/0

37
37 Bills of Quantity 30000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Total Cost Plan 702500000

Total Cost Actual

Project Description
Package 

Number
Lot Number Contract Type Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks
Plan vs Actual

Completion of Construction of 1x15MVA, 

33/11KV Gaa Imam Inj. S/S.
Plan

IBEDC/2011/PP/0

01
1 Bills of Quantity 41000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Completion of 2x15MVA, 33/11KV Budo 

Efo Injection S/Station
Plan

IBEDC/2011/PP/0

02
2 130000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Construction of 1x15MVA, 33/11KV 

Obalufe Inj. Substation
Plan

IBEDC/2011/PP/0

03
3 Bills of Quantity 195000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Construction of 1x15MVA, 33/11KV 

Eleweran Inj. Substation
Plan

IBEDC/2011/PP/0

04
4 200000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Completion of Construction of 2x15MVA, 

33/11KV Ilesa Inj. Substation
Plan

IBEDC/2011/PP/0

05
5 Bills of Quantity 50000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Budget Year: 2011 --- Works

Basic Data
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Construction of 1x15MVA, 33/11KV Aroje 

Inj. Substation
Plan

IBEDC/2011/PP/0

06
6 180000000

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Construction of 1x15MVA, 33/11KV 

Ifelodun Inj. Substation
Plan

IBEDC/2011/PP/0

07
7 Bills of Quantity 180000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Completion of Construction of 1x15MVA, 

33/11KV Ota Inj. Substation
Plan

IBEDC/2011/PP/0

08
8 Bills of Quantity 70000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Completion of Construction of 1x15MVA, 

33/11KV Odi-Olowo Inj. Substation
Plan

IBEDC/2011/PP/0

09
9 Bills of Quantity 55000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Construction of 1x15MVA, 33/11KV Isanlu-

Isin Inj. S/S. in Kwara State
Plan

IBEDC/2011/PP/0

10
10 180000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of Distribution Transformer 

Substations
Plan

IBEDC/2011/PP/0

11
11 Bills of Quantity 8000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Purchase & Installation of Distribution 

Transformers for Business Units in Oyo & 

Ogun States

Plan
IBEDC/2011/PP/0

12
12 100000000

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Purchase & Installation of Distribution 

Transformers for Business Units in Osun 

& Kwara States

Plan
IBEDC/2011/PP/0

13
13 Bills of Quantity 100000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of Overhead/HT Lines Plan
IBEDC/2011/PP/0

14
14 Bills of Quantity 20000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of Overhead/LT Lines Plan
IBEDC/2011/PP/0

15
15 Bills of Quantity 20000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Replacement of Matching CTs and Relays Plan
IBEDC/2011/PP/0

16
16 31000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Completion of Construction of office 

building in Ota, Ogun State
Plan

IBEDC/2011/PP/0

18
18 Bills of Quantity 23000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST
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Actual

Completion of Construction of Standard 

Store Complex with facilities in Eleyele, 

Ibadan

Plan
IBEDC/2011/PP/0

19
19 Bills of Quantity 10000000 NCB

Parastatals 

Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Reconstruction of collapsed fence & 

Rehabilitation of 33KV Inj.S/S. Akarigbo
Plan

IBEDC/2011/PP/0

20
20 Bills of Quantity 2000000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of 33KV Injection Sub 

Station in New Bussa
Plan

IBEDC/2011/PP/0

21
21 Bills of Quantity 2200000 NS

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of 33KV Injection 

Substation in Ajase-Ipo, Offa
Plan

IBEDC/2011/PP/0

23
23 Bills of Quantity 3000000 NCB

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation and Re-roofing of Ilesa 

Service Centre
Plan

IBEDC/2011/PP/0

24
24 Bills of Quantity 3500000 NCB

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Renovation of Mokola Service Centre 

Ibadan.
Plan

IBEDC/2011/PP/0

25
25 Bills of Quantity 3500000 NCB

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of Ago-Iwoye Injection 

Substation
Plan

IBEDC/2011/PP/0

26
26 3700000 NCB

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Rehabilitation of Saki 33KV Injection 

Substation
Plan

IBEDC/2011/PP/0

27
27 Bills of Quantity 2800000 NCB

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Installation of Back-up Server for 

Prepayment Metering
Plan

IBEDC/2011/PP/0

28
28 1500000000 INCB

BPP issues "No 

Objection" to 

award/FEC 

approves

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRE PRIOR

Actual

Rehabilitation of 33KV Injection 

Substation in Egbe
Plan

IBEDC/2011/PP/0

22
22 Bills of Quantity 4500000

Accounting 

Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PST PST

Actual

Total Cost Plan 3118200000

Total Cost Actual

Budget Year: 2011 --- Non-Consultancy Services
Basic Data
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Project Description
Package 

Number
Lot Number Contract Type Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Normal duration of procurement Process
If pre-qualification: 

add 2 weeks
Plan vs Actual

Trace Clearing of Distribution Network 

Lines
Plan

IBEDC/2011/PP/0

17
17 Lump Sum 26000000 NCB

Parastatals 

Tenders Board

CQ - 

Consultant&#039;

s Qualification

PST PST

Actual

Total Cost Plan 26000000

Total Cost Actual
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Preparation and 

Submission by MDAs
MDA Approval Advertisement

Lead-Time Before 

Shortlist
Submission Date MDA Approval

Proposal 

Invitation/Submission 

Date

Closing/Opening 

Date

Submission of 

Technical Evaluation 

Report

2 - 3 weeks 2 weeks 2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 13/05/11 13/05/11 - 20/05/11 20/05/11
20/05/11 - 

31/05/11
1/06/11 - 15/06/11 15/06/11 - 30/06/11 1/07/11 - 15/07/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 2/05/11 - 16/05/11 16/05/11 - 23/05/11 23/05/11
20/06/11 - 

30/06/11
1/07/11 - 15/07/11 15/07/11 - 5/08/11 5/08/11 - 19/08/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 2/05/11 - 16/05/11 16/05/11 - 23/05/11 23/05/11
23/05/11 - 

31/05/11
1/06/11 - 15/06/11 15/06/11 - 30/06/11 1/07/11 - 15/07/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 13/05/11 13/05/11 - 20/05/11 20/05/11
20/05/11 - 

31/05/11
1/06/11 - 15/06/11 15/06/11 - 30/06/11 1/07/11 - 15/07/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 2/05/11 - 16/05/11 16/05/11 - 23/05/11 23/05/11
23/05/11 - 

31/05/11
1/06/11 - 15/06/11 15/06/11 - 30/06/11 1/07/11 - 15/07/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 2/05/11 - 16/05/11 16/05/11 - 23/05/11 23/05/11
23/05/11 - 

31/05/11
1/06/11 - 15/06/11 15/06/11 - 30/06/11 1/07/11 - 15/07/11

Specific Procurement 

Notice/Advert

Preparation and 

Submission by MDAs
MDA Approval

Advertisement for Pre-

Qualification
Bid Invitation Date Bid Closing/Opening

Submission of 

Bid Evaluation 

Report

MDA Approval/BPP No 

Objection

Certifiable 

Amount per 

Contract

FEC Approval

2 - 3 weeks 2 weeks 2 - 4 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks

Proposal Evaluation and Negotiation

Draft-Bid Documents Bidding Period (Single Stage Tendering) Bid Evaluation Contract Finalization

Budget Year: 2011 --- Goods

Preparation of Request For Proposals Request for Expression of Interest Consultants ProposalsShortlist
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25/03/11 - 31/03/11 31/03/11 - 14/04/11 14/04/11 - 12/05/11 12/05/11 23/06/11
23/06/11 - 

14/07/11
14/07/11 - 11/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 30/06/11
30/06/11 - 

21/07/11
21/07/11 - 18/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 30/06/11
30/06/11 - 

21/07/11
21/07/11 - 18/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 30/05/11 11/07/11
11/07/11 - 

1/08/11
1/08/11 - 29/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA 26/08/11 - 9/09/11
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25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 23/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA
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25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA
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25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 8/07/11
8/07/11 - 

29/07/11
29/07/11 - 26/08/11 NA NA

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 27/05/11 30/06/11
30/06/11 - 

21/07/11
21/07/11 - 18/08/11 NA NA

Specific Procurement 

Notice/Advert

Preparation and 

Submission by MDAs
MDA Approval

Advertisement for Pre-

Qualification

Second Stage Bidding - 

Technical/Financial
First Stage Bidding

Bid Invitation 

Date
Bid Closing/Opening

Submission of Bid 

Evaluation Report

MDA Approval/BPP 

No Objection

2 - 3 weeks 2 weeks 2 - 4 weeks 4 - 6 weeks 2 - 3 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

Draft-Bid Documents Two Stage Tendering Bidding Period (Single Stage Tendering) Bid Evaluation
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23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11
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23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 12/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 6/07/11 6/07/11 - 27/07/11 27/07/11 - 24/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 30/06/11 30/06/11 - 21/07/11 21/07/11 - 18/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 30/06/11 30/06/11 - 21/07/11 21/07/11 - 18/08/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 31/05/11 31/05/11 - 21/06/11 21/06/11 - 30/06/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 31/05/11 31/05/11 - 21/06/11 21/06/11 - 19/07/11

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 25/05/11 NA NA 25/05/11 31/05/11 31/05/11 - 21/06/11 21/06/11 - 30/06/11

25/03/11 - 15/04/11 15/04/11 - 29/04/11 29/04/11 - 27/05/11 NA NA 27/05/11 8/07/11 8/07/11 - 29/07/11 29/07/11 - 26/08/11

Proposal Evaluation and NegotiationPreparation of Request For Proposals Request for Expression of Interest Shortlist Consultants Proposals
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Preparation and 

Submission by MDAs
MDA Approval Advertisement

Lead-Time Before 

Shortlist
Submission Date MDA Approval

Proposal 

Invitation/Submission 

Date

Closing/Opening 

Date

Submission of 

Technical Evaluation 

Report

2 - 3 weeks 2 weeks 2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks

23/03/11 - 13/04/11 13/04/11 - 27/04/11 27/04/11 - 11/05/11 11/05/11 - 18/05/11 31/05/11
31/05/11 - 

14/06/11
NA NA 14/06/11 - 28/06/11
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MDA Approval
Openning of 

Financial Proposal

Submission of Evaluation 

Report - Technical/Financial
Negotiations

MDA Approval/No 

Objection Date

Certifiable Amount 

per Contract
FEC Approval

Date of 

Contract Offer

Date of Contract 

Signature

Mobilization/ Advance 

Payment

2 weeks 2 weeks 2 weeks 2 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

15/07/11 - 

29/07/11
1/08/11 - 15/08/11 15/08/11 - 29/08/11 1/09/11 - 15/09/11 15/09/11 - 30/09/11 NA NA

3/10/11 - 

17/10/11
17/10/11 - 31/10/11 NA

19/08/11 - 

31/08/11
1/09/11 - 15/09/11 15/09/11 - 29/09/11 3/10/11 - 17/10/11 17/10/11 - 31/10/11 NA NA

1/11/11 - 

15/11/11
15/11/11 - 29/11/11 NA

15/07/11 - 

29/07/11
1/08/11 - 15/08/11 15/08/11 - 29/08/11 1/09/11 - 15/09/11 15/09/11 - 30/09/11 NA NA

3/10/11 - 

17/10/11
17/10/11 - 31/10/11 NA

15/07/11 - 

29/07/11
1/08/11 - 15/08/11 15/08/11 - 29/08/11 1/09/11 - 15/09/11 15/09/11 - 30/09/11 NA NA

3/10/11 - 

17/10/11
17/10/11 - 31/10/11 NA

15/07/11 - 

29/07/11
1/08/11 - 15/08/11 15/08/11 - 29/08/11 1/09/11 - 15/09/11 15/09/11 - 15/09/11 NA NA

15/09/11 - 

29/09/11
3/10/11 - 17/10/11 NA

15/07/11 - 

29/07/11
1/08/11 - 15/08/11 15/08/11 - 29/08/11 1/09/11 - 15/09/11 15/09/11 - 30/09/11 NA NA

3/10/11 - 

17/10/11
17/10/11 - 31/10/11 NA

Action Party Champion

Date of 

Contract Offer

Date of Contract 

Signature
Mobilization/Advance Payment Arrival of Goods

Inspection/Final 

Acceptance
Name/Designation Name/Designation

1 - 2 weeks 2 weeks 2 - 3 weeks 2 weeks

Proposal Evaluation and Negotiation

Contract Finalization Contract Implementation - Goods

Contract Finalization

Budget Year: 2011 --- Goods

Contract Implementation - Consultancy
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11/08/11 - 

25/08/11
25/08/11 - 8/09/11 8/09/11 - 29/09/11 29/09/11 - 31/10/11 31/10/11 - 14/11/11

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

18/08/11 - 

31/08/11
31/08/11 - 14/09/11 14/09/11 - 5/10/11 5/10/11 - 31/10/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

18/08/11 - 

1/09/11
1/09/11 - 15/09/11 15/09/11 - 6/10/11 6/10/11 - 30/11/11 30/11/11 - 14/12/11

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

29/08/11 - 

12/09/11
12/09/11 - 26/09/11 26/09/11 - 17/10/11 17/10/11 - 30/11/11 30/11/11 - 14/12/11

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 17/10/11 - 9/11/11 9/11/11 - 23/11/11

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 20/10/11 20/10/11 - 3/11/11

M. Fetuga - 

[Designation: Senior 

Manager (Stores)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 20/10/11 20/10/11 - 3/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 19/10/11 19/10/11 - 2/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 19/10/11 19/10/11 - 28/10/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

9/09/11 - 

23/09/11
23/09/11 - 7/10/11 NA 7/10/11 - 28/10/11 28/10/11 - 11/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

Consolidated MDA Procurement Plans_EDDeeBPP Procurement Plan 211 of 459 09/09/2011 05:15 PM



Procurement Plan - Consultancy Services

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 19/10/11 19/10/11 - 2/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 19/10/11 19/10/11 - 2/11/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

23/08/11 - 

6/09/11
6/09/11 - 20/09/11 NA 20/09/11 - 19/10/11 19/10/11 - 2/11/11

MI Adams - 

[Designation: P. M. 

(F/A)]

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 18/10/11 18/10/11 - 1/11/11 MI Adams

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 20/10/11 20/10/11 - 3/11/11

MI Adams - 

[Designation: P. M. 

(F/A)]

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 18/10/11 18/10/11 - 1/11/11 MI Adams

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 18/10/11 18/10/11 - 1/11/11 MI Adams

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 7/10/11 7/10/11 - 21/10/11

MI Adams - 

[Designation: P. M. 

(F/A)]

Gbemi Soyemi-Beecroft - 

[Designation: AGM 

Finance/Accounts]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

A Shittu - [Designation: 

P.M. (RE/SP)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 14/10/11 14/10/11 - 28/10/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]
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26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 30/09/11 30/09/11 - 14/10/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 14/10/11 14/10/11 - 28/10/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 28/10/11 28/10/11 - 11/11/11

O Odunusi - 

[Designation: PM 

(Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

Sunday Akinlose - 

[Designation: Manager 

Safety]

Engr. C Ahonkhai - 

[Designation: PM Safety 

Stds & Work Methods]
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26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

Sunday Akinlose - 

[Designation: Manager 

Safety]

Engr. C Ahonkhai - 

[Designation: PM Safety 

Stds & Work Methods]

26/08/11 - 

9/09/11
9/09/11 - 23/09/11 NA 23/09/11 - 21/10/11 21/10/11 - 4/11/11

COK Iyanda - 

[Designation: Senior 

Manager]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

18/08/11 - 

31/08/11
31/08/11 - 14/09/11 NA 14/09/11 - 30/09/11 30/09/11 - 14/10/11

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

Action Party Champion

Certifiable 

Amount per 

Contract

FEC Approval Date of Contract Offer
Date of Contract 

Signature

Mobilization/Adva

nce Payment

Substantial 

Completion
Final Acceptance Final Cost Name/Designation Name/Designation

2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks 134.4 weeks

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 5/12/11 21/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 30/11/11 14/12/11 NA
A Shittu - [Designation: 

P.M. (RE/SP)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 21/11/11 6/12/11 NA

Sehinde Onaleye - 

[Designation: P. M. P C 

M]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 14/11/11 19/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 15/11/11 14/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

Contract Finalization Contract Implementation - Works
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NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 9/11/11 30/11/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 21/11/11 12/12/11 NA
A Shittu - [Designation: 

P.M. (RE/SP)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 21/11/11 12/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 14/11/11 12/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 15/11/11 12/12/11 NA

Sehinde Onaleye - 

[Designation: P. M. P C 

M]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 7/11/11 30/11/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 14/11/11 12/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 7/11/11 29/11/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 17/10/11 12/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 21/09/11 - 12/10/11 25/11/11 12/12/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 21/09/11 - 12/10/11 30/11/11 14/12/11

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 14/11/11 13/12/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]
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NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 7/11/11 30/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. 

Admin. & Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 NA 25/10/11 22/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 12/08/11 - 26/08/11 26/08/11 - 9/09/11 9/09/11 - 30/09/11 18/11/11 30/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 24/08/11 - 7/09/11 7/09/11 - 21/09/11 21/09/11 - 12/10/11 25/11/11 8/12/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 18/08/11 - 31/08/11 31/08/11 - 14/09/11 14/09/11 - 5/10/11 30/11/11 7/12/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 18/08/11 - 31/08/11 31/08/11 - 14/09/11 14/09/11 - 5/10/11 14/11/11 25/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 30/06/11 - 14/07/11 21/07/11 - 4/08/11 4/08/11 - 25/08/11 14/10/11 26/10/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA NA 19/07/11 - 2/08/11 2/08/11 - 16/08/11 16/08/11 - 31/08/11 31/10/11 11/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

NA 30/06/11 - 14/07/11 14/07/11 - 28/07/11 28/07/11 - 11/08/11 11/08/11 - 31/08/11 30/11/11 15/12/11 NA

O Oyinloye - 

[Designation: P. M. 

Marketing]

H Onasile - [Designation: 

AGM Customer Services]

NA NA 26/08/11 - 9/09/11 9/09/11 - 23/09/11 NA 18/10/11 25/11/11 NA

Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Engr. O Oyelade - 

[Designation: AGM 

Technical Services]

Proposal Evaluation and Negotiation Contract Finalization Contract Implementation - Consultancy

Consolidated MDA Procurement Plans_EDDeeBPP Procurement Plan 216 of 459 09/09/2011 05:15 PM



Procurement Plan - Consultancy Services

MDA Approval
Openning of 

Financial Proposal

Submission of Evaluation 

Report - Technical/Financial
Negotiations

MDA Approval/No 

Objection Date

Certifiable Amount 

per Contract
FEC Approval

Date of 

Contract Offer

Date of Contract 

Signature

Mobilization/Advance 

Payment

2 weeks 2 weeks 2 weeks 2 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

28/06/11 - 

12/07/11
12/07/11 - 26/07/11 26/07/11 - 9/08/11 9/08/11 - 23/08/11 23/08/11 - 20/09/11 NA NA

20/09/11 - 

4/10/11
4/10/11 - 18/10/11 NA
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Procurement Plan - Consultancy Services

Action Party Champion

Submission of 

Draft Report

Submission of 

Final Report
Final Cost Name/ Designation Name/ Designation

1/11/11 22/11/11 NA
O Odunusi - [Designation: 

PM (Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

NA 6/12/11 NA
O Odunusi - [Designation: 

PM (Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

NA 16/11/11 NA
O Odunusi - [Designation: 

PM (Admin/Services)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

NA 23/11/11 NA
Mr. B Ajomo - 

[Designation: Zonal 

Transport Officer]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

NA 30/11/11 NA
Engr. C Ahonkhai - 

[Designation: PM Safety 

Stds & Work Methods]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

NA 1/11/11 NA
Surv. Okey Ejehu - 

[Designation: P.M. 

(Works)]

Mr. M. B. Obadimeji - 

[Designation: A.G.M. Admin. & 

Services]

Contract Implementation - Consultancy
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Procurement Plan - Consultancy Services
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Procurement Plan - Consultancy Services

Consolidated MDA Procurement Plans_EDDeeBPP Procurement Plan 223 of 459 09/09/2011 05:15 PM



Procurement Plan - Consultancy Services

Action Party ChampionContract Implementation - Consultancy
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Procurement Plan - Consultancy Services

Submission of 

Draft Report

Submission of 

Final Report
Final Cost Name/Designation Name/Designation

26/10/11 31/10/11 NA

Engr. A. F. Adedeji - 

[Designation: P.M. (O & 

M)]

Engr. O Oyelade - [Designation: 

AGM Technical Services]
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Budget Year: 2011 --- Consultancy Service

Project Description Package Number Lot Number
Contract 

Type

Contract 

Amount

Procurement 

Method
Approval Threshold

Selection 

Method

Normal duration of procurement Process

PROJECT DESIGN OF DATABASE CAPTURING IN CDIPB OFFICE, ABUJA
CDIPB/CSULT/2011/PKG/00

1A
1 Lump Sum 1250000

Accounting Officer: Director 

General/CEO
LC - Least Cost

DESIGN AND PRODUCTION OF MANUSCRIPT ON GUIDELINES FOR APPOINTMENT, 

PROMOTION AND DISCIPLINE; CONDITION AND SCHEME OF SERVICE FOR CDIPB OFFICE

CDIPB/CSULT/2011/PKG/00

2A
2 2450000

Accounting Officer: Director 

General/CEO
LC - Least Cost

TRINING OF THE END USERS (40 BOARD'S PERSONNEL)
CDIPB/CSULT/2011/PKG/00

3A
3 Lump Sum 2100000

Accounting Officer: Director 

General/CEO
LC - Least Cost

CAPTURING OF 40,000 PERSONNELS FROM CIVIL DEFENCE, IMMIGRATION AND PRISONS 

SERVICES

CDIPB/CSULT/2011/PKG/00

4A
4 Lump Sum 6077500 Parastatals Tenders Board LC - Least Cost

Total Cost Plan 11877500
Total Cost Actual

Project Description Package Number Lot Number
Contract 

Type

Contract 

Amount

Procurement 

Method
Approval Threshold

Selection 

Method

Normal duration of procurement Process

SUPPLY AND INSTALLATION OF 3NOS SERVERS, 20NOS OF COMPUTER SETS, 20NOS UPS 

AND 6NOS OF PRINTERS INTO CDIPB OFFICE, ABUJA.

CDIPB/GOODS/2011/PKG/0

01
1

Bills of 

Quantity
7775000 NCB Parastatals Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

SUPPLY AND INSTALLATION OF COMPUTER PROGRAMMS SOFTWARES INTO CDIPB 

OFFICE, ABUJA.

CDIPB/GOODS/2011/PKG/0

02A
2 5315000 NCB

Accounting Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

Ministry/Department/Agency: Civil Defence, Immigration and Prison Service Board (CIPB)

Budget Year: 2011 --- Goods

Basic Data

Basic Data



SUPPLY AND INSTALLATION OF 3NOS KVA UPS AND 5KVA INVERTER/BATTERIES INTO 

CDIPB OFFICE, ABUJA.

CDIPB/GOODS/2011/PKG/0

03A
3

Bills of 

Quantity
2182500 NS

Accounting Officer: Director 

General/CEO

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

SUPPLY AND INSTALLATION OF DISH AND LAYING OF NETWORK INTO CDIPB OFFICE, 

ABUJA.

CDIPB/GOODS/2011/PKG/0

04A
4 9100000 NCB Parastatals Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRINTING OF MANUSCRIPTS ON GUIDELINES FOR APPOINTMENT, PROMOTION & 

DISCIPLINE; CONDITION & SCHEME OF SERVICE OF 45,000 COPIES EACH FOR 

PARAMILITARY OFFICERS

CDIPB/GOODS/2011/PKG/0

05A
5

Bills of 

Quantity
21870000 NCB Parastatals Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

PRINTING OF THE BOARDS' HANDBOOK AND QUARTERLY REPORTS FROM THE THREE 

PARAMILITARY SERVICES

CDIPB/GOODS/2011/PKG/0

06A
6

Bills of 

Quantity
8300000 NCB Parastatals Tenders Board

LERB - LOWEST 

EVALUATED 

RESPONSIVE BID

Total Cost Plan 54542500
Total Cost Actual



Qualification Review
Preparation and Submission 

by MDAs
MDA Approval Advertisement

Lead-Time Before 

Shortlist
Submission Date MDA Approval

Proposal 

Invitation/Su

bmission 

Date

Closing 

/Opening Date

Submission of 

Technical 

Evaluation 

Report

MDA 

Approval

If pre-qualification: 

add 2 weeks
2 - 3 weeks 2 weeks 2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks 2 weeks

NA PST 22/12/10 - 5/01/11
5/01/11 - 

6/01/11
6/01/11 - 20/01/11 20/01/11 - 21/01/11 21/01/11

21/01/11 - 

24/01/11

24/01/11 - 

7/02/11
7/02/11 - 8/02/11 8/02/11 - 11/02/11

11/02/11 - 

14/02/11

NA PST 22/12/10 - 5/01/11
5/01/11 - 

6/01/11
6/01/11 - 20/01/11 20/01/11 - 21/01/11 21/01/11

21/01/11 - 

24/01/11

24/01/11 - 

7/02/11
7/02/11 - 8/02/11 8/02/11 - 11/02/11

11/02/11 - 

14/02/11

NA PST 15/06/11 - 21/06/11
21/06/11 - 

22/06/11
22/06/11 - 6/07/11 6/07/11 - 8/07/11 8/07/11

8/07/11 - 

12/07/11

12/07/11 - 

26/07/11

26/07/11 - 

27/07/11

27/07/11 - 

29/07/11

29/07/11 - 

2/08/11

NA PST 5/07/11 - 18/07/11
18/07/11 - 

20/07/11
20/07/11 - 3/08/11 3/08/11 - 5/08/11 5/08/11 5/08/11 - 9/08/11

9/08/11 - 

23/08/11

23/08/11 - 

24/08/11

24/08/11 - 

30/08/11

30/08/11 - 

2/09/11

Specific Procurement 

Notice/Advert

Qualification Review
Preparation and Submission 

by MDAs
MDA Approval

Advertisement for Pre-

Qualification

Bid Invitation 

Date
Bid Closing /Opening

Submission of 

Bid Evaluation 

Report

MDA 

Approval/BPP 

No Objection

Certifiable 

Amount per 

Contract

FEC Approval

Date of 

Contract 

Offer

If pre-qualification: 

add 2 weeks
2 - 3 weeks 2 weeks 2 - 4 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks

PST PST 25/03/11 - 7/04/11
7/04/11 - 

8/04/11
8/04/11 - 14/04/11 14/04/11 11/05/11

11/05/11 - 

13/05/11

13/05/11 - 

16/05/11
7775000 NA

16/05/11 - 

18/05/11

PST PST 25/03/11 - 7/04/11
7/04/11 - 

8/04/11
8/04/11 - 14/04/11 14/04/11 11/05/11

11/05/11 - 

13/05/11

13/05/11 - 

16/05/11
5315000 NA

16/05/11 - 

18/05/11

Bidding Period (Single Stage Tendering) Bid Evaluation Contract Finalization

Budget Year: 2011 --- Goods

Basic Data Preparation of Request For Proposals Request for Expression of Interest Shortlist Consultants Proposals Proposal Evaluation and Negotiation

Basic Data Draft-Bid Documents



PST PST 25/03/11 - 7/04/11
7/04/11 - 

8/04/11
8/04/11 - 14/04/11 14/04/11 11/05/11

11/05/11 - 

13/05/11

13/05/11 - 

16/05/11
2182500 NA

16/05/11 - 

18/05/11

PST PST 25/03/11 - 7/04/11
7/04/11 - 

8/04/11
8/04/11 - 14/04/11 14/04/11 11/05/11

11/05/11 - 

13/05/11

13/05/11 - 

16/05/11
9100000 NA

16/05/11 - 

18/05/11

PST PST 25/05/11 - 31/05/11
31/05/11 - 

2/06/11
2/06/11 - 15/06/11 15/06/11 13/07/11

13/07/11 - 

19/07/11

19/07/11 - 

21/07/11
21870000 NA

21/07/11 - 

25/07/11

PST PST 25/05/11 - 31/05/11
31/05/11 - 

2/06/11
2/06/11 - 15/06/11 15/06/11 13/07/11

13/07/11 - 

19/07/11

19/07/11 - 

21/07/11
8300000 NA

21/07/11 - 

25/07/11

54542500



Openning of 

Financial 

Proposal

Submission of Evaluation 

Report - Technical/ 

Financial

Negotiations
MDA Approval/ No 

Objection Date

Certifiable Amount per 

Contract
FEC Approval

Date of Contract 

Offer

Date of Contract 

Signature

Mobilization/ 

Advance Payment

Submission of Draft 

Report

2 weeks 2 weeks 2 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

14/02/11 - 

16/02/11
16/02/11 - 18/02/11 NA 18/02/11 - 21/02/11 1250000 NA

21/02/11 - 

23/02/11

23/02/11 - 

25/02/11
NA 28/02/11

14/02/11 - 

16/02/11
16/02/11 - 18/02/11 NA 18/02/11 - 21/02/11 2450000 NA

21/02/11 - 

23/02/11

23/02/11 - 

25/02/11
NA 25/02/11

2/08/11 - 

4/08/11
4/08/11 - 8/08/11 NA 8/08/11 - 10/08/11 2100000 NA

10/08/11 - 

12/08/11

12/08/11 - 

16/08/11
NA 16/08/11

2/09/11 - 

8/09/11
8/09/11 - 14/09/11 NA 14/09/11 - 16/09/11 6077500 NA

16/09/11 - 

20/09/11

20/09/11 - 

22/09/11
NA 22/09/11

11877500

Action Party Champion

Date of 

Contract 

Signature

Mobilization/ Advance 

Payment
Arrival of Goods

Inspection/ Final 

Acceptance
Name/ Designation Name/ Designation

2 weeks 2 - 3 weeks 2 weeks

18/05/11 - 

20/05/11
NA 20/05/11 - 31/05/11 31/05/11 - 3/06/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]

18/05/11 - 

20/05/11
NA 20/05/11 - 2/06/11 2/06/11 - 6/06/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]

Contract Finalization Contract Implementation - Goods

Budget Year: 2011 --- Goods

Proposal Evaluation and Negotiation Contract Finalization Contract Implementation - Consultancy



18/05/11 - 

20/05/11
NA 20/05/11 - 2/06/11 2/06/11 - 6/06/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]

18/05/11 - 

20/05/11
NA 20/05/11 - 2/06/11 2/06/11 - 6/06/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]

25/07/11 - 

27/07/11
NA 27/07/11 - 26/08/11 26/08/11 - 1/09/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]

25/07/11 - 

27/07/11
NA 27/07/11 - 26/08/11 26/08/11 - 1/09/11

ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - 

[Designation: 

DIRECTOR/SECRETARY]



Action Party Champion

Submission of Final 

Report
Final Cost Name/ Designation Name/Designation

28/02/11 1250000
ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - [Designation: 

DIRECTOR/SECRETARY]

2/03/11 NA
ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - [Designation: 

DIRECTOR/SECRETARY]

19/08/11 2100000
ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - [Designation: 

DIRECTOR/SECRETARY]

29/09/11 NA
ABDULKADRI AMUDA - 

[Designation: HEAD OF 

PROCUREMENT]

NANVEN NIMFEL - [Designation: 

DIRECTOR/SECRETARY]

3350000

Contract Implementation - Consultancy



Basic Data
Draft-Bid 

Documents

Project Description Package Number Lot Number
Contract 

Type
Contract Amount

Procurement  

Method

Approval 

Threshold
Selection Method Qualification Review

Preparation 

and 

Submission by 

MDAs
Normal duration of 

procurement Process

If pre-qualification: add 2 

weeks
2 - 3 weeks

Printing of Non- Security 

Documents NIS/PCM/11
001 BOQ                   45,000,000.00 NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Printing of Security 

Documents NIS/PCM/11 002 BOQ 100,000,000.00                
DP

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

 Drugs & Medical Supplies NIS/PCM/11 003 BOQ 22,500,000.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Field & CampingMaterials 

Supplies NIS/PCM/11 004 BOQ 99,000,000.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Supply of Uniforms & other 

Clothing NIS/PCM/11 005 BOQ 180,000,000.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Maintenance of Motor 

Vehicle / Transport 

Equipment NIS/PCM/11 006 BOQ 125,000,000.00                
DP/RT

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Motorcycles NIS/PCM/11 007 BOQ 31,730,750.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Motor Vehicles NIS/PCM/11 008 BOQ 350,000,000.00                
DP/RT

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Office Furniture 

and Fittings NIS/PCM/11 009 BOQ 142,596,126.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Power 

Generating Set NIS/PCM/11 010 BOQ 70,000,000.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Health / Medical 

Equipment NIS/PCM/11 011 BOQ 5,000,000.00                   
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Ministry/Department/Agency: Ministry of Interior /Nigeria Immigration Service

Desk Officer/Contact #:  M.S. GWANDU    '08036239323
Budget Year: 2011 --- Goods



Purchase of Security 

Equipment NIS/PCM/11 012 BOQ 340,269,408.00                
DP/RT

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase of Air Navigational 

Equipment NIS/PCM/11 013 BOQ 250,000,000.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Total Cost Plan 1,761,096,284.00          
Total Cost Actual

Project Description Package Number Lot Number
Contract 

Type
Contract Amount Procurement Method

Approval 

Threshold
Selection Method Qualification Review

Preparation 

and 

Submission by 

MDAs
Normal duration of 

procurement Process

If pre-qualification: add 2 

weeks
2 - 3 weeks

Maintenance of Office 

Building / Residential QTRS NIS/PCM/11
014 BOQ                   80,000,000.00 NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Construction / Provision of 

Office Building NIS/PCM/11 015 BOQ 340,000,000.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Purchase / Acquisition of 

Land 16,499,990.00                  
DP

Construction / Provision of 

Water Facilities NIS/PCM/11 017 BOQ 61,731,750.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Construction / Provision of 

Police Stations / Barracks NIS/PCM/11 018 BOQ 483,365,326.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Construction / Provision of 

Libraries NIS/PCM/11 019 BOQ 20,038,450.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Construction / Provision of 

Infrastructure NIS/PCM/11 020 BOQ 76,769,200.00                  
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Rehabilitation / Repairs -  

Police Stations / Barracks NIS/PCM/11 021 BOQ 100,000,000.00                
NCB

Immigration Service 

Tenders Board

LERB - LOWEST EVALUATED 

RESPONSIVE BID
9th Mar - 20th April 2011

01/03/11 - 

21/03/11

Total Cost Plan 1,178,404,716.00             
Total Cost Actual

Budget Year: 2011 -- Works

Basic Data Draft-Bid Documents





Specific Procurement 

Notice/Advert
Bidding Period Bid Evaluation Contract Finalization

MDA Approval
Advertisement for Pro-

Qualification
Bid Invitation Date

Bid Closing/ 

Opening

Submission of Bid 

Evaluation Report

MDA Approval/ BPP No 

Objection

Certifiable Amount 

per Contract

FEC 

Approval

Date of Contract 

Offer

Date of Contract 

Signature

2 weeks 2 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11              45,000,000.00 

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

100,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

22,500,000.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

99,000,000.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

180,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

125,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

31,730,750.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

350,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

142,596,126.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

70,000,000.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

5,000,000.00               

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

Ministry/Department/Agency: Ministry of Interior /Nigeria Immigration Service

Desk Officer/Contact #:  M.S. GWANDU    '08036239323
Budget Year: 2011 --- Goods



22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

340,269,408.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

250,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

1,761,096,284.00     

Specific Procurement 

Notice/ Advert

MDA Approval
Advertisement for Pro-

Qualification
Bid Invitation Date

Bid Closing/ 

Opening

Submission of Bid 

Evaluation Report

MDA Approval/BPP No 

Objection

Certifiable Amount 

per Contract

FEC 

Approval

Date of Contract 

Offer

Date of Contract 

Signature

2 weeks 2 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11              80,000,000.00 

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

340,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

61,731,750.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

483,365,326.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

20,038,450.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

76,769,200.00             

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

22/03/11 - 

04/04/11
05/04/11 - 18/04/11 27/04/11 - '01/06/11 01/06/11 - '01/06/11 09/06/11 - 30/06/11 04/07/11 - 11/07/11

100,000,000.00           

18/07/11 - 

25/07/11
26/07/11 - 11/08/11

1,161,904,726.00         

Budget Year: 2011 -- Works

Draft-Bid Documents Bidding Period Bid Evaluation Contract Finalization





Contract Implementation - 

Goods
Action Party Champion

Mobilization/ Advance 

Payment
Arrival of Goods

Inspection/ 

Final 

Acceptance

Name Designation Name Designation

2 - 3 weeks 2 weeks

12/08/11 -26/08/11 27/08/11 26/09/11 M. S. Gwandu CIS U. A. Auna ACI

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 M. S. Gwandu CIS U. A. Auna ACI

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

Ministry/Department/Agency: Ministry of Interior /Nigeria Immigration Service



12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

12/08/11 -26/08/11 27/08/11 26/09/11 " " " "

Mobilization/ Advance 

Payment

Substantial 

Completion
Final Acceptance Final Cost Name Designation Name Designation

2 - 3 weeks 24 weeks

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision H. M. Maishanu CIS I. D. Musa CII

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision
" " " "

" " " "

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision
" " " "

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision
" " " "

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision
" " " "

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision
" " " "

12/08/11 -26/08/11 01/09/11 31/12/11 Budgetary Provision H. M. Maishanu CIS I. D. Musa CII

Champion

Budget Year: 2011 -- Works

Contract Implementation - Works Action Party





Budgetary Year: 2011 -- Consultancy Services

Desk Officer/Contact #: 08059691856
Contract

Type

Short

List

Project Description* CONSULTING AND 

PROFESSIONAL SERVICES - GENERAL

Selection 

Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time 

before shortlist

Submission

Date
MDA Approval

Invitation

Date

2 -3 wks 1 - 2 wks 2 wks 1 wks 1 - 2 wks 2 wks

List of Contracts

NCB Lump Sum 10,301,182.00 MTB 01.02.11-16.02.11 02.03.11-16.03.1123.03.11-06.04.1113.04.11 20.04.11 04.05.11 18.05.11

NCB Lump Sum 19,342,094.00 MTB 01.02.11-16.02.11 02.03.11-16.03.1123.03.11-06.04.1113.04.11 20.04.11 04.05.11 18.05.11

Total Cost 29,643,276.00

Desk Officer/Contact #: 08059691856 Spec Proc Notice

Advert

Project Description

Package

Number

Lot Number Estimated 

Amount in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs MDA Approval

Advertisement for 

Pre-Qualification

Bid Invitation Date Bid Closing-

Opening

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks 2 - 4 wks 6 wks

add 2 wks
List of Contracts

GDS.001 Lot 1 61,370,861.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 2 5,186,576.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 3 2,000,000.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 4 10,318,967.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 5 11,750,296.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 6 3,527,242.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 7 5,706,765.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.001 Lot 8 50,000,000.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.002 Lot 1 9,298,193.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.002 Lot 2 25,242,819.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

Ministry/Department/Agency: INTERIOR 

Request for Expression of Interest

(when required)Preparation 

Request for Proposals

Magazines and Periodicals

Draft Bid Documents, including 

specs and quantities, draft SPNBASIC DATA Bidding Period
Budgetary Year: 2011  -- Goods

Plants/Generator Fuel Cost

Printing of Non Security Documents

Printing of  Security Documents

Drugs and Medical Supplies

Computer Consumables

Motor Vehicle Fuel Cost

Norm Duration of Proc Steps

Information Technology Consultancy

Legal Services

Norm Duration of Proc Steps

Office Stationaries/Computer Consumables

Books

News Papers



GDS.002 Lot 3 2,518,570.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.003 Lot 1 30,000,000.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.003 Lot 2 15,000,000.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

GDS.003 Lot 3 10,000,000.00 NCB N/A MTB 1/02/11 2/03/11-  16/03/11 N/A 23/03/11- 6/03/11 6/05/11

Total Cost 55,000,000.00

Fill gray cells only!

Desk Officer/Contact #: 08059691856
Spec Proc Notice

Advert

Project Description*REHABILITATION/ REPAIRS 

OF FIXED ASSET GENERAL

Package

Number

Lot

Number

Lumpsum or Bill 

of Quantities

Procurement 

Method

Budgetary Amount 

in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & 

Submission

by MDAs

MDA Approval
Advertisement for 

Pre-Qualification

Bid Invitation 

Date

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks 2 - 6 wks
add 2 wks

List of Contracts

WKS.002 2A BOQ NCB 140m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.002 2B BOQ NCB 25m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

Furnishing of Annex WKS.002 2C BOQ NCB 35m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.001 1A BOQ NCB 15m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.001 1B BOQ NCB 15m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.001 1C BOQ NCB 10m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.001 1D BOQ NCB 5m N/A MTB 01.02.11-16.02.11 02.03.11-16.03.11 N/A 23.03.11-06.05.11

WKS.003 Lot 1 BOQ NCB 7,369,517.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

WKS.003 Lot 2 BOQ NCB 27,357,460.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

WKS.003 Lot 3 BOQ NCB 7,804,248.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

WKS.003 Lot 4 BOQ NCB 16,413,099.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

WKS.003 Lot5 BOQ NCB 54,018,450.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

WKS.003 Lot 6 BOQ NCB 60,000,000.00 N/A MTB 01/02/11-16/02/11 20/03/11-16/03/11 N/A 23/03/11-6/05/11

Other Transport Equipment Fuel Cost

Purchase of Computers

Purchase of Library Books and Equipment

Purchase of Health/Medical Equipment

Draft Bid Documents, including 

specs and quantities, draft SPNBasic Data Bidding Period

Procurement of 250KVA Generator

External Works

Other Maintenance Services II

Budgetary Year: 2011 -- Works

0

Maintenance of Office Building/Residential Qtrs

Maintenance of Office Furniture

Maintenance of Office/IT Equipments

Other Maintenance Services-I

Norm Duration of Proc Steps

Rehabilitation of Block A

Rehabilitation of Annex

Rehabilitation of Warehouse/Store

Rehabilitation of Mechanical Workshop



Total Cost 172,962,774.00

Fill gray cells only!



Submission/

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval
Opening/ Evaluation 

Financial Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection 

Date

FEC 

Approval

Contract Amount 

in 

Naira

Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks  1- 2 wk 2 wks

15.06.11 29.06,11 13.07.11 27.07.11 10.08.11 10,301,180.00 17.08.11 24.08.11 07.09.11

15.06.11 29.06,11 13.07.11 27.07.11 10.08.11 19,342,094.00 17.08.11 24.08.11 07.09.11

29,643,276.00

Contract Implementation

Submission

Bid Eval Rpt

MDA 

Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of 

Goods

Inspection

Final

Acceptance

Action Party Champion

2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

20/05/11 10/06/11-24/06/11 61,370,861.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 5,186,576.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 2,000,000.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 10,318,967.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 11,750,296.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 3,527,242.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 5,706,765.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 50,000,000.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 9,298,193.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 25,242,819.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

Consultancy

Proposals

Bid Evaluation

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)
Contract ImplementationContract Finalization

Contract Finalization



20/05/11 10/06/11-24/06/11 2,518,570.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 30,000,000.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 15,000,000.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

20/05/11 10/06/11-24/06/11 10,000,000.00 N/A 24/06/11 30/06/11 N/A 14/07/11 31/07/11 AFORKA, E.C. ALAIYEGBAMI, F.O.

55,000,000.00

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks 6 Months

06.05.11 20.05.11 03.06.11 140m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F.O.  Alaiyegbami

06.05.11 20.05.11 03.06.11 25m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. Alaiyegbami

06.05.11 20.05.11 03.06.11 35m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. Alaiyegbami

06.05.11 20.05.11 03.06.11 15m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. O. Alaiyegbami

06.05.11 20.05.11 03.06.11 15m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. O. Alaiyegbami

06.05.11 20.05.11 03.06.11 10m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. O. Alaiyegbami

06.05.11 20.05.11 03.06.11 5m N/A 17.06.11 24.06.11 23.11.11 23.12.11 Arc. S. A. Ejembi Mr. F. O. Alaiyegbami

06/05/11 20/05/11 03/06/11 7,369,517.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIYEGBAMI

06/05/11 20/05/11 03/06/11 27,357,460.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIYEGBAMI

06/05/11 20/05/11 03/06/11 7,804,248.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIYEGBAMI

06/05/11 20/05/11 03/06/11 16,413,099.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIYEGBAMI

06/05/11 20/05/11 03/06/11 54,018,450.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIYEGBAMI

06/05/11 20/05/11 03/06/11 60,000,000.00 N/A 17/06/11 24/06/11 23/11/11 23/12/11 Arc. S.A. EJEMBI Mr. F.O. ALAIGBAMI

Contract ImplementationBidding Period Bid Evaluation Contract Finalization



172,962,774.00 #REF!



Final

Report

Final

Cost
Action Party Champion

21.09.11 Ofoegbu N. G. F. O. Alaiyegbami

21.09.11 Ofoegbu N. G. F. O. Alaiyegbami

Contract Implementation





Project Description Package Number Lot Number
Contract 

Type
Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by MDAs

Normal duration of procurement Process
If pre-

qualification: add 

2 weeks

2 - 3 weeks

Purchase of Finger Prints/OCR Scanner/Biometrics NPS/OPS/6/11 Goods 1 LUMP SUM 14,508,354.29 NCB PTB LERB PST 10/1/11 to 24/1/11

Procurement of Kitchen and Cooking 

utensils/equipment
NPS/MSW/1/11 Goods 1 LUMP SUM 32,616,599.97 NCB PTB LERB PST 10/1/11 to 24/1/11

Purchase of HIV/AIDS Control Programme NPS/MSW/2/11 Goods 2 LUMP SUM 11,827,564.62 NCB PTB LERB PST 10/1/11 to 24/1/11
procurement of Medical Equipment for Maintenance 

of Prison Clinics and Hospitals
NPS/MSW/3/11 Goods 3 LUMP SUM 120,709,983.29 NCB PTB LERB PST 10/1/11 to 24/1/11

Procurement of fire prevention equipment NPS/OPS/07/11 GOODS LUMP SUM 10,260,334.25 NCB PTB LERB PST 10/1/11 to 24/1/11
Provision education facilities in Prison NPS/OPS/08/11 GOOGS5 LUMP SUM 15,380,024.58 NCB PTB LERB PST 10/1/11 to 24/1/11
Communication Equipment NPS/OPS/10 GOODS LUMP SUM 53,129,339.26 NCB PTB LERB PST
Library Services Development NPS/OPS/011/11 GOODS LUMP SUM 18,088,604.23 NCB PTB LERB PST 10/1/11 to 24/1/11
Law Books,journal of court vehicles NPS/L/02/11/11 GOOGDS LUMP SUM 10,292,835.17 NCB PTB LERB PST 10/1/11 to 24/1/11

LERB PST
PROVISION OF SPORTING FACILITIES AND 

EQUIPMENT
NPS/MSW/4/11 GOODS LUMP SUM 20,784,118.04 NCB PTB LERB PST 10/01/11 to 24/01/11

JAMMING DEVICE FOR GSM/METAL DETECTOR 

AND DOOR METAL DETECTORS
NPS/OPS/12/2011 GOODS LUMP SUM 3,060,441.48 NCB PTB LERB PST 10/01/11 to 24/01/11

PROVISION OF FIELD MATERIAL OF SUPPLIES NPS/OPS/1/2011 GOODS LUMP SUM 38,439,585.02 NCB PTB LERB PST 10/01/11 to 24/01/11

SECURITY/ARMED SQUAD EQUIPMENT NPS/OPS/2/2011 GOODS LUMP SUM 87,872,689.22 NCB PTB LERB PST 10/01/11 to24/01/11

PROVISION OF CCTV FOR SECURITY MONITORING 

IN PRISON YARDS
NPS.    /     /     / GOODS LUMP SUM 151,571,267.87 NCB PTB LERB PST 10/1/11-24/1/11

BLACK MARIA NPS/WL/2/11 GOODS 3 LUMP SUM 124,970,491.33 NCB PTB LERB PST 10/1/11-24/1/11
AMBULANCE PROJECT NPS/WL/3/11  GOODS 4 LUMP SUM 20,100,781.37 NCB PTB LERB PST 10/1/11-24/1/11
PURCHASE OF HEAVY DUTY VEHICLES AND 

TRUCKS FOR CONVEYING GOODS
NPS/WL/4/11 GOOGS5 LUMP SUM 24,989,664.02 NCB PTB LERB PST 10/1/11-24/1/11

PROVISION OFWATER TANKER AND SEWAGE 

TRUCKS
NPS/WL/5/2011 GOODS6 BOQ 45,187,292.75 NCB PTB LERB PST 10/1/11-24/1/11

LERB  
PURCHASE OF 1 NO.MB 1711 TRUCK MOBILE 

WORKSHOP
NPS/WL/6/11 GOODS 7 LUMP SUM 12,874,984.18 NCB PTB LERB PST 10/1/11-24/1/11

Project Description Package Number Lot Number
Contract 

Type
Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by MDAs

Normal duration of procurement Process
If pre-

qualification: add 

2 weeks

2 - 3 weeks

Ministry/Department/Agency:  Nigerian Prison Service

Budget Year: 2011 -- Works

Budget Year: 2011 -- Goods

Basic Data Draft-Bid Documents

Basic Data Draft-Bid Documents



PAYMENT OF COMPENSATION OF PROCESSING 

FEES FOR PRISONS LANDS
NPS/WL/1/2011 WORKS 1 LUMP SUM 9,597,509 NCB PTB PST 10/1/11-24/1/11

KENNEL UNIT NPS/OPS/4/2011 WORKS BOQ 24,522,608.96 NCB PTB LERB PST 10/1/11-24/1/11

COMPLETION OF PRISONS HEADQUARTER, ABUJA 

AND HOUSING UNIT FOR CGP AND OTHERS 

SENIOR OFFICERS    (ON GOING)

NPS/WL/11/2011 WORKS BOQ 425,523,182.49 NCB
PTB (ON 

GOING)
LERB PST 10/01/11 to 24/01/11

CONSTRUCTION OF PHQ AT 37 STATES NPS/WL/11/2011 WORKS BOQ 26,846,012.21 NCB PTB LERB PST 10/01/11 to 24/01/11

CONSTRUCTION OF PRISONS VILLAGE ABUJA    

(ON GOING)
NPS/WL/11/2011 W0RKS 5 BOQ 423,110,952.45 NCB

PTB (ON 

GOING)

LOWEST 

COMP.BID
PST 10/01/2011-24/01/2011

PURCHASE OF SOLAR POWER ALTERNATIVES FOR 

PRISON YARDS
NPS/OPS/5/2011 WORKS6 BOQ 177,709,823.75 NCB PTB

LOWEST 

COMP.BID
PST 10/01/2011-24/01/2011

PROVISION OF POTABLE WATER AND BOREHOLE 

IN PRISONS
NPS/WL/12/2011 WORKS 7 BOQ 84,413,387.85 NCB PTB

LOWEST 

COMP.BID
PST 10/01/2011-24/01/2011

CONSTRUCTION OF BORSTAL INSTITUTION AT 

OGBIA BAYELSA STATE
NPS/WL/13/2011 WORKS BOQ 130,694,589.08 NCB PTB

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

COMPLITION OF PRISON STAFF COLLEGE AND 

PRISON ACADEMY IJEBU IGBO  ON GOING)
NPS/WL/14/2011 WORKS BOQ 361,958,888.58 NCB

PTB (ON 

GOING)

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

COMPLETION OF 12 UNCOMPLETED PRISONS  (ON 

GOING)
NPS/WL/15/2011 WORKS BOQ 298,012,788.47 NCB

PTB (ON 

GOING)

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

COMPLETION OF A NEW PRISON AND STATE 

HEADQUARTERS OFFICE AT YENEGOA AND 

OMUARAN  ( ON GOING)

NPS/WL/16/2011 WORKS BOQ 385,026,132.87 NCB
PTB (ON 

GOING)

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

COMPLETION OF 160 BED MSP AT ILORIN   ( ON 

GOING)
NPS/WL/17/2011 WORKS BOQ 47,347,219.63 NCB PTB

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

RELOCATION ADO-EKITI PRISON NPS/WL/18/2011 WORKS BOQ 70,418,274.16 NCB PTB
LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

RELOCATION IKOYI PRISON TO EPE NPS/WL/8/2011 WORKS BOQ 6,460,895.88 NCB PTB
LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

CONSTRUCTION OF FARM CENTRE AGO-IWOYENPS/ITP/1/2011 WORKS BOQ 147,844,557.78 NCB PTB
LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

PROVISION OF SPORTING STRUCTURAL 

FACILITIES AT PRISON VILLAGE
NPS/H/WS/5/2011 WORKS BOQ 15,258,444.84 NCB PTB

LOWEST COMP. 

BID
PST 10/01/11 TO 24/01/11 

CONSTRUCTION OF SHOOTING RANGE AT 

KADUNA, OWERRI AND FCT
NPS/OPS/12/11 WORKS BOQ 38,144,569.49 NCB PTB LERB PST

10/10/2011 TO 

24/10/2011
BOQ PTB

PRISON HOSPITAL DEVELOPMENT NPS/MSW/6 WORKS BOQ 95,241,444.02 NCB PTB LERB PST
10/10/2011 TO 

24/10/2011
BOQ PTB

REHABILITATION AND EQUIPING OF BORSTAL 

INSTITUTION ABEOKUTA, KADUNA AND ILORIN
NPS/ADMIN/1 WORKS BOQ 19,377,180.14 NCB PTB LERB PST

10/10/2011 TO 

24/10/2011

BOQ PTB
IMPROVEMENT/DEVELOPMENT OF TRAINING 

INSTITUTIONS
NPS/ADMIN/2 WORKS BOQ 98,035,807.28 NCB PTB LERB PST

10/10/2011 TO 

24/10/2011
REHABILITATION OF PRISONS AND STAFF 

BARRACKS NATIONWIDE
NPS/WL/9/2011 WORKS BOQ 902,021,528.01 NCB

PTB (ON 

GOING)
LCB PST 10/01/2011-24/01/2011

WORKS BOQ

COTTAGE PRINTING INDUSTRY LAGOS NPS/ITP/2/2011 WORKS BOQ 16,064,422.99 NCB PTB LCB PST 10/01/2011-24/01/2011

COTTAGE FURNITURE INDUSTRY ILESHA NPS/ITP/3/2011 WORKS BOQ 15,156,581.71 NCB PTB LCB PST 10/01/2011-24/01/2011



ESTABLISHMENT OF 10 NOS.PRISONS INDUSTRY 

AND RE-EQUIPING OF7 EXISTING INDUSTRIES
NPS/ITP/4/2011 WORKS BOQ 59,448,296.68 NCB PTB LCB PST 10/01/2011-24/01/2011

PRISONS FARM CENTRES NPS/ITP/5/2011 WORKS BOQ 214,106,375.14 NCB PTB LCB PST 10/01/2011-24/01/2011

REHABILITATION OR MAIDUGURI PRISON  ( ON 

GOING)
NPS/WL/10/2011 WORKS BOQ 176,822,091.10 NCB

PTB (ON 

GOING)
LCB PST 10/01/2011-24/01/2011

RENOVATION OF CENTRAL SEWAGE SYSTEM AND 

CONVERSION OF BUCKET TO WATER SYSTEM
NPS/WL/11/2011 WORKS BOQ 29,639,980.43 NCB PTB LCB PST 10/01/2011-24/01/2011

Project Description Package Number Lot Number
Contract 

Type
Contract Amount

Procurement 

Method

Approval 

Threshold

Selection 

Method
Qualification Review

Preparation and 

Submission by MDAs

Normal duration of procurement Process
If pre-

qualification: add 

2 weeks

2 - 3 weeks

PAYMENT OF JUDGMENT DEPT NPS/LEGAL/1/11
NON-CONSULTANCY 

SERVICE
TIME BASED 22,265,468.46 NCB PTB

QUALTY AND 

COST BASE
PST 10/1/11-24/1/11

RESEARCH AND PUBLICATION NPS/OPS/14/2011
NO CONSULTANCY 

SERVICES
LUMP SUM 15,213,086.72 NCB PTB LERB PST

10/10/2011 TO 

24/10/2011

PROCUREMENT MANAGEMENT, MONITORING AND 

ASSESS SERVICES BY PROCUREMENT UNIT
NPS/PROC/1/2011

NO CONSULTANCY 

SERVICES
LUMP SUM 60,098,638.87 NCB PTB LERB PST

10/10/2011 TO 

24/10/2011

Public Relation Equipment NPS/OPS/09/11
NON CONSULTANCY 

SERVICE
LUMP SUM 16,653,292.04 NCB PTB LERB PST

REHABILITATION OF MOTOR VEHICLES NPS/WL/7/11
NON-CONSULTANCY 

SERVICE
LUMP SUM 41,296,009.30 NCB PTB LERB PST 10/1/11-24/1/11

Budget Year: 2011 -- Non-Consultancy
Basic Data Preparation of Request For Proposals



Specific 

Procurement 

Notice/Advert

MDA Approval
Advertisement for 

Pro-Qualification

Bid Invitation 

Date

Bid Closing 

/Opening
Submission of Bid Evaluation Report

MDA Approval /BPP 

No Objection

Certifiable Amount 

per Contract
FEC Approval Date of Contract Offer

Date of Contract 

Signature

2 weeks 2 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks

26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 14,508,354.29 26/5/11 to 2/6/11 6/6/11 to 20/6/11

26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 32,616,599.97 26/5/11 to 2/6/11 6/6/11 to 20/6/11

26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 11,827,564.62 26/5/11 to 2/6/11 6/6/11 to 20/6/11

26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 120,709,983.29 26/5/11 to 2/6/11 6/6/11 to 20/6/11

26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 10,260,334.25 NA 26/5/11 to 2/6/11 6/6/11 to 20/6/11
26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 15,380,024.58 NA 26/5/11 to 2/6/11 6/6/11 to 20/6/11
26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 53,129,339.26 26/5/11 to 2/6/11 6/6/11 to 20/6/11
26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 18,088,604.23 26/5/11 to 2/6/11 6/6/11 to 20/6/11
26/1/11 to 9/2/11 15/2/11 to 1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 10,292,835.17 26/5/11 to 2/6/11 6/6/11 to 20/6/11

14/3/11 13/04/2011

26/01/11 to 9/02/11 15/02/11 to 1/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 to 25/05/11 20,784,118.04 GOODS 26/05/11 to 02/06/11 06/06/11 to 24/06/11

26/01/11 to 9/02/11 15/02/11 to 1/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 to 25/05/11 3,060,441.48 NA 26/05/11 to 02/06/11 26/05/11 to 02/06/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 to 25/05/11 38,439,585.02 NIL 26/05/11 to 02/06/11 06/06/11 to 24/06/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 87,872,689.22 NIL 26/05/11 to 02/06/11 6/6/11-24/6/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11to 25/05/11 151,571,267.87 NA 26/5/11 to 2/6/11 6/6/11-24/6/11

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 124,970,491.33 NA- 26/5/11-2/6/11 6/6/11-20/6/11
26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 20,100,781.37 NA 26/5/11-2/6/11 6/6/11-20/6/11

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 24,989,664.02 NA 26/5/11-2/6/11 6/6/11-20/6/11

13/04/2011 18/4/11-9/5/11

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 45,187,292.75 NA 26/5/11-2/6/11 6/6/11-20/6/11

13/04/2011 18/4/11-9/5/11

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 12,874,984.18 NA 26/5/11-2/6/11 6/6/11-20/6/11

Specific 

Procurement 

Notice/Advert

MDA Approval
Advertisement for 

Pro-Qualification

Bid Invitation 

Date

Bid 

Closing/Openin

g

Submission of Bid Evaluation Report
MDA Approval/BPP No 

Objection

Certifiable Amount 

per Contract
FEC Approval Date of Contract Offer

Date of Contract 

Signature

2 weeks 2 weeks 4 - 6 weeks 4 - 6 weeks 2 - 3 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks

Budget Year: 2011 -- Works

Budget Year: 2011 -- Goods

Draft-Bid Documents Bidding Period Bid Evaluation Contract Finalization

Draft-Bid Documents Bidding Period Bid Evaluation Contract Finalization



26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 9,597,508.74 NA 26/5/11-2/6/11 6/6/11-20/6/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11to 25/05/11 24,522,608.96 NA 26/5/11 to 2/6/11 6/6/11-24/6/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11to 25/05/11 425,523,182.49 NA 26/05/11 to 02/06/11 06/06/11 to 24/06/11

26/01/11 to 09/02/11 15/02/11 to 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 to 25/05/11 26,846,012.21 NIL 26/05/11 to 02/06/11 06/06/11 to 24/06/11

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 423,110,952.45 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 177,709,823.75 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 84,413,387.85 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 130,694,589.08 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 361,958,888.58 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 298,012,788.47 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 385,026,132.87 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 47,347,219.63 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 70,418,274.16 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 6,460,895.88 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 147,844,557.78 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/11 TO 09/02/11 15/02/11 TO 01/03/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/11 TO 25/05/11 15,258,444.84 NA 26/05/11 TO 02/06/11 06/06/11 TO 24/06/11

26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/4/11-9/5/11

11/05/2011 TO 

25/05/2011
38144569.49 NA 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

13/04/2011 18/4/11-9/5/11 NA
26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/4/11-9/5/11

11/05/2011 TO 

25/05/2011
95,241,444.02 NA 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

13/04/2011 18/4/11-9/5/11 NA

26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/4/11-9/5/11

11/05/2011 TO 

25/05/2011
19,377,180.14 NA 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

13/04/2011 18/4/11-9/5/11 NA
26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/4/11-9/5/11

11/05/2011 TO 

25/05/2011
98,035,807.28 NA 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 902,021,528.01 N.A 26/05/2011-02/06/2011 06/06/2011-20/06/2011

13/04/2011 18/4/11-9/5/11

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 16,064,422.99 N.A 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 15,156,581.71 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011



26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 59,448,296.68 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 214,106,375.14 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/4/11-9/5/11 11/05/2011-25/05/2011 176,822,091.10 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

26/01/2011-

09/02/2011
15/02/2011-01/03/2011 14/3/11 13/04/2011 18/04/2011-09/05/201111/05/2011-25/05/2011 29,639,980.43 N.A. 26/05/2011-02/06/2011 06/06/2011-20/06/2011

MDA Approval Advertisement

Lead-Time 

Before 

Shortlist

Submission 

Date
MDA Approval

Proposal 

Invitation/Submission 

Date

Closing/Opening 

Date

Submission of 

Technical 

Evaluation 

Report

MDA Approval
Openning of Financial 

Proposal

2 weeks 2 weeks 1 weeks 2 - 4 weeks 2 weeks 2 weeks 2 weeks 2 weeks 2 weeks

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 22,265,468.48 NA 26/5/11-2/6/11 6/6/11-20/6/11

26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/04/2011 TO 9/05/2011

11/05/2011 TO 

25/05/2011
15,213,086.72 N.A. 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

26/01/2011 TO 

09/02/2011

15/02/2011 TO 

01/03/2011
14/3/11 13/04/2011 18/04/2011 TO 9/05/2011

11/05/2011 TO 

25/05/2011
60,098,638.87 N.A. 26/05/2011 TO 2/06/2011 6/06/2011 TO 24/06/2011

14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11 to 25/5/11 16,653,292.04

26/1/11-9/2/11 15/2/11-1/3/11 14/3/11 13/04/2011 18/4/11-9/5/11 11/5/11-25/5/11 41,296,009.30 NA 26/5/11-2/6/11 6/6/11-20/6/11

Budget Year: 2011 -- Non-Consultancy
Consultants Proposals Proposal Evaluation and NegotiationPreparation of Request For Proposals Request for Expression of Interest Shortlist



Mobilization 

/Advance Payment

Arrival of 

Goods

Inspection 

/Final 

Acceptance

Final Cost Name Designation Name Designation

2 - 3 weeks 1 weeks 2 weeks

NA 18/7/11 19/07/2011 14,508,354.29 Mr. Ayo NA Mr. Ayo NA

NA 18/7/11 19/07/2011 32,616,599.97 Mr. Ayo NA Mr. Ayo NA

NA 18/7/11 19/07/2011 11,827,564.62 Mr. Ayo NA Mr. Ayo NA

NA 18/7/11 19/07/2011 120,709,983.29 Mr. Ayo NA Mr. Ayo NA

NA 18/7/11 19/07/2011 10,260,334.25 Mr. Ayo NA MR AYO NA
NA 18/7/11 19/07/2011 15,380,024.58 Mr. Ayo NA MR AYO NA
NA 18/7/11 19/07/2011 53,129,339.26 Mr. Ayo NA MR AYO NA
NA 18/7/11 19/07/2011 18,088,604.23 Mr. Ayo NA MR AYO NA
NA 18/7/11 19/07/2011 10,292,835.17 Mr. Ayo NA MR AYO NA

Mr. Ayo NA MR AYO NA

22/06/11 to 05/07/11 18/7/11 19/07/2011 20,784,118.04 Mr. Ayo NA Mr. Ayo NA

26/05/11 to 02/06/11 18/7/11 13/09/2011 3,060,441.48 MR AYO NA MR AYO  NA

22/06/11 to 05/07/11 18/7/11 13/09/2011 38,439,585.02 Mr. Ayo NA Mr. Ayo NA

22/06/11 to 05/07/11 18/7/11 13/09/2011 87,872,689.22 Mr. Ayo NA Mr. Ayo NA

NA 18/07/2011 13/09/2011 151,571,267.87 Mr. Ayo NA Mr. Ayo NA

NA 18/7/11 19/07/2011 124,970,491.33 MR AYO NA MR AYO NA
NA 18/7/11 19/07/2011 20,100,781.37 MR AYO NA MR AYO NA

NA 18/7/11 19/07/2011 24,989,664.02 MR AYO NA MR AYO NA

NA 19/07/2011

NA 18/7/11 19/07/2011 45,187,292.75 MR AYO NA MR AYO NA

NA 19/07/2011

NA 18/7/11 19/07/2011 12,874,984.18 MR AYO NA MR AYO NA

Mobilization/Advanc

e Payment

Substantial 

Completion

Final 

Acceptance
Final Cost Name Designation Name Designation

2 - 3 weeks 1 weeks

Budget Year: 2011 -- Works

Budget Year: 2011 -- Goods

Contract Implementation - Goods Action Party Champion

Action Party ChampionContract Implementation - Works



22/6/11-5/7/11 12/09/2011 13/09/2011 9,597,509 MR AYO NA MR AYO NA

22/6/11-5/7/11 18/07/2011 13/09/2011 24,522,608.96  MR AYO NA MR AYO NA

22/06/11 to 05/07/11 12/09/2011 13/09/2011 425,523,182.49 Mr. Ayo NA Mr. Ayo NA

22/06/11 to 05/07/11 12/09/2011 13/09/2011 26,846,012.21 Mr. Ayo NA Mr. Ayo NA

22/06/2011-05/07/2011 12/09/2011 13/09/2011 423,110,952.45 MR AYO N.A MR AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 177,709,823.75 MR AYO N.A MR AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 84,413,387.85 MR AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 130,694,589.08 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 361,958,888.58 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 298,012,788.47 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 385,026,132.87 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 47,347,219.63 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 70,418,274.16 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 6,460,895.88 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 147,844,557.78 AYO N.A. MR AYO N.A.

22/06/11 TO 05/07/11 12/09/2011 13/09/2011 15,258,444.84 AYO N.A. MR AYO N.A.

25/06/2011 TO 

5/07/2011
12/09/2011 13/09/2011 38144569.49 MR. AYO NA MR. AYO NA

12/09/2011 13/09/2011
25/06/2011 TO 

5/07/2011
12/09/2011 13/09/2011 95,241,444.02 MR. AYO NA MR. AYO NA

12/09/2011 13/09/2011

25/06/2011 TO 

5/07/2011
12/09/2011 13/09/2011 15,213,086.72 MR. AYO NA MR. AYO NA

12/09/2011 13/09/2011
25/06/2011 TO 

5/07/2011
12/09/2011 13/09/2011 98,035,807.28 MR. AYO NA MR. AYO NA

22/06/2011-05/07/2011 12/09/2011 13/09/2011 902,021,528.01 MR AYO N.A. MR.AYO N.A.

12/09/2011 13/09/2011

22/06/2011-05/07/2011 12/09/2011 13/09/2011 16,064,422.99 MR AYO N.A. MR AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 15,156,581.71 MR AYO N.A. MR.AYO N.A.



22/06/2011-05/07/2011 12/09/2011 13/09/2011 59,448,296.68 MR AYO N.A. MR.AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 214,106,375.14 MR AYO N.A. MR.AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 176,822,091.10 MR AYO N.A. MR.AYO N.A.

22/06/2011-05/07/2011 12/09/2011 13/09/2011 29,639,980.43 MR AYO N.A. MR.AYO N.A.

Submission of 

Evaluation Report - 

Technical/Financial

Negotiations

MDA 

Approval/No 

Objection Date

Certifiable 

Amount per 

Contract

FEC Approval
Date of 

Contract Offer

Date of 

Contract 

Signature

Mobilization 

/Advance 

Payment

Submission of 

Draft Report

Submission of 

Final Report

Final 

Cost
Name Designation Name Designation

2 weeks 2 weeks 2 - 4 weeks 2 weeks 1 - 2 weeks 2 weeks 2 - 3 weeks

NA    18/7/11 19/07/2011 22,265,468.46 MR AYO NA MR AYO NA

NA 18/07/2011 19/09/2011 38144569.49 MR. AYO NA MR. AYO NA

NA 18/07/2011 19/09/2011 60,098,638.87 MR. AYO NA MR. AYO NA

NA 18/7/11 19/07/2011 16,653,292.04 Mr. Ayo NA MR AYO NA

NA 18/7/11 19/07/2011 41,296,009.30 MR AYO NA MR AYO NA

Contract Finalization
Budget Year: 2011 -- Non-Consultancy

Contract Implementation - Consultancy Action Party ChampionProposal Evaluation and Negotiation



Project Description Package Number

Lot 

Number

Estimated Amount in 

Naira Procurement Method

Budgetry 

Amount in 

Naira

Pre or Post 

Quanlification

Prior or 

Post 

Review

If Prequalification 

add 2 weeks

List of Contracts

PURCHASE OF FIREFIGHTING 

EQUIPMENT
47,500,000.00

FFE11G1 10,000,000.00 Open Competitive Bidding 10/02/11

FFE11G2 20,000,000.00 Open Competitive Bidding 10/02/11

FFE11G3 5,000,000.00 Open Competitive Bidding 10/02/11

FFE11G4 5,000,000.00 Open Competitive Bidding 10/02/11

FFE11G5 7,500,000.00 Open Competitive Bidding 10/02/11

PURCHASE OF MOTOR VEHICLES 9,500,000.00

FMV11G1 9,500,000.00 Open Competitive Bidding 10/02/11

PURCHASE OF RESIDENTIAL 

FURNITURE 15,000,000.00

FRF11G1 5,000,000.00 Open Competitive Bidding 10/02/11

FRF11G2 10,000,000.00 Open Competitive Bidding 10/02/11

Total Cost 72,000,000.00 72,000,000.00

0.00 0.00

Norm Duration of Procurement Steps

Procurement Plan-Goods

Ministry/Department/Agency: Ministry of Interior/Federal Fire Service
Budcgetry Year: 2011

Desk Officer/Contact #: O.A.Dada/08023617475 BASIC DATA

Furnishing of C.G's House

Furnishing of Senior Officers Quarters

Purchase of Fire Training Fire Simulators

Purchase of Fire Protection Clothing & 

Hot Fire Gears for Training Purposes

Purchase, Installation and Training on 

Envirograph Perceive Fire Prevention 

Purchase of Communication Equipment

Purchase of Office Equipment

Purchase of 1No. Vehicle  for 

Monitoring to Ensure Compliance with 



Budgetary Year: 2011 --- Consultancy Services
Desk Officer/Contact #:  JOSEPH P. SINEBE -08077090922

Contract

Type

Project Description* Selection Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time before 

shortlist

2 -3 wks 1 - 2 wks 2 wks 1 wks

List of Contracts

NCB Lumpsum. 3,240,850.00 ATB, N.A. NA. NA NA.
9,155,900.00

NCB Lumpsum. 3,240,850.00 ATB N.A. NA. NA NA.
9,152,976.00

NCB Lumpsum. 5,401,416.00 ATB N.A. NA. NA NA.
37,125,000.00

NCB Lumpsum. 10,802,832.00 ATB N.A. NA. NA NA.
22,815,911.00

Total Cost 78,390,911.00

Fill gray cells only!

Budgetary Year: 2010 -- Goods

Project Description* Package

Number

Lot Number Estimated 

Amount in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & Submission

by MDAs
MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks

add 2 wks
List of Contracts

Construction of Flight Safety Laboratory(FDR/CVR)/Flight 

Data Monitoring system.

NA NA 215,975,621.00 Direct procurement No Ministerial 

Tenders Board

N.A N.A.

509,238,225.00 Direct procurement No MTB

Emergency management/Mock sensitization exercise N.A N.A 3,051,800.00 in-house activity NO AIB Tenders 

Boards

N.A N.A.

9,521,152.00        DO AIB Tenders 

Board 
Provision for Difficult Terrainwreckage/Flight Data Recorder 

Recovery exercise.NA.

NA NA 540,142.00 AIB Tenders 

Board 

N.A N.A.

2,258,778.00

N.A N.A 810,212.00 In house activity NO AIB Tenders 

Boards

N.A N.A.

2,025,000.00           DO

Draft Bid Documents, including specs 

and quantities, draft SPNBASIC DATA

Provision for Helcopter Support  services for crash site 

mapping.

Ministry/Department/Agency: AIB (Ministry of Aviation)

Norm Duration of Proc Steps

Insurance on Flight Safety Laboratory/Flight Data 

Monitoring System.

Norm Duration of Proc Steps

Conduct of Research study on Human Factor Element in 

Flight Operations (2)

Conduct of Research on windshear phenomenon in flight 

operations (2) 

Consultancy on Flight Safety Laboratory/Flight Data 

Monitoring System.

Request for Expression of Interest

(when required)Preparation 

Request for Proposals



N.A N.A 540,142.00 In house activity NO AIB Tenders 

Boards

N.A. N.A

4,410,000.00

N.A N.A 8,102,124.00 In house activity NO AIB Tenders 

Boards

N.A N.A.

60,075,000.00

N.A N.A 8,372,195.00 In house activity NO AIB Tenders 

Boards

N.A N.A.

31,833,848.00

N.A N.A 8,102,124.00 In house activity NO AIB Tenders 

Boards

N.A N.A.

17,901,222.00

N.A N.A 5,401,416.00 In house activity NO AIB Tenders 

Boards

N.A N.A.

9,450,000.00

Production of Accident reports.

Preventive monitoring of facilities and compliance to safety 

recommendations.

Major accident Investigation funds as required by 

ICAO/corrective plan for deficiences from the Audit.

Stakeholders /Safety Conference

Provision for hiring heavy and special equipment.



Submission

Date
MDA Approval

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval

Opening/ 

Evaluation 

Financial 

Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection 

Date
FEC Approval

Contract Amount 

in 

Naira

1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks

NA NA NA NA NA. NA. NA NA NA NA NA 3,240,850.00
9,155,900.00

NA NA NA NA NA. NA. NA NA NA NA NA 3,340,850.00
9,152,976.00

NA NA NA NA NA. NA. NA NA NA NA NA 5,401,416.00
37,125,000.00

NA NA NA NA NA. NA. NA NA NA NA NA 10,802,832.00
22,815,911.00

22,785,948.00

Spec Proc Notice

Advert

Contract Implementation

Advertisement for 

Pre-Qualification

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA 

Approval/BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance

2 wks 2 - 4 wks 6 wks 2 wks 2 - 4 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A 16-27 AUG. 11 1-2 Sept. 11

155,000,000.00 11/01/11 11/02/11 155,000,000.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

9,521,152.00 9,521,152.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

2,258,778.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

2,025,000.00 2,025,000.00

Bidding Period Bid Evaluation Contract Finalization

Contract Finalization
Short

List

Consultant

Proposals

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



N.A N.A N.A N.A N.A N.A N.A. N.A. N.A N.A. 20 Dec. 2011

4,410,000.00 4,410,000.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

60,075,000.00 60,075,000.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

31,833,848.00 31,833,848.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

17,901,222.00 31,833,848.00

N.A N.A. N.A. N.A. N.A N.A N.A. N.A N.A N.A 20 Dec. 2011

9,450,000.00 9,450,000.00



Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost
Action Party Champion

 1- 2 wk 2 wks

Sept 2011 Nov 2011 Engr.AdedoyinT.A Engr. Diala C.
Jan. 2011 Jan 2011 9,155,900.00 12,396,750.00

Sept 2011 Nov 2011 Engr.AdedoyinT.A Engr. Diala C.
Jan. 2011 Jan 2011 9,152,976.00 12,393,816.00

Dec2011 Nov 2011 Jan 2012 Engr.AdedoyinT.A Engr. Diala C.
339,634.00 42,526,416.00

Nov 2011 Nov 2011 Engr.AdedoyinT.A Engr. Diala C.
33,618,743.00

Action Party Champion

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Contract ImplementationContract Finalization



Bassey Ori Kalejaiye O.A (Mrs) (DHR/F)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)

Engr. Adedoyin T.A. Engr. Diala C. (D/Engr'ing)



Budgetary Year: 2011---Goods

Desk Officer/Contact #: Humbe 08023508410
Spec Proc Notice

Advert
Project Description* Package

Number

Lot Number Estimated 

Amount in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA Approval
Advertisement for 

Pre-Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks

add 2 wks
List of Contracts

NA LOT 1 4,070,475,540.00 N/A N/A 07/09/2009 N/A
FEC

Total Cost

0.00
Fill gray cells only!

Budgetary Year: 2011 --- Works

Desk Officer/Contact #: Humbe 08023508410

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill 

of Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & 

Submission

by MDAs

MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks
add 2 wks

List of Contracts

NA LOT 1 BOQ 4,070,475,540.00 N/A N/A 07/09/2009
FEC

1, 903,012,592.00 FEC NA NA

LOT 2 BOQ ICB

LOT 3 BOQ ICB 375,694,683.00 MTB 01-22/02/2011 23/02-08/03/11

LOT 4 BOQ ICB 1,093,145,332.00 N/A
FEC 01/06/2009

LOT 5 BOQ ICB 255,255,464.00 N/A N/A

FEC

LOT 6 BOQ NCB 286,365,524.00 MTB 01-22/02/2011 23/02-08/03/11

LOT 7 BOQ ICB 154,627,310.00 NA NA
PTB

LOT 8 BOQ NCB 99,491,069.00 PTB 01-22/02/2011 23/02-08/03/11

LOT 9 BOQ NCB 5,401,416.00 N/A N/A
PTB

Total Cost 8,243,468,920.00

Maintenance Agreement for the TRACON Project (Spare Parts) Selective Tender

Norm Duration of Proc Steps

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Norm Duration of Proc Steps

BASIC DATA

Ministry/Department/Agency: NIGERIAN AIRSPACE MANAGEMENT AGENCY

SATCOM Communication (Lagos, Kano, Abj. & Phc.)

Automatic Voltage Regulator

Maintenance Agreement for the TRACON Project (Spare Parts) Selective Tender

Total VHF Radio Coverage of Nigeria

AIS/AFTN Automation and AIP/Chart/MAP Production

VCS Consoles for 13 Airports

Solar Energy

Terrestial Communication Facility (Lagos & Abuja)

Navigational Aids Equipment (ILS/DME, DVOR, CVOR)



Fill gray cells only!



Contract Implementation

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA Approval/ BPP 

"No Objection"

Certifiable Amount 

per Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance
2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T 2 wks

N/A N/A
N/A 08/10/2009 162,042,482.00 04/11/2009 20/11/2009 07/12/2009 22/12/2009 periodically 28/11/2014

162,042,482.00

If Within MDAs Thresholds, No-objection Dates not required
Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount Certified 

in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks 2-3 wks

N/A N/A N/A 162,042,482.00 04/11/2009 20/11/2009 07/12/2009 22/12/2009 periodically
N/A 08/10/2009

NA 01-15/02/2011 15/02/2011 15-22/02/2011 23-28/02/2011 809,366,492.00 01-11/03/2011 14-18/03/2011 21-23/03/2011 24-30/03/2011 30/09/2011

14-25/02/2011 14/03-04/04/11 04/04/2011 4-15/04/2011 18-29/04/2011 375,694,683.00 N/A 2-6/05/2011 9-13/05/2011 16/05-3/06/11 02/12/2011

NA N/A N/A N/A N/A 1,093,145,332.00 22/12/2011
30/09/2009 02/11/2009 30/11/2009 11/12/2009

NA N/A N/A N/A N/A 255,255,464.00 24/06/2011

27/10/2010 04/11/2010 01/12/2010 23/12/2010

14-25/02/2011 14/03-04/04/11 04/04/2011 4-15/04/2011 18-29/04/2011 286,365,524.00 NA 02-06/05/2011 09-13/05/2011 16-27/05/2011 25/11/2011

NA NA NA NA 154,627,310.00 NA 01-08/02/2011 09-25/02/2011 26/08/2011
22/12/2010 12/01/2011

14-25/02/2011 14/03-04/04/11 04/04/2011 4-15/04/2011 18-29/04/2011 99,491,069.00 NA 02-06/05/2011 09-13/05/2011 16-27/05/2011 25/11/2011

N/A NA NA NA 5,401,416.00 01-08/02/2011 09-25/02/2011 26/08/2011

22/12/2010 N/A 12/01/2011

3,079,347,290.00

Contract Implementation

Bid Evaluation Contract Finalization

Bid Evaluation Contract FinalizationBidding Period

Bidding Period





Action Party Champion

Engr. Egwu Alh Auyo

Final

Acceptance

 Final

Cost 
Action Party Champion

6 Months

28/11/2014 NA Engr. Egwu Alh Auyo

16/12/2011 NA Engr. Osoba Alh Auyo

16/12/2011 N/A Engr. Oreagba Alh Auyo

15/06/2012 NA Engr. Anasi Alh Auyo

30/09/2011 Engr. Anasi Alh Auyo

09/12/2011 N/A Engr. Agomoh Alh Auyo

09/09/2011 N/A Engr. Oreagba Alh Auyo

09/12/2011 N/A Engr. Anasi Alh. Auyo

09/09/2011 N/A Engr. Agomoh Alh Auyo

Contract Implementation



Budgetary Year: 2011 --- Goods If Within MDAs Thresholds, No-objection Dates not required

Desk Officer/Contact #: Humbe      08023508410
Spec Proc Notice

Advert
Project Description* Package

Number

Lot Number Estimated Amount in 

Naira

Procurement Method Pre-qualification Approval 

Thresholds 

Prep & 

Submission

by MDAs

MDA Approval

Advertisement for Pre-

Qualification

If Prequalification 2 - 3 wks 1 - 2 wks 2 wks

add 2 wks

List of Contracts

NA LOT 1 250,000,000.00NCB MTB 07-25/03/2011 04-08/04/2011 N/A

NA LOT 2 150,000,000.00NCB MTB 07-25/03/2011 04-08/04/2011 N/A

NA LOT 3 70,000,000.00NCB PTB 07-25/03/2011 04-08/04/2011 N/A

N/A LOT 4 400,000,000.00ICB MTB 07-25/03/2011 04-08/04/2011 18-29/04/2011

Total Cost 870,000,000.00

Budgetary Year: 2011 -- Works IGR PROCUREMENT PLAN FOR WORKS

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities
Procurement Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks

add 2 wks
List of Contracts

NA LOT 5 BOQ NCB 100,000,000.00 PTB 07-25/03/2011 04-08/04/2011

NA LOT 6 BOQ NCB 150,000,000.00 PTB 07-25/03/2011 04-08/04/2011

NA LOT 7 BOQ NCB 120,000,000.00 PTB 07-25/03/2011 04-08/04/2011

Total Cost 370,000,000.00

Provision of Solar Energy System 

Norm Duration of Proc Steps

ICT project

Procurement and Installation of Facility Generators

Draft Bid Documents, including specs and 

quantities, draft SPNBasic Data

Ministry/Department/Agency: NIGERIAN AIRSPACE MANAGEMENT AGENCY

Norm Duration of Proc Steps

Procurement of Amoured cables and electrical materials

BASIC DATA

Procurement of ILS/DME and CVOR/DME Spare Parts

Procurement of Office equipment

IGR PROCUREMENT FOR GOODS Draft Bid Documents, including specs and 

quantities, draft SPN

Procurement of Refrigerators and Airconditioners



If Within MDAs Thresholds, No-objection Dates not required

Bid Invitation Date Bid Closing-Opening Submission

Bid Eval Rpt

MDA Approval/BPP 

"No Objection"

Certifiable Amount per 

Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization Advance 

Payment

Arrival of Goods

2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A N/A 08-12/08/2011 17-31/08/2011 12-23/09/2011 10-21/10/2011

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A N/A 08-12/08/2011 17-31/08/2011 12-23/09/2011 10-21/10/2011

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A N/A 08-12/08/2011 17-31/08/2011 12-23/09/2011 10-21/10/2011

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A N/A 08-12/08/2011 17-31/08/2011 12-23/09/2011 10-21/10/2011

If Within MDAs Thresholds, No-objection Dates not required

Spec Proc Notice

Advert

Advertisement for 

Pre-Qualification
Bid Invitation Date Bid Closing-Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks 2-3 wks

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A NA 01-05/08/2011 08-12/08/2011 15-26/08/2011

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A NA 01-05/08/2011 08-12/08/2011 15-26/08/2011

01-29/06/2011 29/06/2011 04-22/07/2011 25-29/07/2011 N/A NA 01-05/08/2011 08-12/08/2011 15-26/08/2011

Contract ImplementationBidding Period

Ministry/Department/Agency: NIGERIAN AIRSPACE MANAGEMENT AGENCY

Contract Finalization Contract ImplementationBidding Period Bid Evaluation



Inspection

Final

Acceptance

Action Party Champion

2 wks

24-28/10/2011 Engr. Agomoh Alh Auyo

24-28/10/2011 Engr. Agomoh Alh Auyo

24-28/10/2011 Alh. Ozigi Alh Auyo

24-28/10/2011 Engr. Osoba Alh Auyo

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

6 Months

02/12/2011 30/12/2011 N/A Mr. Ogochukwu Alh Auyo

07/10/2011 21/10/2011 N/A Engr. Agomoh Alh Auyo

02/12/2011 30/12/2011 N/A Engr. Agomoh Alh Auyo

Contract Implementation

Ministry/Department/Agency: NIGERIAN AIRSPACE MANAGEMENT AGENCY

Contract Implementation



Budgetary Year: 2011 --  GOODS

Desk Officer/Contact #:Mr. A. Y Diyajo 08036002126

Project Description*
Package

Number
Lot Number

Estimated Amount in 

Naira

Procurement 

Method

Pre-or Post 

Qualification

Prior or Post 

Review

Prep & 

Submission

by MDAs

No-objection

Date

If Prequalification 8 wks 3 weeks

add 2 wks

List of Contracts

Lot 11 N96,000,000.00 NCB NA Dec.15-31stJan

Lot 12 N60,000,000.00 NCB NA Dec.15-31stJan

Lot 13 N145,000,000.00 NCB NA Dec.15-31stJan

Lot 14 N180,000,000.00 NCB NA Dec.15-31stJan

N15,000,000.00 NCB NA ON GOING

N300,000,000.00 NCB NA ON GOING

N47,000,000.00 NCB NA ON GOING

Lot 15 N28,000,000.00 NCB NA Dec.15-31stJan

Total Cost #VALUE! N871,000,000.00

CAPITAL BUDGET

Desk Officer/Contact #: Mr. A. Y Diyajo

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

 Budgetary Amount 

in

Naira 

Pre-or Post 

Qualification

Approval 

Threshold

Prep & 

Submission

by MDAs

If Prequalification 4 Weeks

Ministry/Department/Agency: NIGERIAN CIVIL AVIATION AUTHORITY

Budgetary Year: 2011 -- Works

Aircraft Tracking System (A GPS based flight watch program)

Procurement of SMF/M Airfeild lighting equipment

Norm Duration of Proc Steps

Draft Bid Documents, including specs 

and quantities, draft SPNBasic Data

Norm Duration of Proc Steps

Flight Calibration Automatic Console

Draft Bid Documents, including 

specs and quantities, draft SPNBASIC DATA

Acquisition of  office furniture and equipment.

Acquisition of Plant and Machinery

Acquisition of various operational Motor Vehicles

Acquisition of desktop and laptop computers 

Flight safety Diagonstic Facilites & Cadiology Apparatus



add 2 wks
List of Contracts

NCAA/DFA/03 /2011/PP/01 N260,000,000.00

Completion of construction of abandoned Regional office 

complex at Portharcourt Lot 1 BOQ NCB 40,000,000.00            N/A PTB Dec.15-31stJan
Dec.15-31stJan

 Lot 2 BOQ NCB 45,000,000.00            N/A PTB Dec.15-31stJan

Dec.15-31stJan

Lot 3 BOQ NCB 175,000,000.00          N/A PTB Dec.15-31stJan

Dec.15-31stJan

NCAA/DFA/03/2011/PP/02 '

Lot 4 BOQ NCB 160,000,000.00          N/A PTB Dec.15-31stJan

Dec.15-31stJan

Lot 5 BOQ NCB 20,000,000.00            PTB Dec.15-31stJan

Dec.15-31stJan

Furnishing of office Complex at Headquarters and Annex Lagos Lot 6 BOQ NCB 8,000,000.00              PTB Dec.15-31stJan

Dec.15-31stJan

Lot 7 5,000,000.00              PTB Dec.15-31stJan

BOQ NCB Dec.15-31stJan

Lot 8 BOQ NCB 200,000,000.00          PTB Dec.15-31stJan

Dec.15-31stJan

Lot 9 BOQ NCB 38,000,000.00            PTB Dec.15-31stJan

Lot 10 BOQ NCB 800,000,000.00          MTB Dec.15-31stJan

N1,491,000,000.00

Renovation and external works of Kaduna Regional office and 

Safety Inspectors duty room.

Construction of twenty (20) Housing units of for BAGASSO in 

Abuja.

Completion of construction of fencing,landscaping and borehole 

for Portharcourt Safety Inspectors staff quarters.

Construction of office Complex at operational 

Headquarters and Annex lagos

Construction of office Complex at Headquarters and Annex

Construction of staff Canteen at Headquarters Annex

Fencing of Examination Hall at lagos

COMPUTARISATION:Integration of Sage line 500 with four 

Regional offices, Human Resoures,Procurement and Web based 

Video conferencing /Telepresence.

Completion  of construction of abandoned Regional office 

complex projects at Kano

Norm Duration of Proc Steps

Completion of construction of abandoned projects at 

Portharcourt, and kano 



If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert
Contract Implementation

Advertisement for 

Pre-Qualification
Bid Invitation Date Bid Closing-Opening

Submission

Bid Eval Rpt

No-objection

Date

Contract Amount 

Certified in N
FEC /Board Approval

Date

Contract

Offer

Date

Contract

Signature

Mobilization Advance 

Payment

2 wks 4 Weeks 1 week 3 Weeks 3 Weks 2 wks 1 - 2 wks 3 wks 1 Week

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr N96,000,000.00 NA 02 May-07 May 07 May-14/5 On Request

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr N60,000,000.00 NA 02 May-07 May 07 May-14/5 On Request

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr N145,000,000.00 NA 02 May-07 May 07 May-14/5 On Request

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr N180,000,000.00 NA 02 May-07 May 07 May-14/5 On Request

ON GOING ON GOING N15,000,000.00 ON GOING

ON GOING ON GOING N300,000,000.00 ON GOING

ON GOING ON GOING N47,000,000.00 ON GOING

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr 28,000,000.00          NA 02 May-07 May 07 May-14/5 On Request

N871,000,000.00

If Post-Review, No-objection Dates are not needed

Spec Proc Notice

Advert

MDA Approval
Advertisement for 

Pre-Qualification
Bid Invitation Date Bid Closing-Opening

Submission

Bid Eval Rpt
PTB Approval Plan vs. Actual

Contract Amount 

Certified in N
FEC/MTB

Date of

Contract

Offer

1 - 2 weeks 2 wks 6 Weeks 1 week 3 Weeks 2-wks Plan 2 Weeks 1 Weeks

Bid Evaluation Contract FinalizationBidding Period

Draft Bid Documents, including specs 

and quantities, draft SPN

Contract FinalizationBidding Period Bid Evaluation



Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 40,000,000.00         NA 02 May-07 May
Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 45,000,000.00         NA 02 May-07 May

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 175,000,000.00       NA 02 May-07 May

Actual

Plan

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 160,000,000.00       NA 02 May-07 May

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 20,000,000.00         NA 02 May-07 May

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 8,000,000.00           NA 02 May-07 May

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 5,000,000.00           NA 02 May-07 May

Actual

ON GOING ON GOING Plan 200,000,000.00 ON GOING

Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 38,000,000.00         NA 02 May-07 May
Actual

NA 01 Feb,-Mar 10 10 Mar-Mar17 21st Mar-8 April 11Apr-25 Apr Plan 800,000,000.00       NA 02 May-07 May
Actual



Contract Implementation

Arrival of Goods
Inspection

Final

Acceptance

DEC.,2011 DEC.,2011

DEC.,2011 DEC.,2011

DEC.,2011 DEC.,2011

DEC.,2011 DEC.,2011

ON GOING

ON GOING

ON GOING

DEC.,2011 DEC.,2011

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

Final

Cost

2 wks 1 Week

Contract Finalization Contract Implementation



07 May-14/5 On Request DEC.,2011 DEC.,2011 40,000,000.00         

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 45,000,000.00         

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 175,000,000.00       

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 160,000,000.00       

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 20,000,000.00         

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 8,000,000.00           

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 5,000,000.00           

ON GOING 200,000,000.00       

07 May-14/5 14May-21/5 DEC.,2011 DEC.,2011 38,000,000.00         

07 May-14/5 14May-21/5 JUNE,2012 JUNE,2012 800,000,000.00       



Ministry/Department/Agency:  FAAN
Budgetary Year: 2011 --- Consultancy Service If Post-Review, No-objection Dates are not needed

Desk Officer/Contact #: GM (PROCUREMENT)- FAAN
Contract

Type

Project Description* Selection Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time 

before 

shortlist

Submission

Date

2 -3 wks 1 - 2 wks 2 wks 1 wks

List of Contracts

CONSULTING SERVICES

PHIA 03/21 asphalting/apron extension.(N10M N/A N/A N/A N/A N/A N/A N/A N/A

MMIA asphalting 18L/36R(N10M) N/A N/A N/A N/A N/A N/A N/A N/A

MMIA Power supply improvement (N70M) N/A N/A N/A N/A N/A N/A N/A N/A

MAKIA Power  supply improvement (N50M) N/A N/A N/A N/A N/A N/A N/A N/A

MMIA epanded Metal fence (N14M) LC TB PTB N/A N/A N/A N/A N/A

Bauchi airport access road (N10M) N/A N/A N/A N/A N/A N/A N/A N/A

PHIA  Power  supply improvement (N50M) N/A N/A N/A N/A N/A N/A N/A N/A

Bauchi blockwall perimeter fence ( (N14M) N/A N/A N/A N/A N/A N/A N/A N/A

MMIA R. C.  Fence (N14M) N/A N/A N/A N/A N/A N/A N/A N/A

MMIA cargo apron expansion (N24M) N/A N/A N/A N/A N/A N/A N/A N/A

 

Desk Officer/Contact #: FAMADEWA A.D / 

08033063503
Basic Data

Project Description*
Package

Number

Lot

Number

Lumpsum or 

Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification

Approval 

Threshold

Plan vs. 

Actual

Prep & 

Submission

by MDAs

Norm Duration of Proc Steps If Prequalification Plan 2 - 3 wks

add 2 wks Actual
List of Contracts

  BOQ NCB 2,414,298,792.00 N/A Plan N/A

FEC Actual

  BOQ NCB 72,078,879.00  N/A Plan N/A

MTB Actual

 BOQ NCB 81,194,745.00  N/A Plan  
4-FAAN/AVS/HQ/002 MTB Actual 10/5/10

  BOQ NCB 80,676,714.00  N/A Plan  

4-FAAN/CB/MMIA/003 PTB Actual 10/5/10

  BOQ NCB 96,717,756.00  N/A Plan  

Budgetary Year: 2011 -- Works

Installartion of 3nos. Melinnabar Bird strike avoidance radar 

MMIA, ABUJA & PHC@ N140m  each.

Power Supply Upgrade for Kano Airport.

18Nos. Screening Equipment & Walk through Metal Detectors 

for MMIA, ABUJA, KANO& PHC   @ N16,536,987.78 each.

Replacement of carousel at MMIA, Lagos.

Norm Duration of Proc Steps

18,270,290.00

Draft Bid Documents, including 

specs and quantities, draft SPN

MMIA Power Supply Improvement at Lagos

Request for Expression of 

Interest

(when required)
Preparation 

Request for Proposals

Short

List



4/FAAN/EVR/HQ/001 MTB Actual 10/5/10

Completion of AFL Systems at MMIA domestic runway 

including civil works at Lagos.
  BOQ NCB 205,888,476.00  N/A Plan N/A

PTB Actual

  BOQ NCB 206,976,912.00  N/A Plan N/A
 PTB Actual
 

  BOQ NCB 2,160,566,421.00 N/A Plan N/A

 FEC Actual

 
  BOQ NCB 245,879,924.00  N/A Plan

1/FAANCB /ILR/AK/BN/KD/IBD/001-005 MTB Actual 10/5/10

 
  BOQ NCB 275,515,286.00  N/A Plan

2/FAN/CB/IMO/MIU/YOL/MN/ILR/ENU/NA

IA/001-007
MTB Actual 10/5/10

 
  BOQ NCB 118,831,153.00 N/A Plan

  PTB Actual N/A

 
  BOQ NCB 32,408,496.00 N/A MTB Plan

Actual N/A
 

  BOQ NCB 36,579,785.00  N/A Plan  
 PTB Actual 10/5/10

  BOQ NCB 96,070,671.00  N/A Plan  

4/FAAN/EE/AKR/OO4  PTB Actual 10/5/10

 
  BOQ. NCB 270,070,803.00  N/A Plan

  FEC. Actual 10/5/10

 
  BOQ NCB 71,996,091.00  N/A Plan

8/FAAN/CB/NAIA/003  MTB Actual N/A
  

  BOQ NCB 5,137,092.00  N/A Plan

  MTB Actual N/A

 
  BOQ NCB 1,080,283,210.00  N/A Plan

  FEC Actual

  BOQ NCB 249,839,956.00  N/A Plan
   MTB Actual 10/5/10

 
  BOQ NCB 8,562,117.00  N/A Plan

3/FAAN/EE/CAL/003  PTB Actual 10/5/10

 
  BOQ NCB 8,102,124.00  N/A Plan

Rehabilitation of Calabar CAT II AFL

Rehabilitation of CAT I Airfield lighting at Minna airport.

Completion of SMIA Airfield lighting system at Owerri

Abuja Airport power upgrade, AFL & apron lighting, water 

supply & sewage systems and construction of  MTCE building- 

urgent repairs needed.

Resurfacing of 20m width central area of runway total length 

of Benin Airport.

AFL lighting CAT I for Akure Airport.

Refurbishment/remodelling of Kano terminal building.

Refurbishment of Abuja international terminal building.

Blockwall perimeter fencing for Akure & Ibadan Airports

Portharcourt apron expansion.

Completion/Equipping of Akure Airport terminal building.

Runway extension/expansion & resurfacing for Enugu Airport.

Construction of 6nos. Control towers(Maiduguri, Ilorin, 

Ibadan, Akure & Kaduna) @ N200m each.

6Nos. (15km) BI-Metal operational perimeter fence at Owerri 

(10.25km) , Maaiduguri(11.85km), Yola (11.85km), Kaduna 

,Benin & Minna (12.65km)

Installartion of 3nos. Melinnabar Bird strike avoidance radar 

MMIA, ABUJA & PHC@ N140m  each.

Construction of boundary fence at Port-harcourt Airport.



  MTB Actual N/A

 
  BOQ NCB 50,582,739.00  N/A Plan

  PTB Actual N/A

 
  BOQ NCB 46,327,695.00  N/A Plan

   PTB Actual N/A

 
  BOQ NCB 206,796,488.00  N/A Plan

7/FAAN/CB/CAL/002  MTB  10/5/10
 

  BOQ NCB 69,452,980.00  N/A Plan

  MTB Actual N/A

 

  BOQ NCB 99,230,562.00  N/A Plan

  MTB Actual 10/5/10

 
  BOQ NCB 177,301,482.00  N/A Plan

  PTB Actual 10/5/10

 

  BOQ ICB 270,070,803.00  N/A Plan

  FEC Actual 10/5/10

 

WG01  BOQ NCB 2,414,298,792.00 N/A Plan N/A

FEC Actual

WQ02  BOQ NCB 72,078,879.00  N/A Plan N/A

MTB Actual

WG03  BOQ NCB 80,676,714.00  N/A Plan N/A

PTB Actual

WG04  BOQ NCB 96,717,756.00  N/A Plan N/A

MTB Actual

WG05  BOQ NCB 205,888,476.00  N/A Plan N/A

PTB Actual

WG06  BOQ NCB 206,976,912.00  N/A Plan N/A

 PTB Actual

 
WG07  BOQ NCB 2,160,566,421.00 N/A Plan N/A

 FEC Actual

 
WG08  BOQ NCB 245,879,924.00  N/A Plan

 MTB Actual N/A

 

Runway extension/expansion & resurfacing for Enugu Airport.

Construction of 6nos. Control towers(Maiduguri, Ilorin, 

Ibadan, Akure & Kaduna) @ N200m each.

Installartion of 3nos. Melinnabar Bird strike avoidance radar 

@ N140m  each.

Completion of AFL Systems at MMIA domestic runway 

including civil works.

Construction of boundary fence at Port-harcourt Airport.

MMIA Power Supply Improvement.

Power Supply Upgrade for Kano Airport.

Replacement of carousel at MMIA.

Rehabilitation of Benin , Ibadan & Kaduna AFL lighting.

2nd Runway Construction at Abuja

Calabar Airport runway resurfacing.

Maiduguri Airport runway resurfacing

Airconditioning systems for MMIA, Lagos.

Rehabilitation of CAT I Airfield lighting at Minna airport.

Upgrade of AFL to CAT II Katsina Airport.

Rehabilitation of  CAT I Airfield lighting at Ilorin Airport.



WG09  BOQ NCB 275,515,286.00  N/A Plan

 MTB Actual N/A

 
WG10  BOQ NCB 118,831,153.00 N/A Plan

  PTB Actual N/A

 
Portharcourt apron expansion. WG11  BOQ NCB 32,408,496.00 N/A MTB Plan

Actual N/A

 
WG12  BOQ NCB 36,579,785.00  N/A Plan NA

 PTB Actual

WG13  BOQ NCB 96,070,671.00  N/A Plan NA

  PTB Actual

 
WG14  BOQ. NCB 270,070,803.00  N/A Plan

  FEC. Actual N/A

 
WG15  BOQ NCB 71,996,091.00  N/A Plan

  MTB Actual N/A

  
WG16  BOQ NCB 5,137,092.00  N/A Plan

  MTB Actual N/A

 
WG17  BOQ NCB 1,080,283,210.00  N/A Plan

  FEC Actual

 
WG18  BOQ NCB 249,839,956.00  N/A Plan

  MTB Actual N/A

 
WG19  BOQ NCB 8,562,117.00  N/A Plan

  PTB Actual N/A

 
WG20  BOQ NCB 8,102,124.00  N/A Plan

  MTB Actual N/A

 
WG21  BOQ NCB 50,582,739.00  N/A Plan

  PTB Actual N/A

 
WG22  BOQ NCB 46,327,695.00  N/A Plan

  PTB Actual N/A

 
WG23  BOQ NCB 206,796,488.00  N/A Plan

  MTB Actual N/A

 
WG24  BOQ NCB 69,452,980.00  N/A Plan

Upgrade of AFL to CAT II Katsina Airport.

Rehabilitation of  CAT I Airfield lighting at Ilorin Airport.

Calabar Airport runway resurfacing.

Maiduguri Airport runway resurfacing

Abuja Airport power upgrade, AFL & apron lighting, water 

supply & sewage systems and construction of  MTCE building- 

urgent repairs needed.

Resurfacing of 20m width central area of runway total length 

of Benin Airport.

Rehabilitation of Calabar CAT II AFL

Rehabilitation of CAT I Airfield lighting at Minna airport.

Refurbishment/remodelling of Kano terminal building.

Refurbishment of Abuja international terminal building.

Completion of SMIA Airfield lighting system

Blockwall perimeter fencing for Akure & Ibadan Airports

Completion/Equipping of Akure Airport terminal building.

AFL lighting CAT I for Akure Airport.

6Nos. (15km) BI-Metal operational perimeter fence at Owerri 

(10.25km) , Maaiduguri(11.85km), Yola (11.85km), Kaduna 

,Benin & Minna (12.65km)



  MTB Actual N/A

 
WG25  BOQ NCB 99,230,562.00  N/A Plan

  MTB Actual N/A

 
WG26  BOQ NCB  N/A Plan

  PTB Actual N/A

 

W001 1 BOQ NCB 18,416,006.50  N/A Plan 14-21/2/11

PTB Actual

W002 2 BOQ NCB 18,416,006.50  N/A Plan 14-21/2/11

PTB Actual

W003 3 BOQ NCB 40,250,000.00 N/A Plan 14-21/2/11

PTB Actual

W004 4 BOQ NCB 40,250,000.00 N/A Plan 14-21/2/11

PTB Actual
 

W005 5 BOQ NCB 25,250,000.00 N/A Plan 14-21/2/11

PTB Actual
 

W006 6 BOQ NCB 25,250,000.00 N/A Plan 14-21/2/11

PTB Actual

W007 7 BOQ NCB 44,561,682.00  N/A PTB Plan 14-21/2/11

W008 8 BOQ NCB 2,889,757,588.00 Plan 14-21/2/11

 FEC Actual

W009 9 BOQ NCB 432,113,325.00  N/A Plan 14-21/2/11

  MTB Actual
 

W010 10 BOQ NCB 178,131,325.00  N/A Plan 14-21/2/11

  MTB Actual
 

Completion of Module D at International Airport, Abuja.

Construction of control Tower at Enugu Airport.

Water hydrant Restoration Projects  at  Enugu Airport 

Reactivation and Rehabilitation of Abandoned Sewage 

Treatment Plant at MMIA

Construction of Bayesa Airport, Yenagoa

Water hydrant Restoration Projects  at  MMIA

Water hydrant Restoration Projects  at  Abuja Airport 

Water hydrant Restoration Projects  at  Benin Airport

Rehabilitation of Benin , Ibadan & Kaduna AFL lighting.

Fire Alarm systems for MMIA 

Fire Alarm systems for PHC

Maiduguri Airport runway resurfacing

Airconditioning systems for MMIA.



MDA Approval
Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval

Opening/ 

Evaluation 

Financial 

Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection 

Date
FEC Approval

Contract 

Amount in 

Naira

Contract 

Offer

Contract 

Signature

1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks  1- 2 wk 2 wks

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Spec Proc Notice

Advert
Bidding Period Bid Evaluation Contract Finalization

Contract 

Implementation

MDA APPROVAL
Advertisement for Pre-

Qualification

Bid Invitation 

Date

Bid Closing-

Opening

Submission

Bid Eval Rpt

No-objection

Date

Plan vs. 

Actual

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

1 - 2 wks 2 wks 4wks 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk 1 - 2 wks 3 wks  

Actual

N/A N/A N/A N/A   Plan      31/12/11

7/6/10 28/9/09 Actual 2.250000,000.00 25/8/10 27/9/10 29/10/10   

  

N/A N/A N/A N/A N/A N/A Plan 388,162,907.31  4/8/10 2/9/10  30/9/11

 Actual  

     N/A Plan  N/A 16/8/10 6/9/10 0.00 31/12/11
14/5/10 31/5/10 31/5/10 28/6/10 19/7/10 Actual 0.00 N/A 0.00

     N/A Plan   11/1/11 1/2/11  31/12/11

14/5/10 31/5/10 31/5/10 28/6/10 28/11/10 Actual 0.00 N/A 0.00  

     N/A Plan   15/3/11 5/4/11   31/12/11

Contract Finalization

Draft Bid Documents, including 

specs and quantities, draft SPN

Short

List

Consultant

Proposals

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)

If Post-Review, No-objection Dates are not needed



14/5/10 31/5/10 31/5/10 28/6/10 19/7/10 Actual 0.00 N/A 0.00  

N/A N/A N/A N/A N/A N/A Plan     31/12/11

 Actual N/A 31/12/11

Actual 0.00 N/A 14/5/09 12/6/09 0.00

N/A N/A N/A N/A N/A N/A Plan    31/12/11
Actual 160,213,038.16 N/A 28/5/09 4/6/09  0.00  

N/A N/A N/A N/A N/A Plan     31/10/11

1/12/08 Actual 2,788,429,063.00 27/8/09 7/9/09 24/9/09   

Plan 31/12/11

14/5/10 N/A 31/5/10 28/6/10 19/7/10 N/A Actual 259,252,062.15 N/A 9/11/10, 22/7/10
13/12/10, 

2/9/10
 0.00  

 
Plan 31/12/11

14/5/10 N/A 31/5/10 28/6/10 10/9/10 N/A Actual 127,510,518.89 N/A 9/11/10 6/12/10 0.00  

 Plan 31/12/11

N/A N/A N/A N/A N/A N/A Actual 77,275922.19 N/A 9//11/10&22/10/10
29/11/10&24/

11/10
0.00  

Plan 31/12/11
N/A N/A N/A N/A N/A N/A Actual 0.00 N/A 3/2/09 22/6/10 0.00  

      Plan    14/11/10 31/12/11
14/5/10 N/A 31/5/10 28/6/10 19/7/10 N/A Actual 0.00 N/A 22/10/10  0.00  

      Plan 31/12/11

14/5/10 N/A 31/5/10 28/6/10 19/7/10 N/A Actual 0.00 N/A 9/11/10 13/12/10 0.00  

Plan   15/3/11 15/4/11 30/4/12

14/5/10 31/5/10 14/6/10 28/6/10 19/7/10 NOT APPROVED Actual 0.00 N/A 0.00

Plan  15/3/11 5/4/11 30/6/11
14/5/10  N/A 31/5/10 28/6/10 19/7/10 N/A Actual 892,575,571.79 N/A   0.00  

Plan  N/A N/A 31/12/11

N/A N/A N/A N/A N/A N/A Actual 0.00 N/A 0.00  

Plan 31/12/11

11/5/10 Actual 518,367,935.45 28/7/10 4/8/10 15/10/10 0.00  

Plan 31/12/11
14/5/10 N/A 31/5/10 28/6/10 19/7/10 N/A Actual 0.00 N/A 20/11/10 29/11/2010 0.00  

 Plan 31/12/11

14/5/10 N/A 31/5/10 28/6/10 19/7/10 N/A Actual 0.00 N/A 22/10/10 13/12/10 0.00  

Plan  N/A N/A 31/12/11



N/A N/A N/A N/A N/A N/A Actual 0.00 N/A   0.00  

Plan 31/12/11

N/A N/A N/A N/A N/A N/A Actual 28,897,077.13 N/A 11/6/10 2/9/10  0.00  

Plan  31/12/11

N/A N/A N/A N/A N/A N/A Actual 29,170,070.97 N/A 11/6/10 2/9/10 0.00  

  N/A Plan 30/11/11
14/5/10 N/A 31/5/10 28/6/10 N/A Actual 124,928,409.38 N/A 29/11/10 2/12/10  0.00  

 
Plan 30/9/11

N/A N/A N/A N/A  N/A Actual 74,974936.55 N/A 5/1/10 23/2/10 0.00  

Plan 31/12/11

14/5/10 N/A 31/5/10 28/6/10  N/A Actual 74,806,818.68 N/A 9/11/10 2/11/12/10 0.00  

Plan 14/11/10  31/12/11

14/5/10 N/A 31/5/10 28/6/10   N/A Actual 0.00 N/A 22/10/10  0.00  

Plan 14/11/10  31/12/11

14/5/10 N/A 31/5/10 28/6/10   N/A Actual * N/A 22/10/10  *  

N/A N/A N/A N/A N/A N/A Plan 7,719,751,577.07 N/A N/A    

 Actual 27/9/2010 DEC, 2010 (35%)

N/A N/A N/A N/A N/A N/A Plan 882,363,291.84 N/A N/A 4/8/2010   

 Actual DEC, 2010 (95%)

N/A N/A N/A N/A N/A N/A Plan 297,862,153.63 N/A N/A N/A

 Actual  On demand DEC, 2010 (0%)

N/A N/A N/A N/A N/A N/A Plan N/A 15/3/11 5/4/11   

 Actual  On demand DEC,2010 (0%)

N/A N/A N/A N/A N/A N/A Plan 960,454,843.02 N/A N/A N/A  

 Actual N/A DEC,2010 (45%)

N/A N/A N/A N/A N/A N/A Plan N/A N/A N/A  

Actual 1,825,789,612.50 N/A DEC,2010 (35%)

N/A N/A N/A N/A N/A N/A Plan 10,338,078,000.93 N/A N/A N/A  

Actual N/A DEC, 2010 (60%)

Plan  

N/A N/A N/A N/A N/A N/A Actual 1,732,823,897.31  N/A 29/11/10 N/A DEC, 2010 (15%)

 



Plan

N/A N/A N/A N/A N/A N/A Actual 1,712,353,699.52  N/A 9/11/2010 N/A DEC, 2010 (15%)

Plan

N/A N/A N/A N/A N/A N/A Actual 515,172,815.33 NA N/A 9/11/2010 N/A DEC,2010 (15%)

Plan

N/A N/A N/A N/A N/A N/A Actual 506,020,058.75 N/A N/A N/A N/A DEC, 2010 (20%)

N/A N/A N/A N/A N/A N/A Plan  N/A 22/10/2010 N/A

Actual 166,722,584.13 N/A DEC, 2010 (15%)

N/A N/A N/A N/A N/A N/A Plan

Actual 375,862,008.06 N/A N/A 9/11/2010 N/A DEC, 2010 (15%)

Plan 13,000,000,000.00

N/A N/A N/A N/A N/A NOT APPROVED Actual

Plan N/A 15/3/11 5/4/11

N/A N/A N/A N/A N/A N/A Actual 960,551,510.81 4/8/2010 N/A
DEC, 2010 

(100%)

Plan N/A N/A N/A

N/A N/A N/A N/A N/A N/A Actual 596,000,000.00 N/A DEC, 2010 (43%)

Plan

Actual

Plan

N/A N/A N/A N/A N/A N/A Actual 777,545,291.25 N/A N/A 29/11/2010 DEC, 2010 (0%)

Plan

N/A N/A N/A N/A N/A N/A Actual 150,851,615.28 N/A N/A N/A N/A DEC, 2010 (15%)

Plan

N/A N/A N/A N/A N/A N/A Actual N/A N/A N/A N/A (DEC,2010 (0%)

Plan

N/A N/A N/A N/A N/A N/A Actual 192,647,180.88 N/A N/A 21/5/2010 N/A (DEC,2010 (15%)

Plan

N/A N/A N/A N/A N/A N/A Actual 194,467,139.79 N/A N/A 21/5/2010 N/A DEC, 2010 (15%)

N/A N/A N/A Plan

N/A N/A N/A Actual 832,856,062.50 N/A N/A 29/11/2010 N/A DEC, 2010 (15%)

Plan



N/A N/A N/A N/A N/A N/A Actual 750,000,000.00 N/A N/A N/A N/A DEC, 2010 (15%)

Plan

N/A N/A N/A N/A N/A N/A Actual 498,712,124.56 N/A N/A 9/11/2010 N/A DEC, 2010 (0%)

Plan

N/A N/A N/A N/A N/A N/A Actual 650,000,000.00 N/A N/A 22/10/2010 N/A DEC,2010 (15%)

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

 Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

 Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

 Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual

21/02-7/3/2011 N/A 7/3/11-7/4/2011 7/4/2011 7/4/11-21/4/2011 N/A Plan N/A N/A 5-12/5/2011
12/5/11- 

2/6/2011
 31/12/2011

Actual



Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost
Action Party Champion Remarks.

N/A N/A N/A 10,000,000.00 Engr. Agbo Engr. Saleh Awarded 2006.  At  80% Completion stage

N/A N/A N/A 10,000,000.00 Engr. Agbo Engr. Saleh Awarded 2006.  At  80% Completion stage

N/A N/A N/A 70,000,000.00 Engr. Daula Engr. Saleh Awarded 2006.  Upward review of consultancy  being processed due to increas in scope.

N/A N/A N/A 50,000,000.00 Engr.Daula Engr. Saleh 90% completed.

N/A N/A N/A 14,000,000.00 Engr.Abiola Engr. Saleh 100% completed

N/A N/A N/A 10,000,000.00 Engr. Abiola Engr. Saleh Not implemented

N/A N/A N/A 50,000,000.00 Engr.Daula Engr. Saleh 90% completed.

N/A N/A N/A 14,000,000.00 Engr.Abiola Engr. Saleh Not implemented

N/A N/A N/A 13,000,000.00 Engr. Abiola Engr. Saleh Not implemented

N/A N/A N/A 24,000,000.00 Engr. Abiola Engr. Saleh Main contract Abandoned.

Final

Acceptance

Final

Cost

Inspection 

/Acceptance
Action party Champion REMARKS

30/6/12 7,719,751,577.07 30/6/12

ENGR. DAURA ENGR. SALEH

31/3/12 882,363,291.84 31/3/12

ENGR. DAURA ENGR. SALEH

30/6/12 297,665,780.00 30/6/12 MR, Obembe Mr, Ridhard
  

30/6/12 30/6/12

 297,862,153.63  
ENGR. 

NWODO
ENGR. SALEH

30/6/2012 252,000,000.00 30/6/12 THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=156m

THE COMPLETION IS SUBJECT TO ADDITIONAL 

N423M

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=70m

Contract Implementation

THE COMPLETION IS SUBJECT TO ADDITIONAL 

N3B 



  
AYONIYI 

DEHINBO
Alh. Mohammed

30/6/12 960,454,843.02 30/6/12 ENGR. DAURA ENGR. SALEH

30/6/12 960,454,843.02 30/6/12 ENGR. DAURA ENGR. SALEH

30/6/12 1,825,789,612.50 30/6/12
ENGR. AGBO ENGR. SALEH

30/4/12 30/4/12

 10,338,078,000.93  
ENGR. YEMI 

AYELETO
ENGR. SALEH

30/6/12 30/6/12

 1,732,823,897.31  
ENGR. YEMI 

AYELETO
ENGR. SALEH

30/6/12 30/6/12

 1,712,353,699.52  ENGR. AGBO ENGR. SALEH

3/6/12 30/6/12

 515,172,815.33  ENGR. AGBO ENGR. SALEH

30/6/12 30/6/12
 506,020,058.75  ENGR. AGBO ENGR. SALEH

30/6/12 30/6/12
 166,722,584.13  ENGR. AGBO ENGR. SALEH

30/6/12 30/6/12

 375,862,008.06  ENGR. DAURA ENGR. SALEH

31/10/12 13,000,000,000.00 31/10/12

 ENGR. ABIOLA ENGR. SALEH

31/12/11 31/12/11
 960,551,510.81  ENGR. AGBO ENGR. SALEH

30/6/12 30/6/12

 596,000,000.00  ENGR. DAURA ENGR. SALEH

30/6/12 1,080,283,210.00 30/6/12

ENGR. DAURA ENGR. SALEH

30/6/12 30/6/12
 777,545,291.25  ENGR. AGBO ENGR. SALEH

30/6/12 30/6/12

 150,851,615.28  ENGR. DAURA ENGR. SALEH

30/6/12 30/6/12 TERMINATION OF SUBSISTING CONTRACT IS 

BEING PROCESSED

PROJECT AWARDED 2009. 75% PAID, BALANCE 

REMAINING =N189M.  N180M PROVIDED IN 

2010. FUND PROVIDED IN 2011 ADEQUATE. 

THE BID WINNER HAS DECLINED THE OFFER, 

THE NEXT RESPONSIVE BIDDER MAY BE 

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N82M.

BPP ADVISED THATCERTIFICATE OF NO 

OBJECTION WOULD BE ISSUED ONLY IF THERE 

IS ENOUGH FUND AVAILABLE TO PAY 15% 

PROJECT COMPLETED 2010. FUND PROVIDED 

IN 2011 BDGT. NOT ADEQUATE TO PAY 

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N216M.

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N31M.

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=5.4B

COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONAL FUND  =N=1.23B.

 COMPLETION BY DEC. 2011 IS SUBJECT TO 

AVAILABILTY OF ADDITIONAL FUND OF  

=N=222M.  ENUGU AND ILORIN ARE ON-GOING 

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=156m

*

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=1.5B



N/A ENGR. DAURA ENGR. SALEH

30/6/12 30/6/12

 192,647,180.88  ENGR. DAURA ENGR. SALEH

30/6/12 30/6/12

 194,467,139.79  ENGR. DAURA ENGR. SALEH

31/5/12 31/5/12
 832,856,062.50  ENGR. AGBO ENGR. SALEH

31/3/12 31/3/12

 750,000,000.00  
ENGR. YEMI 

AYELETO
ENGR. SALEH

30/6/12 30/6/12

 498,712,124.56  
ENGR. 

NWODO
ENGR. SALEH

30/6/12 30/6/12

 650,000,000.00  ENGR. DAURA ENGR. SALEH

30/6/12 4,500,000,000.00 30/6/12

   ENGR. DAURA ENGR. SALEH

DEC. 2012 7,719,751,577.07 DEC. 2012

ENGR. DAULA ENGR. SALEH

SEPT2011 882,363,291.84 SEPT. 2011

ENGR. DAULA ENGR. SALEH

DEC 2011 297,862,153.63 DEC. 2011
ENGR. 

NWODO
ENGR. SALEH

DEC 2011 DEC, 2011
AYONIYI 

DEHINBO
DES

 

DEC. 2011 960,454,843.02 DEC. 2011 ENGR. DAULA ENGR. SALEH

DEC. 2011 1,825,789,612.50 DEC. 2011

ENGR. AGBO ENGR. SALEH

OCT.2012 10,338,078,000.93 OCT. 2012
ENGR. YEMI 

AYELETO
ENGR. SALEH

DEC. 2012 1,732,823,897.31 DEC. 2012
ENGR. YEMI 

AYELETO
ENGR. SALEH

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONAL FUND  =N=1.04B.

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=224m

THE COMPLETION BY DEC. 2011 IS SUBJECT TO  

ADDITIONA FUND  =N=70m

ADDITIONAL FUND OF N166M REQUIRED TO 

COMPLETE THE PROJECT IN 2011.

ADDITIONAL FUND OF N607M REQUIRED TO 

COMPLETE THE PROJECT IN 2011.

ADDITIONAL FUND OF N84M REQUIRED TO 

COMPLETE THE PROJECT IN 2011.

TERMINATION OF SUBSISTING CONTRACT IS 

BEING PROCESSED



DEC, 2011 1,712,353,699.52 DEC, 2011 ENGR. AGBO ENGR. SALEH

DEC. 2011 515,172,815.33 DEC. 2011 ENGR. AGBO ENGR. SALEH

DEC. 2011 506,020,058.75 DEC. 2011 ENGR. AGBO ENGR. SALEH

DEC. 2011 166,722,584.13 DEC. 2011 ENGR. AGBO ENGR. SALEH

DEC. 2011 375,862,008.06 DEC. 2011 ENGR. DAULA ENGR. SALEH

13,000,000,000.00

ENGR. ABIOLA ENGR. SALEH

JUNE, 2011 960,551,510.81 JUNE 2011 ENGR. AGBO ENGR. SALEH

DEC,2011 596,000,000.00 DEC. 2011
ENGR. 

NWODO
ENGR. SALEH

ENGR. DAULA ENGR. SALEH

DEC, 2011 777,545,291.25 DEC, 2011 ENGR. AGBO ENGR. SALEH

DEC. 2011 150,851,615.28 DEC. 2011 ENGR. DAULA ENGR. SALEH

N/A ENGR. DAULA ENGR. SALEH

DEC. 2011 192,647,180.88 DEC. 2011 ENGR. DAULA ENGR. SALEH

DEC. 2011 194,467,139.79 DEC. 2011 ENGR. DAULA ENGR. SALEH

NOV. 2011 832,856,062.50 NOV, 2011 ENGR. AGBO ENGR. SALEH

ADDITIONAL FUND OF N166M REQUIRED TO 

COMPLETE THE PROJECT IN 2011.

THE BID WINNER HAS DECLINED THE OFFER, 

THE NEXT RESPONSIVE BIDDER MAY BE 

READVERTISED OR THE PROJECT BE 

TERMINATION OF SUBSISTING CONTRACT IS 

BEING PROCESSED

BPP ADVISED THATCERTIFICATE OF NO 

OBJECTION WOULD BE ISSUED ONLY IF THERE 

IS ENOUGH FUND AVAILABLE TO PAY 15% 

PROJECT COMPLETED 2010. FUND PROVIDED 

IN 2011 BDGT. NOT ADEQUATE TO PAY 

OUTSTANDING BALANCE OF N263MILLION. 

PROJECT AWARDED 2009. 75% PAID, BALANCE 

REMAINING =N189M.  N180M PROVIDED IN 

2010. FUND PROVIDED IN 2011 ADEQUATE. 

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N216M.

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N31M.

CONPLETION BY DEC. 2011 SUBJECT TO 

ADDITIONAL FUND OF N82M.

THE COMPLETION BY DEC. 2011 IS SUBJECT TO 

AVAILABILTY OF ADDITIONAL FUND OF  

=N=222M.  ENUGU AND ILORIN ARE ON-GOING 



SEPT. 2011 750,000,000.00 SEPT. 2011
ENGR. YEMI 

AYELETO
ENGR. SALEH

DEC. 2011 498,712,124.56 DEC. 2011
ENGR. 

NWODO
ENGR. SALEH

DEC. 2011 650,000,000.00 DEC. 2011 ENGR. DAULA ENGR. SALEH

30/6/2012 N/A Dec, 2011 Engr.Daula Engr Saleh

  

30/6/2012 N/A Dec, 2011 Engr.Daula Engr Saleh

  

30/6/2012 N/A Surv. Obi Engr Saleh

  

30/6/2012 N/A Dec, 2011 Surv. Obi Engr. Saleh

  

30/6/2012 N/A Dec, 2011 Surv. Obi Engr. Saleh

    

30/6/2012 N/A Dec, 2011 Surv. Obi Engr. Saleh

    

30/6/2012 N/A Dec, 2011 Surv. Obi Engr. Saleh

    

30/6/2012 N/A Dec, 2011

FMA/FAAN FMA

30/6/2012 N/A Dec, 2011 Engr. Agbo Engr Saleh

  

30/6/2012 N/A Dec, 2011 Engr. Agbo Engr Saleh

  

*

*

PROJECT YET TO BE HANDED OVER TO FAAN.

ADDITIONAL FUND OF N84M REQUIRED TO 

COMPLETE THE PROJECT IN 2011.



 

Desk Officer/Contact #: Engr. 

Audu Ali/08035872238

Contract

Type

Project Description*
Selection 

Method

Lumpsum

or

Time-Based

Budgetary 

Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time before 

shortlist

2 -3 wks 1 - 2 wks 2 wks 1 wks

List of Contracts
QCBS LUMP SUM 6,000,000.00 PTB 24 JAN - 7 FEB 2011 7 FEB-11 FEB 2011 7 FEB-2 1FEB 2011 21FEB- 28 FEB 2011

QCBS LUMP SUM 38,000,000.00 PTB 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7FEB-21 FEB 2011 21FEB-28 FEB 2011

QCBS LUMP SUM 41,000,000.00 PTB 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7FEB-21 FEB 2011 21FEB-28 FEB 2011

QCBS LUMP SUM 45,000,000.00 PTB 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7 FEB-2 1FEB 2011 21FEB-28 FEB 2011

QCBS LUMP SUM 21,000,000.00 PTB 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7FEB-21 FEB 2011 21FEB-28 FEB 2011

QCBS LUMP SUM 25,000,000.00 PTB 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7FEB-21 FEB 2011 21FEB-28 FEB 2011

QCBS LUMP SUM 750,000,000.00 FEC 24 JAN- 7 FEB 2011 7 FEB-11 FEB 2011 7FEB-21 FEB 2011 21FEB-28 FEB 2011

Total Cost 841,000,000.00

Budgetary Year: 2011 -- Goods
Desk Officer/Contact #: Engr. Audu Ali/08034872238

Project Description* Package

Number

Lot Number Estimated 

Amount in 

Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & Submission

by MDAs MDA Approval

If Prequalification 2 - 3 wks 1 - 2 wks

add 2 wks
List of Contracts

NCAT/GDS/DC/20

10/003
LOT 11 140,000,000.00         DC Post-Qualification     MTB 22 FEB- 8 MAR-2010 8 MAR- 18 MAR 2010

Ministry/Department/Agency: Nigerian College of Aviation 

Technology

Budgetary Year: 2011 --- Consultancy Service

Consultancy Services for the Supervision of 

Rehabilitation of 3rd Hangar

Consultancy Services for the Design and 

Supervision of the Construction of Students 

Provision of Insurance Cover for the College 

Assets

Draft Bid Documents, including specs 

and quantities, draft SPNBASIC DATA

Consultancy Services for the Design and 

Supervision of the Resurfacing and Extension of 

Consultancy Services for the Supervision of 

Construction Flying School First Floor Classroom 

Block

Request for Expression of Interest

(when required)Preparation 

Request for Proposals

Consultancy Services for the Supervision of 

Construction/Up-gading of Aeromedical Centre 

Norm Duration of Proc Steps

Purchase of Aerobatic Aircraft (On Going)

Norm Duration of Proc Steps

Consultancy Services for the Design and 

Supervision of the Rehabiltation/Construction of 



NCAT/GDS/DC/20

10/005
N/A 146,835,847.00         DP N/A      PTB N/A N/A

NCAT/GDS/NCB/2

011/005
LOT 12 60,000,000.00        NCB Post-Qualification      MTB 22 FEB- 8 MAR-2011 8 MAR- 18 MAR 2011

NCAT/GDS/DC/20

10/003
LOT 11 1,177,566,525.66         DC N/A      FEC 22 FEB- 8 MAR-2010 8 MAR- 18 MAR 2010

NCAT/GDS/DC/20

10/005
N/A 146,835,847.00         DP N/A      PTB N/A N/A

NCAT/GDS/DC/20

11/005
LOT 11 71,675,055.00         DP N/A      PTB 22 FEB- 8 MAR-2011 8 MAR- 18 MAR 2011

NCAT/GSD/NCB/2

011/0015
LOT 9 150,000,000.00 DC N/A      MTB 22 FEB- 8 MAR-2011 8 MAR- 18 MAR 2011

NCAT/GDS/DC/20

11/008
LOT 14 140,000,000.00 DC N/A      FEC 24 MAR- 5 APR 2011 06 APR- 17 APR 2011

NCAT/GDS/DC/20

10/001
LOT 13 381,365,027.00        DC N/A      FEC 22 FEB - 10 MAR 2010 N/A

22-FEB-2010 N/A

Total Cost 2,414,278,301.66

Budgetary Year: 2011 --- Works

Desk Officer/Contact #: Engr. Audu Ali/08035872238

Project Description*
Package

Number

Lot

Number

Lumpsum or 

Bill of 

Quantities

Procurement 

Method

Budgetary Amount 

in

Naira

Pre-or Post 

Qualification

Approval 

Thresholds

Prep & Submission

by MDAs

If Prequalification 2 - 3 wks

add 2 wks

List of Contracts

NCAT/WKS/NCB/2

010/001
LOT 1 140,000,000.00 NCB Post Qualification PTB 2-16FEB2010

NCAT/WKS/DC/20

10/002
LOT 2 43,450,000.00 DC 38,750,000.00 Post Qualification PTB 17JAN-2FEB2010

31 MAR 2010

NCAT/WKS/DC/20

10/007
LOT 3 70,140,000.00 DC 64,560,000.00 Post Qualification PTB 17JAN-2FEB2010

31-MAR-2010

Purchase of Aircraft Spare Parts

Norm Duration of Proc Steps

Construction/Upgrading  of Aeromedical Centre 

Main Building & Perimetrer Fence

Purchase and Installation of Aerodynamic 

Trainer System  (On-Going)

Purchase and Installation of Gas Turbine Engine 

Trainer (On-Going)

Purchase of Aircraft Fuel(Avgas 100LL,Jet A-1 & 

Lubricants)

Supply of  ONE(1) Mechtronic Ascent 

Simulator(6 MOUV Flight Simulator)

Purchase of Visual Tower Simulator(on-going)

Purchase of Two (2) Trainer Helicopter (On-

Going)

Purchase of Aircraft Spare Parts

Draft Bid Documents, including specs and 

quantities, draft SPNBasic Data

Purchase of Operational Vehicles(on-going)

Purchase of Aircraft Spare Parts



NCAT/WKS/DC/20

10/008
LOT 4 39,550,000.00 DC 34,056,000.00 Post Qualification PTB 17JAN-2FEB2010

31MAR2010

NCAT/WKS/NCB/2

011/011
LOT 1 20,000,000.00 NCB POST-Qualification PTB 17JAN-2FEB2011

NCAT/WKS/NCB/2

011/002
LOT 2 275,992,880.50 NCB 30,000,000.00 Post Qualification MTB 24 MAR- 5 APR 2010

NCAT/WKS/NCB/2

011/003
LOT 3 90,000,000.00 NCB Post Qualification PTB 24 MAR- 5 APR 2011

NCAT/WKS/DC/20

10/004
LOT 4 59,803,322.00 DC 55,638,400.00 Post Qualification PTB 17JAN-2FEB2010

31MAR2010

NCAT/WKS/NCB/2

009/001
LOT 1 231,420,781.23 NCB 44,460,501.00 Post Qualification PTB 2-16FEB2009

NCAT/WKS/NCB/2

009/002
LOT 2 328,644,078.00 NCB 83,262,735.00 Post Qualification PTB 17JAN-2FEB2009

NCAT/WKS/NCB/2

009/007
LOT 3 225,943,799.81 NCB 27,574,198.00 Post Qualification PTB 24 MAR- 5 APR 2009

31-MAR-2009

NCAT/WKS/NCB/2

009/008
LOT 4 92,306,731.31 NCB 44,128,007.00 Post Qualification PTB 24 MAR- 5 APR 2009

NCAT/WKS/NCB/2

011/001
LOT 1 2,200,000,000.00 NCB 217,787,382.00 Pre-Qualification MTB 8 - 22 AUG 2011

NCAT/WKS/NCB/2

011/002
LOT 2 275,992,880.50 NCB 27,574,198.00 Post Qualification PTB 24 MAR- 5 APR 2011

NCAT/WKS/NCB/2

011/003
LOT 3 23,004,230.00 NCB 16,204,230.00 Post Qualification FEC 24 MAR- 5 APR 2011

NCAT/WKS/NCB/2

011/004
LOT 4 25,000,000.00 NCB 13,503,525.00 Post Qualification FEC 24 MAR- 5 APR 2011

NCAT/WKS/NCB/2

011/005
LOT 5 479,080,980.00 NCB 49,844,678.00 Pre-Qualification MTB 24 OCT- 5 NOV 2011

NCAT/WKS/NCB/2

011/006
LOT 4 211,750,000.00 NCB 108,204,230.00 Post Qualification PTB 24 MAR- 5 APR 2011

Completion of Construction of Library Complex 

(On-Going)

Completion of Construction of College 

Auditorium (On-Going)

Rehabilitation/Construction of College Road 

Network & Drainages  

Construction of Flying School First Floor 

Classroom Block

Supply and Installation of ADS-B Base Station 

and Airborne Equipment(on-going)

Purchase and Installation of Avionuics System 

Trainer (On-Going)

Construction of perimeter fence for Aircraft 

Navigational Station,Layin Zomo - Zaria

Construction and Furnishing of Students Hostel 

BLOCK A (On-Going)

Construction and Furnishing of Classroom (On-

Going)

Resurfacing and Extension of Runway and Taxi 

way

Construction and Furnishing of Student Hostel 

BLOCK B

Purchase and Installation of Programmable 

Controller Laboratory

Completion of AVNET project

Rehabilitation of 3rd Hangar

Supply and Installation of Airfield Lighting- CAT1



NCAT/WKS/DC/20

11/002

LOT 5 53,196,889.00        NCB 53,196,589.00 Post Qualification      PTB
24 MAR- 5 APR 2011

NCAT/WKS/DC/20LOT 6 33,005,000.00        NCB 29,707,755.00 Post Qualification      PTB 24 MAR- 5 APR 2011

NCAT/WKS/NCB/2

010/009
LOT 5 976,492,527.29 NCB Pre-Qualification MTB 22 FEB - 10 MAR 2010

Automation of AIS Simulator

Completion of Construction of College Perimeter 

Fence(on-going)

Purchase and Installation of AS Trainer for AME 

School 



Submission

Date
MDA Approval

Invitation

Date

Submission/ 

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval
Opening/ Evaluation 

Financial Proposals

1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks

28 FEB 2011 28 FEB - 7 MAR 2011 7 MAR-21 MAR 2011 21 MAR -4 APR 2011 4APR - 18 APR 2011 18 APR - 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB -7 MAR 2011 7 MAR- 21 MAR 2011 21 MAR- 4 APR 2011 4 APR - 18 APR 2011 18  APR- 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB -7 MAR 2011 7 MAR- 21 MAR 2011 21 MAR- 4 APR 2011 21 MAR - 4 APR 2011 18  APR- 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB - 7 MAR 2011 7 MAR-21 MAR 2011 21 MAR- 4 APR 2011 4APR-18 APR 2011 18 APR- 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB -7 MAR 2011 7 MAR- 21 MAR 2011 21 MAR- 4 APR 2011 4 APR-18 APR 2011 18  APR- 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB -7 MAR 2011 7 MAR- 21 MAR 2011 21 MAR -4 APR 2011 4 APR-18 APR 2011 18  APR- 2 MAY 2011 2 MAY- 16 MAY 2011

28 FEB 2011 28 FEB -7 MAR 2011 7 MAR- 21 MAR 2011 21 MAR- 4 APR 2011 4 APR-18 APR 2011 18  APR- 2 MAY 2011 2 MAY- 16 MAY 2011

Spec Proc Notice

Advert
Advertisement for Pre-

Qualification

Bid Invitation Date Bid Closing-Opening Submission

Bid Eval Rpt

MDA Approval/ BPP "No 

Objection"

Certifiable Amount per 

Contract

FEC Approval

2 wks 2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks

N/A 22 MAR- 19 APR 2010 19 APR 2010 19 APR-3 MAY2010  3 -17MAY 2010 140,000,000.00 18 MAY- 2JUN 2010

Bidding Period

Short

List

Bid Evaluation Contract Finalization

Consultant

Proposals

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



N/A 5-APR-2011 17-MAY-2011 7-JUN-2011 21-JUN-2011 146,835,847.00 N/A

N/A 22 MAR- 19 APR 2011 19 APR 2011 19 APR- 3MAY 2011 3-17 MAY 2011 60,000,000.00 4 MAY- 18 MAY 2011

N/A 22 MAR- 19 APR 2010 19 APR 2010 N/A 20 APR- 3 MAY 2010 1,177,566,525.66 4 MAY- 18 MAY 2010

1-JUN-2010 1-JUL-2010 N/A 26-NOV-2010 8-DEC-2010

N/A 5-APR-2011 17-MAY-2011 7-JUN-2011 21-JUN-2011 146,835,847.00 N/A

N/A 22 MAR- 19 APR 2011 19 APR 2011 1 JUL- 18 JUL 2011 20 APR- 3 MAY 2011 71,675,055.00 4 MAY- 18 MAY 2011

N/A 22 MAR- 19 APR 2011 19 APR 2011 1 JUL- 18 JUL 2011 20 APR- 3 MAY 2011 150,000,000.00 4 MAY- 18 MAY 2011

N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 140,000,000.00 N/A

N/A 25 MAR- 7 MAY 2010 7 MAY 2010 8 MAY- 30 MAY 2010 381,365,027.00 1 JUN- 1 JUL 2010

3-AUG-2010 24-AUG-2010 19-NOV-2010 24 DEC 2010 371,992,299.44 8-DEC-2010

2,414,278,301.66

If Within MDAs Thresholds, No-objection Dates not required

Spec Proc Notice

Advert

MDA Approval
Advertisement for Pre-

Qualification
Bid Invitation Date Bid Closing-Opening

Submission

Bid Eval Rpt

MDA Approval/BPP "No 

Objection"

Contract Amount Certified 

in N

1 - 2 wks 2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks

16FEB-1MAR2010 N/A 1 - 14 MAR2011 12 APR 2011 12-26APR 2011 26 APR- 10 May 2011 140,000,000.00

2 - 16FEB2010 N/A 1 - 14 MAR2010 12 APR 2010 12-26APR 2010 26 Apr- 10 May 2010

11 MAY 2010 08 JUN- 13 JUL 2010 13-JUL-2010 13-27 JUL-2010 43,450,000.00

06 APR- 17 APR 2010 N/A 18 MAY- 29 JUN 2010 29-JUN-2010 1 JUL- 18 JUL 2010 19 JUL- 30 JUL 2010

11-MAY-2010 N/A 08 JUN- 13 JUL 2010 13-JUL-2010 13-27 JUL-2010 27JUL -11AUG2010 70,140,000.00

Draft Bid Documents, including specs and 

quantities, draft SPN Bidding Period Bid Evaluation Contract Finalization



06 APR- 17 APR 2010 N/A 18 MAY- 29 JUN 2010 29-JUN-2010 1 JUL- 18 JUL 2010 19 JUL- 30 JUL 2010

1-14 APR 2010 08 JUN- 13 JUL 2010 13-JUL-2010 13-27 JUL-2010 27JUL -11AUG2010 39,550,000.00

06 APR - 17 APR 2011 N/A 18 MAY - 29 JUN 2011 29 JUN 2011 1JUN -18JUL2011 19JUL-30JUL2011 20,000,000.00

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 275,992,880.50

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 90,000,000.00

06 APR- 17 APR 2010 N/A 18 MAY- 29 JUN 2010 29-JUN-2010 1 JUL- 18 JUL 2010 19 JUL- 30 JUL 2010

1-14 APR 2010 8JUN-13JUL 2010 13 JUL 2010 13-27 JUL-2010 27JUL -11AUG2010 59,803,322.00

16FEB-1MAR2009 N/A 1 - 14 MAR2009 12 APR 2009 12-26APR 2009 26 APR- 10 May 2009 231,420,781.23

18JUL-29AU2009 29 AUG 2009 1- 18 SEP 2009 8 OCT 2009

2 - 16FEB20009 16FEB-1MAR2009  1 - 14 MAR2009 12 APR 2009 12-26APR 2009 26 Apr- 10 May 2009 328,644,078.00

14 DEC 2009

06 APR- 17 APR 2009 N/A 18 MAY- 29 JUN 2009 29-JUN-2009 1 JUL- 18 JUL 2009 19 JUL- 30 JUL 2009 225,943,799.81

11-MAY-2009 N/A 08 JUN- 13 JUL 2009 13-JUL-2009 13-JUL-2009 27-JUL-2009 225,943,799.81

06 APR- 17 APR 2009 N/A 18 MAY- 29 JUN 2009 29-JUN-2009 1 JUL- 18 JUL 2009 19 JUL- 30 JUL 2009 92,306,731.31

21 APR- 01 JUN 2009 01-JUN-2009 01-JUN-2009 01-JUL-2009 92,306,731.31

22 AUG - 5 SEP 2011 8 - 22 AUG 2011 5 SEP - 3 OCT 2011 3 OCT 2011 3 - 17 OCT 2011 17 - 30 OCT 2011 2,200,000,000.00

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 45,150,786.00

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 23,004,230.00

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 16,000,000.00

06 NOV- 17 NOV 2011 N/A 18 NOV- 29 DEC 2011 29-DEC-2011 1 JAN- 18 JAN 2012 19 JAN- 30 JAN 2012 479,080,980.00

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011 211,750,000.00



06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011

06 APR- 17 APR 2011 N/A 18 MAY- 29 JUN 2011 29-JUN-2011 1 JUL- 18 JUL 2011 19 JUL- 30 JUL 2011

N/A N/A 25 MAR- 7 MAY 2010 7 MAY 2010 8 MAY- 30 MAY 2010
976,492,527.29

29 OCT-12 NOV 2010 29 OCT- 26 NOV 2010 26 NOV 2010 10- DEC- 2010 12 JAN 2011



Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection Date FEC Approval
Contract Amount in 

Naira

Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

2 wks 2 wks 2 wks 2 wks  1- 2 wk 2 wks

16 MAY-30 MAY 2011 30MAY - 15 JUN 2011 15 JUN - 27  JUN 2011 N/A 45,000,000.00 27 JUN - 11 JUL 2011 11 JUL - 26 JUL 2011 11 AUG  2011 11 SEP  2011

16 MAY- 30 MAY 2011 30 MAY- 15 JUN 2011  15 JUN- 27 JUN 2011 N/A 21,000,000.00 27 JUN - 11 JUL 2011 11 JUL-26 JUL 2011 11  AUG 2011 11  SEPT 2011

16 MAY- 30 MAY 2011 30 MAY- 15 JUN 2011 15 JUN- 27 JUN 2011 N/A 27 JUN - 11 JUL 2011 11 JUL-26 JUL 2011 11  AUG 2011 11  SEPT 2011

16 MAY-30 MAY 2011 30MAY - 15 JUN 2011 15 JUN - 27  JUN 2011 N/A 45,000,000.00 27 JUN - 11 JUL 2011 11 JUL - 26 JUL 2011 11 AUG  2011 11 SEP  2011

16 MAY-30 MAY 2011 30 MAY- 15 JUN 2011  15 JUN- 27 JUN 2011 N/A 21,000,000.00 27 JUN - 11 JUL 2011 11 JUL-26 JUL 2011 11  AUG 2011 11  SEPT 2011

16 MAY-30 MAY 2011 30 MAY- 15 JUN 2011  15 JUN- 27 JUN 2011 N/A 25,000,000.00 11 AUG 2011 11 SEPT 2011

16 MAY-30 MAY 2011 30 MAY- 15 JUN 2011  15 JUN- 27 JUN 2011 27JUN-10JUL2011 750,000,000.00 11JUL- 25JUL2011 26JUL-10AUG2011 11 AUG 2011 11 SEPT 2011

907,000,000.00

Contract Implementation

Date

Contract

Offer

Date

Contract

Signature

Mobilization Advance 

Payment

Arrival of Goods Inspection

Final

Acceptance

Action Party Champion

1 - 2 wks 2 wks 2 - 3 wks T 2 wks

2JUN- 16JUN 2010 16JUN- 30JUL 2010 1AUG - 14 AUG 2010 14 SEP 2010 15 SEP- 29SEP 2010
Engr. Ibrahim Hirse/ 

Manshop
Capt. Caulcrick

Contract Finalization

Contract Finalization Contract Implementation
Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



5-JUL-2011 18-JUL-2011 2-AUG-2011 01-NOV-2011 8-NOV-2011 Engtr. Audu Ali Capt. Caulcrick

19 MAY- 2 JUN 2011 3 JUN- 17 JUN 2011 18 JUN - 4 JULY 2011 30 JUL 2011 30 JUL 2011 Transport Officer Registrar

19 MAY- 2 JUN 2010 3 JUN- 17 JUN 2010 18 JUN- 4 JULY 2010 4 JAN 2011 5 JAN- 18 JAN 2011
Engr. Ibrahim Hirse/ 

Manshop
Capt. Caulcrick

29-DEC-2010 N/A N/A N/A N/A

5-JUL-2011 18-JUL-2011 2-AUG-2011 01-NOV-2011 8-NOV-2011 Engtr. Audu Ali Capt. Caulcrick

19 MAY- 2 JUN 2011 3 JUN- 17 JUN 2011 18 JUN- 4 JULY 2011 4 JAN 2012 5 JAN- 18 JAN 2012 Japhet Yalson C. Manshop

19 MAY- 2 JUN 2011 3 JUN- 17 JUN 2011 18 JUN- 4 JULY 2011 4 JAN 2012 5 JAN- 18 JAN 2012 C.Manshop Capt. Caulcrick

1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 11 JUN- 11 JUL 2012
12 DEC 2012- 12 JAN 

2013
Capt. Abbas/ Aba Capt S. Caulcrick

2 JUL- 16 JUL 2010 17 JUL - 24 JUL 2010 23-DEC-2010 22-MAY-2010 Engr. Tijjani Engr. S.T. Yahaya

29-DEC-2010 10-FEB-2011

FEC Approval
Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

2 - 4 wk 1 - 2 wks 1 wks 6 Months

12-26AUG 2011 26 AUG -2SEP 2011 20/03/2012 31 MARCH 2012             140,000,000.00 Engr. Abdullahi Dr. E.Shittu

N/A

12 -26-AUG-2010
Engr.Abdullahi/S

A
Engr. L.Tachio

N/A 6 OCT 2010 6-13OCT2010 30 OCT 2010 15 APR 2011 15MAY 2011               43,450,000.00 

N/A 12-26-AUG-2010 14 AUG- 20 AUG 2010 31 MARCH 2011
Engr. 

Abdullahi/SA
Engr. L.Tachio

6 OCT 2010 6 -13 OCT 2010 30-OCT-2010 15 APR 2011 15 MAY 2011               70,140,000.00 

Contract ImplementationContract Finalization



N/A 12-26-AUG-2009 14 AUG- 20 AUG 2009 31 MARCH 2011 Engr. Abdullahi Engr. L.Tachio

6 OCT 2010 6 - 13 OCT 2010 30 OCT 2010 15 APR 2011 15 MAY 2011               39,550,000.00 

N/A 1 - 14 AUG 2011 14 -30 AUG 2011 19 SEP 2011 15 MAR 2012 31 APR2012 20,000,000.00 Engr. Abdullahi Aih. S.T.Yahaya

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 13 SEP 2011 13 APR 2012 13 JUN 2012 275,992,880.50 Engr. Abdullahi G.C Onugha

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 27 AUG  2011 13 OCT 2011 13 NOV 2011 90,000,000.00 Engr. Abdullahi Capt. S.Caulcrick

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 27  AUG  2011 13 OCT 2011 13 NOV 2011 Engr. Tijani Alh. S.T.Yahaya

6 OCT 2010 6 -13 OCT 2010 30 OCT 2010 15 APR 2011 15 MAY 2011               59,803,322.00 

20/03/2011 31 MARCH 2011             231,420,781.23 Engr. Abdullahi E. Gandu

6 APRIL 2002 8-OCT-2009 (Re-awarded) 8/02/2010 4/05/2010

05/12/2011 31 JAN 2012             328,644,078.00 
Engr.Abdullahi/S

A
G.C Onugha

6 /4/2002 14 DEC2009(Re-awarded) 4 MAR 2010 8 JUN 2010

N/A 1 AUG- 13 AUG 2009 14 AUG- 20 AUG 2009 10/03/2011 31 MARCH 2011             225,943,799.81 
Engr. 

Abdullahi/SA
G.C Onugha

26-AUG-2009 2-SEP-2009 07-OCT-2009

N/A 1 AUG- 13 AUG 2009 14 AUG- 20 AUG 2009 22/02/2011 31 MARCH 2011 92,306,731.31 Engr. Abdullahi H.O Toluhi

26-AUG-2009 05-SEP-2009 12-OCT-2009

7 - 21 NOV 2011 21 - 28 NOV 2011 5 DEC 2011 19 DEC 2011 15 DEC 2012 31 DEC 2012 2,200,000,000.00 Engr. Abdullahi Capt S. Caulcrick

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 13 SEP 2011 13 APR 2012 13 JUN 2012 275,992,880.50
Engr. 

Abdullahi/SA
G.C Onugha

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 27 AUG  2011 13 OCT 2011 13 NOV 2011 23,004,230.00
Engr. Isa 

Danjuma
W.B Disu

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 27  AUG  2011 13 OCT 2011 13 NOV 2011 25,000,000.00 Engr. Bassey H.O. Toluhi

N/A 1 FEB- 13 FEB 2012 14 FEB- 20 FEB 2012 20 MAR 2012 31 JUL. 2012 31 AUG. 2012 479,080,980.00 Engr. Abdullahi C. Manshop

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 20 SEP 2011 13 MAR 2012 13 NOV 2012 211,750,000.00 Engr. John Ali W.B. Disu



N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 13 SEP 2011 13 OCT 2011 13 NOV 2011 53,198,889.00 Engr. M.A.Yusuf Engr. L. Tachio

N/A 1 AUG- 13 AUG 2011 14 AUG- 20 AUG 2011 13 SEP  2011 13 OCT   2011 13 NOV 2011 33,005,000.00 Mrs. Adekola Alh. S.T. Yahaya

N/A 7 - 14 FEB2011 14 - 21 FEB 2011
7 MAR 2011

6 JUL 2012
5 AUG 2012             976,492,527.29 Engr. Audu Ali Engr. Abdullahi



Action Party Champion

Engr. Abdullahi Mr. C.ONUGHA

Engr. Abdullahi Dr. E.Shittu

Engr. Abdullahi Capt. Caulcrick

Engr. Abdullahi Capt. Caulcrick

Engr. Abdullahi C. Manshop

Engr. Abdullahi C.Onugha

Abubakar Aliyu Capt. Caulcrick



NIGERIAN METEOROLOGICAL AGENCY

Procurement Plan - Consultancy

Budgetary Year: 2011 -- Consultancy Service

Desk Officer/Contact #: H.O. Abdulkareem
Contract

Type

Preparation 

Request for Proposals

Project Description*
Selection 

Method

Lumpsum

or

Time-Based

Budgetary Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time before 

shortlist

Norm Duration of Proc Steps 2 -3 wks 1 - 2 wks 2 wks 1 wks

List of Contracts

PROCUREMENT AND INSTALLATION OF LIDAR BASED 

WINDSHEAR ALERT SYSTEM FOR ABUJA, KANO, LAGOS & PH (in 

3 years)

QBS Man Month Rate 10,000,000 PTB 6 - 27 Apr,11 27Apr - 4May, 11 11-15May, 11 16-29 May, 11 

Total Cost 10,000,000

Procurement Plan - Consultancy Service (IGR)

Budgetary Year: 2010 Budgetary Year: 2010

Desk Officer/Contact #: Haleed S. Dass
Contract

Type

Preparation 

Request for Proposals

Project Description*
Selection 

Method

Lumpsum

or

Time-Based

Budgetary Amount

 in Naira

Approval 

Thresholds

Prep & Submission

by MDAs
MDA Approval Advertisement

Lead-time before 

shortlist

Norm Duration of Proc Steps 2 -3 wks 1 - 2 wks 2 wks 1 wks

List of Contracts

Capital Training Program (Local) QBS Time Base 129,754,290 PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

Capital Training Program (Foreign)  
QBS Time Base

161,776,616
PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

Consultancy for ICT master plan.
QBS Time Base 35,000,000 PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

Equipment, Building and Motor Vehicle Insurance QBS Time Base/Value 35,000,000 PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

International Obligations;
Fees Lumpsum 15,400,000.00

PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

Ministry/Department/Agency: Nigerian Meteorological Agency



Consultancy for production of Aviation Weather Guide
QBS Time Base

45, 000, 000
PTB 6 - 27 Apr,10 27 Apr - 4 May, 10 11-15May, 10 16-29 May, 10 

Total Cost 129,754,290

Budgetary Year: 2011 --- Goods

Desk Officer/Contact #: H.O. Abdulkareem BASIC DATA

Project Description* Package

Number

Lot Number Estimated Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & Submission

by MDAs MDA Approval

Norm Duration of Proc Steps If Prequalification 2 - 3 wks 1 - 2 wks

add 2 wks
List of Contracts

PROCUREMENT OF CONVENTIONAL EQUIPMENT FOR MET 

STATIONS NATIONWIDE
13 4

170,307,500

National Competitive 

Bidding
N/A Parastatal N/A N/A

Total Cost 170,307,500

Procurement Plan -  Goods (IGR)

Budgetary Year: 2010

Desk Officer/Contact #: Halled S. Dass BASIC DATA

Project Description* Package

Number

Lot Number Estimated Amount 

in Naira

Procurement 

Method

Pre-qualification Approval 

Thresholds 

Prep & Submission

by MDAs MDA Approval

Norm Duration of Proc Steps If Prequalification 2 - 3 wks 1 - 2 wks

add 2 wks
List of Contracts

Procurement of Teaching Aids/Equipment for RTC 2 2
10,000,000

National 

Competative Bidding
N/A

Parstatal Tendar 

Board  
N/A N/A

Procurement of Conventional Instrument for 54 Met-stations nation-wide 12 12
81,000,000

National 

Competative Bidding
N/A

Parstatal Tendar 

Board  
N/A N/A

Procurement of 15Nos. Operational Vehicles:
5 5

122,000,000

National 

Competative Bidding
N/A

Parstatal Tendar 

Board  
N/A N/A

Procurement of Office Equipment for NIMET stations nation-wide
12 12

90,000,000

National 

Competative Bidding
N/A

Parstatal Tendar 

Board  
N/A N/A



Procurement of Furniture and Fittings
15 15

70,000,000

National 

Competative Bidding
N/A

Parstatal Tendar 

Board  
N/A N/A

Total Cost             373,000,000 

Procurement Plan - Works

Budgetary Year: 2011
Draft Bid Documents, 

including specs and 

quantities, draft SPN

Desk Officer/Contact #: Engr. H.O. Abdulkareem, 08035029300 Basic Data

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification
Approval Thresholds

Prep & Submission

by MDAs

Norm Duration of Proc Steps If Prequalification 2 - 3 wks
add 2 wks

List of Contracts

National Weather Forecasting and Climate Research Centre, Abuja (under 

the National Weather Observation and Forecasting Infrastructure 

initiative) -Infrastructure and Equipment

1 1 BOQ National 

Competative Bidding
282,315,566.00 Post Qualification Ministerial Tender Board N/A

PROCUREMENT AND INSTALLATIONS OF 4NOS.  UPPER AIR SOUNDING 

EQUIPMENT & 7NOS. CONSUMMABLES. (on-going)
2 11 BOQ National 

Competative Bidding
46,011,921 N/A Parastatal Tender Board N/A

PROCUREMENT AND INSTALLATION OF 8NOS.  INTERGRATED WEATHER 

OBSERVING DISPLAY SYSTEMS (AWODS)
3 2 BOQ National 

Competative Bidding
261,108,709 N/A Parastatal Tender Board N/A

PROCUREMENT AND INSTALLATION OF WINDSHEAR ALERT SYSTEM 

(New)
4 3 BOQ National 

Competative Bidding
506,720,399 Post Qualification Parastatal Tender Board N/A

PROCUREMENT AND INSTALLATION OF SADIS (SATELLITE DIST SYSTEM 

AND ACCESSORIES) (On-going)
5 6 BOQ National 

Competative Bidding
72,720,000 N/A Parastatal Tender Board N/A

CONSTRUCTION OF  MARINE/ PORT MET STATIONS & ENCLOSURES. 

(On-going)
6 3 BOQ

National 

Competative Bidding

30,000,673 N/A Parastatal Tender Board N/A

CONSTRUCTION OF 7Nos. NEW SYNOPTIC STATIONS (New) 7 7 BOQ National 

Competative Bidding
114,657,553 Post Qualification Parastatal Tender Board N/A



PROCUREMENT OF 6NO. THUNDERSTORM/ LIGHTING DETECTORS (2per 

lot) (On-going) 
8 6 BOQ National 

Competative Bidding
56,400,000 N/A Parastatal Tender Board N/A

CONSTRUCTION AND EQUIPPING CENTRAL INSTRUMENT 

MAINTAINANCE WORKSHOP AT ABUJA. 
9 2 BOQ National 

Competative Bidding
134,477,270 N/A Parastatal Tender Board N/A

PROCUREMENT & INSTALLATION OF METEOFACTORY SYSTEM 10 1 BOQ National 

Competative Bidding
350,212,500 Post Qualification Parastatal Tender Board N/A

Total Cost

Budgetary Year: 2011 ---  Works

Desk Officer/Contact #: Engr. H.O. Abdulkareem, 08035029300 Basic Data

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification
Approval Thresholds Plan vs. Actual

Norm Duration of Proc Steps If Prequalification Plan
add 2 wks Actual

List of Contracts

PROCUREMENT OF AUTOMATIC WEATHER OBSERVATION SYSTEM FOR 

5Nos. MET STATIONS NATIONWIDE (On-going)
11 5 BOQ National 

Competative Bidding
75,120,000 N/A Parastatal Tender Board Plan

Actual

PROCUREMENT OF AUTOMATIC WEATHER OBSERVATION SYSTEM FOR 

2Nos. MET STATIONS NATIONWIDE (New)
11 3 BOQ National 

Competative Bidding
75,120,000 Post Qualification Parastatal Tender Board Plan

Actual

PROCUREMENT AND INSTALLATION OF 3NO AIR QUALITY & OZONE 

MONITORING EQUIPMENT FOR THREE ZONES (New)
12 3 BOQ National 

Competative Bidding
373,621,684 Post Qualification Parastatal Tender Board Plan

Actual

PROCUREMENT OF SOLAR POWER SYSTEMS FOR 25 SYNOPTIC 

STATIONS 
13 1 BOQ National 

Competative Bidding
105,073,320 Post Qualification Parastatal Tender Board Plan

Actual

PROCUREMENT AND INSTALLATION OF NUMERICAL WEATHER 

PREDICTION EQUIPMENT (CLUSTERS FOR MODELLING) (On - going)
14 1 BOQ National 

Competative Bidding
4,329,900 N/A Parastatal Tender Board Plan

Actual

CONSTRUCTION OF 2 MARINE MET FORECAST OFFICE & ENCLOSURES 

(On - going)
15 1 BOQ National 

Competative Bidding
30,000,000 N/A Parastatal Tender Board Plan

Actual



CONSTRUCTION OF 2 MARINE MET FORECAST OFFICE & ENCLOSURES 

(New)
15 1 BOQ National 

Competative Bidding
30,000,000 Post Qualification Parastatal Tender Board Plan

Actual

 2NOS. VOLMET EQUIPMENT FOR 2 AREA CONTROLLERS (IKEJA & 

KANO) (On - going)
16 6 BOQ National 

Competative Bidding
63,736,709 N/A Parastatal Tender Board Plan

Actual

PROCUREMENT AND INSTALLATION OF ATIS BROADCAST EQUIPMENTS 

FOR 1No AIRPORT:  (New) 
16 1 BOQ National 

Competative Bidding
63,736,709 N/A Parastatal Tender Board Plan

Actual
PROCUREMNT AND INSTALLATION OF 4NOS. WEATHER MONITORING 

SYSTEMS AND CONSUMABLES (DOPPLER WEATHER RADAR) (2NOS in 

2011 and 2Nos in 2012) (New)

17 1 BOQ International 

impetative Bidding
97,019,543 Pre Qualification FEC Plan

Actual

Total Cost Plan

Actual

Procurement Plan - 

Works

Budgetary Year: 2010 --- Works (IGR)
Draft Bid Documents, 

including specs and 

quantities, draft SPN

Desk Officer/Contact #: Haleed S. Dass Basic Data

Project Description*
Package

Number

Lot

Number

Lumpsum or Bill of 

Quantities

Procurement 

Method

Budgetary Amount in

Naira

Pre-or Post 

Qualification
Approval Thresholds

Prep & Submission

by MDAs

Norm Duration of Proc Steps If Prequalification 2 - 3 wks

add 2 wks
List of Contracts

Construction of New WMO-RTC Class Room /Library Blocks  1 1 BOQ
National 

Competative Bidding

150,000,000
N/A Parastatal Tender Board N/A

Renovation of Oshodi Operational Headquarters Complex 1 1 BOQ
National 

Competative Bidding

50,000,000
N/A Parastatal Tender Board N/A

Equipping and furnishing the newly renovated RTC Blocks, Conference 

Centre and RTC Classrooms 
3 3 BOQ

National 

Competative Bidding

35,000,000
N/A Parastatal Tender Board N/A

Construction of National Weather Forecast and Research Centre Complex 

at Abuja (for augmenting the actual total contract sum) 
1 1 BOQ

National 

Competative Bidding

55,000,000
N/A Parastatal Tender Board N/A

Construction of 2Nos. Of New 33m Tower for Doppler Weather Radar 

Domes at Oshodi and Kano 2 2 BOQ
National 

Competative Bidding
35,000,000 N/A Parastatal Tender Board N/A



Procurement and Installation of 3Nos. new RETIM 2000 System for Ikeja, 

Portharcourt, Kano and upgrading of Abuja type RT 2000. 
4 4 BOQ

National 

Competative Bidding
140,000,000 N/A Parastatal Tender Board N/A

Automation of NIMET Accounting System (General Ledger, Payroll and 

stores) 
1 1 BOQ

National 

Competative Bidding
30,000,000 N/A Parastatal Tender Board N/A

Procurement and Installation of Cli-data (WMO Prescribed Software and 

other software for weather data processing). 
3 3 BOQ

National 

Competative Bidding
34,000,000 N/A Parastatal Tender Board N/A

Upgrade of IT infrastructure at computer Centre and Migration to WMO 

new Dbase management System at Oshodi-Lagos & Abuja
2 2 BOQ

National 

Competative Bidding
15,000,000 N/A Parastatal Tender Board N/A

Rehabilitation of  NIMET Complx at Stracham Street , Race Course, Lagos. 2 2 BOQ
National 

Competative Bidding
60,000,000 N/A Parastatal Tender Board N/A

Procurement and Installation of Automated Data transfer and achieving 

system (e-Met) for 12Nos. New Stations  
1 1 BOQ

National 

Competative Bidding
45,000,000 N/A Parastatal Tender Board N/A

Procurement and Installation of Data transfer link system for linking 

Operational HQTR with MMIA and MM2 Pilot briefing room.
1 1 BOQ

National 

Competative Bidding
5,000,000 N/A Parastatal Tender Board N/A

Establishment of 4Nos. Solar Radiation Monitoring Centres at Sokoto, Port-

Harcourt, Enugu and Kano 
4 4 BOQ

National 

Competative Bidding
40,000,000 N/A Parastatal Tender Board N/A

Procurement of Conventional Instrument for 54 Met-stations nation-wide 12 12 BOQ
National 

Competative Bidding
81,000,000 N/A Parastatal Tender Board N/A

Resuscitation of RANET Project 1 1 BOQ
National 

Competative Bidding
20,000,000 N/A Parastatal Tender Board N/A

Construction of NIMET'S Zonal Office Ibadan 1 1 BOQ
National 

Competative Bidding
35,000,000 N/A Parastatal Tender Board N/A

Upgrading Agro-met Information Service 1 1 BOQ
National 

Competative Bidding
10,000,000 N/A Parastatal Tender Board N/A

Rehabilitation of livestock Production section (Poultry) in Oshodi 1 1 BOQ
National 

Competative Bidding
10,000,000 N/A Parastatal Tender Board N/A



Resuscitation of Voluntary Observers scheme for Rainfall data Collection 12 12 BOQ
National 

Competative Bidding
60,000,000 N/A Parastatal Tender Board N/A

Proc. & Inst. of Remote sensing and Geographical information system at 

Abuja &Lagos 
3 3 BOQ

National 

Competative Bidding
30,000,000 N/A Parastatal Tender Board N/A

Establishment of 2Nos National Pollution Monitoring Centres at Oshodi & 

Abuja
2 2 BOQ

National 

Competative Bidding
40,000,000 N/A Parastatal Tender Board N/A

Development of Rainfall Iso-pluvial Maps and Development of dependable 

Basin Yield maps 
1 1 BOQ

National 

Competative Bidding
9,000,000 N/A Parastatal Tender Board N/A

Establishment of rainfall intensity Duration-frequency Curve project 1 1 BOQ
National 

Competative Bidding
10,000,000 N/A Parastatal Tender Board N/A

Data quality Control and formatting program 1 1 BOQ
National 

Competative Bidding
5,000,000 N/A Parastatal Tender Board N/A

National Drought, Flooding and Climate Change Monitoring Program 3 3 Lumpsum
National 

Competative Bidding
40,000,000 N/A Parastatal Tender Board N/A

Procurement and Installation of 4Nos. Electrolytic Hydrogen Gas 

Generator (MP8)
4 4 BOQ

National 

Competative Bidding
97,279,200 N/A Parastatal Tender Board N/A

Rehabilitation of Mateo-Station at Ikeja 2 2 BOQ
National 

Competative Bidding
20,000,000 N/A Parastatal Tender Board N/A

Total Cost                   1,161,279,200 



Request for Expression of 

Interest

(when required)

Short

List

Consultant

Proposals

Submission

Date
MDA Approval

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval
Opening/Evaluation 

Financial Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection Date FEC Approval

1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks

29 May, 11 30 May, 11
2 Jun, 2011 30 Jun, 11 8 Aug, 11 15 Aug, 11 NA NA 22 Aug, 11

NA NA

Request for Expression of 

Interest

(when required)

Short

List

Consultant

Proposals

Submission

Date
MDA Approval

Invitation

Date

Submission/

Opening

Date

Submission

Evaluation

Report (T)

MDA Approval
Opening/Evaluation 

Financial Proposals

Submission

Eval Report

(T) (F)

Negotiations 

if Any

(N) 

No-objection Date FEC Approval

1 - 2 wks 2 wks 2-4 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks 2 wks

29 May, 10 30 May, 10
2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10

NA NA

29 May, 10 30 May, 10
2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10

NA NA

29 May, 10 30 May, 10
2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10

NA NA

29 May, 10 30 May, 10 2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10 NA NA

29 May, 10 30 May, 10
2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10

NA NA

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)

Proposal Evaluation and Negotiation

Technical (T) & Financial (F) and Negotiation (N)



29 May, 10 30 May, 10
2 Jun, 2010 30 Jun, 10 8 Aug, 10 15 Aug, 10 NA NA 22 Aug, 10

NA NA

Draft Bid Documents, 

including specs and 

quantities, draft SPN
Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Contract 

Implementation
Advertisement for Pre-

Qualification

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA 

Approval/BPP 

"No Objection"

Certifiable 

Amount per 

Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

Arrival of Goods

2 wks 2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T

N/A N/A N/A N/A N/A 152,990,500 N/A N/A N/A N/A 4tht - 30th Oct

152,990,500

#REF!

Procurement Plan - Goods

Draft Bid Documents, 

including specs and 

quantities, draft SPN
Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Contract 

Implementation
Advertisement for Pre-

Qualification

Bid Invitation Date Bid Closing-

Opening

Submission

Bid Eval Rpt

MDA 

Approval/BPP 

"No Objection"

Certifiable 

Amount per 

Contract

FEC Approval Date

Contract

Offer

Date

Contract

Signature

Mobilization 

Advance Payment

Arrival of Goods

2 wks 2 - 4 wks 6 wks 2 wks 1 - 2 wks 2 wks 1 - 2 wks 2 wks 2 - 3 wks T

N/A 1st March -26th March.
1st - March -9th 

April 
13th - 19st April 20th - 27th April 

10,000,000
N/A

25th April - 15th 

May
19th - 23 May On Request 4tht - 30th Oct

N/A 1st March -26th March.
1st - March -9th 

April 
13th - 19st April 20th - 27th April 

81,000,000
N/A

25th April - 15th 

May
19th - 23 May On Request 4tht - 30th Oct

N/A 1st March -26th March.
1st - March -9th 

April 
13th - 19st April 20th - 27th April 

122,000,000
N/A

25th April - 15th 

May
19th - 23 May On Request 4tht - 30th Oct

N/A 1st March -26th March.
1st - March -9th 

April 
13th - 19st April 20th - 27th April 

90,000,000
N/A

25th April - 15th 

May
19th - 23 May On Request 4tht - 30th Oct



N/A 1st March -26th March.
1st - March -9th 

April 
13th - 19st April 20th - 27th April 

70,000,000
N/A

25th April - 15th 

May
19th - 23 May On Request 4tht - 30th Oct

       373,000,000 

#REF!

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

MDA Approval
Advertisement for Pre-

Qualification

Bid Invitation 

Date
Bid Closing-Opening

Submission

Bid Eval Rpt
MDA Approval Plan vs. Actual

Contract 

Amount 

Certified in N

FEC/ MTB  

Approval

Date of

Contract

Offer

Date

Contract

Signature
1 - 2 wks 2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk 1 - 2 wks 1 wks

Actual

N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March 
Plan

282,315,566.00
24th March  - 21st 

April

22nd  April   - 29th  

April
2nd May -9th May

Actual

N/A N/A N/A N/A N/A N/A
Plan

180,267,500 N/A N/A N/A

Actual 167,411,921

N/A N/A N/A N/A N/A N/A
Plan

480,535,679 N/A N/A N/A

474,108,704

N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March 
Plan

504,900,000 N/A
24th March  - 31st 

March
1st April-8th April

N/A N/A N/A N/A N/A N/A
Plan

108,720,000 N/A N/A N/A

108,590,000.00

N/A N/A N/A N/A N/A N/A

Plan

50,555,850 N/A N/A N/A

Actual 42,246,300.00

N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March 
Plan

114,657,553 N/A
24th March  - 31st 

March
1st April-8th April

Actual

If Within MDAs Thresholds, No-objection Dates not required



N/A N/A N/A N/A N/A N/A
Plan

53,100,000 N/A N/A N/A

Actual 53,100,000.00

N/A N/A N/A N/A N/A N/A
Plan

275,552,270 N/A N/A N/A

Actual 257,491,700.00

N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March 
Plan

350,212,500 N/A
24th March  - 31st 

March
1st April-8th April

Actual

Plan
Actual

Draft Bid Documents, 

including specs and 

quantities, draft SPN

If Within MDAs 

Thresholds, No-

objection Dates not 

required

Spec Proc Notice

Advert
Bidding Period Bid Evaluation

Contract 

Finalization

Prep & Submission

by MDAs
MDA Approval

Advertisement for 

Pre-Qualification
Bid Invitation Date

Bid Closing-

Opening

Submission

Bid Eval Rpt
MDA Approval Plan vs. Actual

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer
2 - 3 wks 1 - 2 wks 2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks Plan 2 - 4 wk 1 - 2 wks

Actual

N/A N/A N/A N/A N/A N/A N/A
Plan

48,890,000.00 N/A N/A

48,890,000.00

N/A N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March 
Plan

29,334,000 N/A 24th March  - 31st March

N/A N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March Plan 168,768,750 N/A 24th March  - 31st March

Actual

N/A N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March Plan 105,073,320 N/A 24th March  - 31st March

Actual

N/A N/A N/A N/A N/A N/A N/A Plan 42,129,900 N/A N/A

Actual 38,920,400

N/A N/A N/A N/A N/A N/A N/A Plan 14,290,060 N/A N/A

Actual 10,773,400.00



N/A N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March Plan 14,290,060 N/A 24th March  - 31st March

Actual

N/A N/A N/A N/A N/A N/A N/A Plan 59,005,988 N/A 24th March  - 31st March

Actual 56,133,180.00 N/A N/A

N/A N/A N/A 7th  Feb -7th March. 7th March 8-15th  March 16th - 23rd March Plan 7,584,000 N/A 24th March  - 31st March

Actual

N/A N/A 7th  Feb -21st Feb. 21st Feb -21st March. 21st March
22nd March -1st 

April 
4th - 11th April Plan 1,351,000,526

18th April  - 16th 

May
17th May  - 24th May

Actual

Plan
Actual

If Within MDAs Thresholds, 

No-objection Dates not 

required
Spec Proc Notice

Advert
Bidding Period Bid Evaluation Contract Finalization

Contract 

Implementation

MDA Approval
Advertisement for Pre-

Qualification

Bid Invitation 

Date
Bid Closing-Opening

Submission

Bid Eval Rpt
MDA Approval

Contract Amount 

Certified in N
FEC Approval

Date of

Contract

Offer

Date

Contract

Signature

Mobilization

Advance

Payment
1 - 2 wks 2 wks 2 - 6 wks 6 wks 2 - 3 wks 1 - 2 wks 2 - 4 wk 1 - 2 wks 1 wks

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 

150,000,000
N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 

50,000,000
N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 

35,000,000
N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 

55,000,000
N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 35,000,000 N/A 1st - 8th July 9th -16th July On Request



N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 140,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 30,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 34,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 15,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 60,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 45,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 5,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 40,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 81,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 20,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 35,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 10,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 10,000,000 N/A 1st - 8th July 9th -16th July On Request



N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 60,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 30,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 40,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 9,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 10,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 5,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 40,000,000 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 97,279,200 N/A 1st - 8th July 9th -16th July On Request

N/A N/A
26th April to 4th 

June
26th April to 4th June 7th - 18st June 21th - 30th June 20,000,000 N/A 1st - 8th July 9th -16th July On Request

               1,161,279,200 



Contract 

Finalization
Contract Implementation

Contract Amount 

in 

Naira

Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost
Action Party Champion

 1- 2 wk 2 wks

            10,000,000 25 Aug, 11 1 Sept, 11 ON DEMAND
Monthly 1 Dec, 11

          10,000,000 Engr C.E. 

Ummunnakwe Mr. I.D. Nnodu

10,000,000 10,000,000

Contract 

Finalization
Contract Implementation

Contract Amount 

in 

Naira

Contract 

Offer

Contract 

Signature

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost
Action Party Champion

 1- 2 wk 2 wks

129,754,290 25 Aug, 10 1 Sept, 10 ON DEMAND
Monthly 1 Dec, 10

129,754,290
Procurement Dept. Director Admin & Supply

161,776,616
25 Aug, 10 1 Sept, 10 ON DEMAND

Monthly 1 Dec, 10 161,776,616 Procurement Dept. Director Admin & Supply

35,000,000 25 Aug, 10 1 Sept, 10 ON DEMAND
Monthly 1 Dec, 10

35,000,000
Director Engineering and 

Technical Services 

35,000,000 25 Aug, 10 1 Sept, 10 ON DEMAND Monthly 1 Dec, 10 35,000,000 Director Legal services 

15,400,000.00
25 Aug, 10 1 Sept, 10 ON DEMAND

Monthly 1 Dec, 10 15,400,000.00

Director  Weather 

Forecasting Services 



45, 000, 000
25 Aug, 10 1 Sept, 10 ON DEMAND

Monthly 1 Dec, 10 45, 000, 000

Director  Weather 

Forecasting Services 

129,754,290 129,754,290
#REF!

Inspection

Final

Acceptance

Action Party Champion

2 wks

4th - 15th Nov.
Engr. S.A. Aderinto Mr. I.D.Nnodu

Inspection

Final

Acceptance

Action Party Champion

2 wks

4th - 15th Oct.
Procurement 

Department

Director of 

Research and 

Training 

4th - 15th Oct.
Procurement 

Department

Director Weather 

Forecasting 

Services 

4th - 15th Oct.
Procurement 

Department

Director Admin and 

Supply

4th - 15th Oct.
Procurement 

Department

Director Admin and 

Supply



4th - 15th Oct.
Procurement 

Department

Director Admin and 

Supply

Contract 

Implementation
08035029300

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

6 Months

10th - 17th May  31st Oct. 1st  - 30th Nov. 282,315,566.00
Engr. H.O. 

Abdulkareem
Mr I.D. Nnodu

N/A 28 Feb. 14th March
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

167,411,921

N/A 28 Feb. 14th March Engr. S.A. Aderinto
Mr I.D. Nnodu

474,108,704

11th - 18th April  30 Sept 1st  - 31stOct. 504,900,000 Engr. S.A. Aderinto
Mr I.D. Nnodu

N/A 28 Feb. 14th March
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

108,590,000.00

N/A 28 Feb. 14th March
Engr. H.O. 

Abdulkareem

Mr I.D. Nnodu

42,246,300.00

11th - 18th April  30 Sept 1st  - 31st Oct. 114,657,553
Engr. H.O. 

Abdulkareem
Alhaji Garba Adamu
0



N/A 28 Feb. 14th March
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

53,100,000

N/A 28 Feb. 14th March
Engr. H.O. 

Abdulkareem
Engr. S.A. Aderinto

257,491,700.00

11th - 18th April  30 Sept 1st  - 31st Oct.z                      350,212,500
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

Contract 

Implementation
08035029300

Date

Contract

Signature

Mobilization

Advance

Payment

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

1 wks 6 Months

N/A N/A 28 Feb. 14th March Engr. S.A. Aderinto
Mr I.D. Nnodu

48,890,000.00

1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Nov 29,334,000 Engr. S.A. Aderinto
Mr I.D. Nnodu

1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Oct 168,768,750 Engr. S.A. Aderinto
Mr I.D. Nnodu

1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Oct. 105,073,320 Engr J. Ibekwe Engr. S.A. Aderinto

N/A N/A 28 Feb. 14th March Dr EAfiesimama
Mr I.D. Nnodu

38,920,400

N/A N/A 28 Feb. 14th March
Engr. H.O. 

Abdulkareem
Mrs J.E Ukeje

10,773,400.00



1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Oct.        
Engr. H.O. 

Abdulkareem
Mrs J.E Ukeje

1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Oct.
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

N/A N/A 28 Feb. 14th March 56,133,180.00

1st April-8th April 11th - 18th April  30 Sept 1st  - 31st Oct. 7,584,000
Engr. C. E. 

Ummunnakwe
Mr I.D. Nnodu

25th May- 1st June 2nd June - 16th June  31st May 1st  - 29th June 1,351,000,526 Engr. S.A. Aderinto
Mr I.D. Nnodu

Substantial

Completion

Final

Acceptance

 Final

Cost 
Action Party Champion

6 Months

30 November 1st - 10th Dec. 
150,000,000

Procurement Dept. 
Director Research 

and Training 

30 November 1st - 10th Dec. 
50,000,000

Procurement Dept. 
Director Research 

and Training 

30 November 1st - 10th Dec. 
35,000,000

Procurement Dept. 
Director Research 

and Training 

30 November 1st - 10th Dec. 
55,000,000

Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 35,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 



30 November 1st - 10th Dec. 140,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 30,000,000 Procurement Dept. 
Director Finance 

and Accounts 

30 November 1st - 10th Dec. 34,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 15,000,000 Procurement Dept. 
Director Engineering 

and Tech Serv. 

30 November 1st - 10th Dec. 60,000,000 Procurement Dept. 
Director Engineering 

and Tech Serv. 

30 November 1st - 10th Dec. 45,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 5,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 40,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 81,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 20,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 35,000,000 Procurement Dept. 
Director Admin and 

Supply

30 November 1st - 10th Dec. 10,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 10,000,000 Procurement Dept. 
Dierctor Applied 

Met.



30 November 1st - 10th Dec. 60,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 30,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 40,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 9,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 10,000,000 Procurement Dept. 
Director Applied 

Met.

30 November 1st - 10th Dec. 5,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 40,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 97,279,200 Procurement Dept. 
Director Weather 

Forecasting Services 

30 November 1st - 10th Dec. 20,000,000 Procurement Dept. 
Director Weather 

Forecasting Services 

          1,161,279,200 


